

**SUMTER COUNTY BOARD OF COMMISSIONERS
EXECUTIVE SUMMARY**

SUBJECT: Change Order No. 1 from Titan Construction Management, LLC. for ITB 016-0-2012/AT Sumter County John C. Parker Bridge Joint Sealing (Staff recommends approval).

REQUESTED ACTION: Approve

☐ Work Session (Report Only) **DATE OF MEETING:** 10/23/2012
☒ Regular Meeting ☐ Special Meeting

CONTRACT: ☐ N/A

Vendor/Entity: Titan Construction Management, LLC

Effective Date: _____

Termination Date: _____

Managing Division / Dept: _____

Public Works/Operations

BUDGET IMPACT: -\$3,990.00

☒ Annual

FUNDING SOURCE:

Various

☐ Capital

EXPENDITURE ACCOUNT:

Various

☐ N/A

HISTORY/FACTS/ISSUES:

On July 24, 2012, the ITB 016-0-2012/AT Sumter County John C. Parker Bridge Joint Sealing was awarded to Titan Construction Management, LLC in the amount of \$39,900.

Titan Construction has submitted Change Order No. 1, to reduce the original contract amount from \$39,900.00 to \$35,910.00 (difference of \$3,990.00). An estimation of five (5) longitudinal joints on each segment was submitted in the bid. During construction, it was verified that the north segment has four (4) longitudinal joints and the south segment has five (5).

The construction project is complete and approved by the Engineer of Record.

Staff recommends approval of Change Order No. 1 with Titan Construction Management, LLC.
