

CHANGE ORDER REQUEST FORM

PO Number 52840
 Vendor Central Testing
 PO Amount \$24,180.00
 Net Change Amount (-/+)
\$3,275.00

PLEASE CHANGE THE FOLLOWING ITEMS

Item Number	From Quantity	To Quantity	From Unit Price	To Unit Price	From Account Code	To Account Code

PLEASE ADD THE FOLLOWING ITEMS

Item	Account	Description	Quantity	Unit Price	Amount
1	1033405416550	Asphalt Cores on C-475 Project	1	\$960.00	\$960.00
1	1033405416550	Penetration test Boring on C-475 Project	1	\$2,315.00	\$2,315.00

Cancel Entire Purchase Order

Cancel Item Numbers _____

Wm G. ...
 Original Requestor's Signature

Reason/Justification/Special Instructions:
 Unanticipated additional work at construction site needed to resolve unforeseen depth of the asphaltic concrete and unsuitable material. Depending on conditions at the construction site, there may be additional invoices.

Signature/Approvals *Wm G. ...*
 Department Head
 8/12/09
 Date

Santhi Kalle
 Division Director
 8-12-09
 Date

Ken ...
 Budget & Purchasing Dept.
 8/19/09
 Date

[Signature]
 County Administrator
 8-19-09
 Date

PURCHASE ORDER

PLEASE FURNISH MERCHANDISE BELOW FOR THE ACCOUNT OF

BOARD OF SUMTER COUNTY COMMISSIONERS

52840

910 N. MAIN STREET, ROOM #201

TELEPHONE 352-793-0200

BUSHNELL, FLORIDA 33513-9402

TO

Central Testing Laboratory
130 Satellite Ct.
Leesburg, FL 34748

COPY

DATE 5/1/09

DEPT. Road and Bridge

BY [Signature]

FUND	ACCOUNT NO.	QUANTITY	DESCRIPTION	UNIT PRICE	TOTAL PRICE
102	340-541-541-6560	1	Proposal for Material Testing Services Construction of County Road 475 Widening -Option 1 See Attachment A On 8/26/08 the BOCC approved and executed a Professional Service Agreement; Scope of Serves and Geotechnical Services Fea schedule with Central Testing Laboratory for professional geotechnical and material testing services.	\$24,180.00	\$24,180.00
TERMS:				TOTAL	\$24,180.00

BOARD OF SUMTER COUNTY COMMISSIONERS \$24,180.00

DELIVER TO: _____

AUTHORIZED BY: [Signature]

NOTE: ONLY ORIGINAL INVOICES WILL BE CONSIDERED FOR PAYMENT

DISTRIBUTION:
 BLUE COPY - TO BOARD OF COUNTY COMMISSIONERS
 WHITE COPY - TO VENDOR
 CANARY COPY - TO DEPARTMENT HEAD
 GREEN COPY - TO BOARD OF COUNTY COMMISSIONERS

THIS IS TO CERTIFY THAT THE ABOVE GOODS WERE RECEIVED AND THAT THEY WERE OF THE QUANTITY AND QUALITY ORDERED AND PAYMENT FOR SAME IS HEREBY APPROVED.

BY: [Signature] DATE 8-10-09

- OFFICER OR DEPT. HEAD
- MAIL INVOICE TO BOARD OF COUNTY COMMISSIONERS
 - PLEASE SHOW OUR PURCHASE ORDER NUMBER ON ALL INVOICES
 - EACH SHIPMENT MUST BE COVERED BY A SEPARATE INVOICE
 - THE COUNTY OF SUMTER IS EXEMPT FROM STATE SALES AND USE TAX AND FEDERAL EXCISE TAXES. STATE SALES AND USE TAX CERTIFICATE NUMBER 85-8012622366C-3.

INVOICE

Central Testing Laboratory

DATE INVOICE #

7/23/2009

64790

BILL TO:

SUMTER COUNTY PUBLIC WORKS
910 N MAIN STREET, ROOM #201
BUSHNELL, FL 33513

PLEASE REMIT ALL PAYMENTS TO:
CENTRAL TESTING LABORATORY
130 SATELLITE CT.
LEESBURG, FL 34748

Please return remittance copy with your payment.
Thank you for your prompt payment.

P.O. NUMBER	TERMS	PROJECT
52840	Due on receipt	0984091.100-CR 475

Quantity	Description	Unit Price	Extended Price
2	MOBILIZATION OF EQUIPMENT -CORE RIG	150.00	300.00
8	ASPHALT CORES, PER HOUR	40.00	320.00
2	STAFF ENGINEER, PER HOUR	75.00	150.00
2	REGISTERED ENGINEERING, PER HOUR	95.00	190.00

CR 475 ASPHALT CORING

Note: Additional work required by field conditions.

[Signature]

AUG 06 2009 PM 01:55

Acct.# 103-340-541-1550
Date 8-25-09
Authorized By *[Signature]*
Code CR 475 1PA
Partial Payment on PO 52840

Central Testing Laboratory

Invoice Total

\$960.00

130 SATELLITE CT. • LEESBURG, FL 34748 • (352) 787-1268
5400 S. FLORIDA AVE. • INVERNESS, FL 34450 • (352) 726-6447
1725 S.W. 17TH ST. • OCALA, FL 34474 • (352) 622-1186

INVOICE

Central Testing Laboratory

DATE INVOICE #

7/23/2009

64790

BILL TO:

SUMTER COUNTY PUBLIC WORKS
910 N MAIN STREET, ROOM #201
BUSHNELL, FL 33513

PLEASE REMIT ALL PAYMENTS TO:
CENTRAL TESTING LABORATORY
130 SATELLITE CT.
LEESBURG, FL 34748

Please return remittance copy with your payment.

Thank you for your prompt payment.

		P.O. NUMBER	TERMS	PROJECT
			Due on receipt	0984091.100-CR 475
Quantity	Description	Unit Price	Extended Price	
2	MOBILIZATION OF EQUIPMENT -CORE RIG	150.00	300.00	
8	ASPHALT CORES, PER HOUR	40.00	320.00	
2	STAFF ENGINEER, PER HOUR	75.00	150.00	
2	REGISTERED ENGINEERING, PER HOUR	95.00	190.00	
CR 475 ASPHALT CORING				

REMITTANCE COPY

Central Testing Laboratory

Invoice Total

\$960.00

130 SATELLITE CT. • LEESBURG, FL 34748 • (352) 787-1268
5400 S. FLORIDA AVE. • INVERNESS, FL 34450 • (352) 726-6447
1725 S.W. 17TH ST. • OCALA, FL 34474 • (352) 622-1186

INVOICE

Central Testing Laboratory

DATE INVOICE #

8/3/2009

64791

BILL TO:

SUMTER COUNTY PUBLIC WORKS
910 N MAIN STREET, ROOM #201
BUSHNELL, FL 33513

PLEASE REMIT ALL PAYMENTS TO:
CENTRAL TESTING LABORATORY
130 SATELLITE CT.
LEESBURG, FL 34748

Please return remittance copy with your payment.

Thank you for your prompt payment.

P.O. NUMBER	TERMS	PROJECT
	Due on receipt	0984091.100 CR 475

Quantity	Description	Unit Price	Extended Price
1	MOBILIZATION OF CREW AND EQUIPMENT, LUMP SUM	300.00	300.00
130	STANDARD PENETRATION TEST BORING: 0-25 FT DEPTH PER LF	10.00	1,300.00
4	SR. LAB TECHNICIAN, PER HOUR	45.00	180.00
4	REGISTERED ENGINEERING, PER HOUR	95.00	380.00
1	PRINCIPAL ENGINEERING, PER HOUR	120.00	120.00
1	TECHNICAL TYPIST, PER HOUR	35.00	35.00
<p>CR 475 DRILLING SERVICES</p> <p><i>Extra work needed to resolve unforeseen depth of PIC and unsuitable material</i></p> <p><i>Wendy [Signature]</i></p> <p style="text-align: right;">AUG 10 2009 PM 02:38</p> <p>Acct.# 103-340-541-6550 Date 8-11-09 (8-25-09) Authorized By <i>[Signature]</i> Code CR 475 JPA</p>			

Central Testing Laboratory

Invoice Total

\$2,315.00

130 SATELLITE CT. • LEESBURG, FL 34748 • (352) 787-1268
5400 S. FLORIDA AVE. • INVERNESS, FL 34450 • (352) 726-6447
1725 S.W. 17TH ST. • OCALA, FL 34474 • (352) 622-1186

INVOICE

Central Testing Laboratory

DATE INVOICE #

8/3/2009

64791

BILL TO:

SUMTER COUNTY PUBLIC WORKS
910 N MAIN STREET, ROOM #201
BUSHNELL, FL 33513

PLEASE REMIT ALL PAYMENTS TO:
CENTRAL TESTING LABORATORY
130 SATELLITE CT.
LEESBURG, FL 34748

Please return remittance copy with your payment.

Thank you for your prompt payment.

P.O. NUMBER	TERMS	PROJECT
	Due on receipt	0984091.100-CR 475

Quantity	Description	Unit Price	Extended Price
1	MOBILIZATION OF CREW AND EQUIPMENT, LUMP SUM	300.00	300.00
130	STANDARD PENETRATION TEST BORING: 0-25 FT DEPTH PER LF	10.00	1,300.00
4	SR. LAB TECHNICIAN, PER HOUR	45.00	180.00
4	REGISTERED ENGINEERING, PER HOUR	95.00	380.00
1	PRINCIPAL ENGINEERING, PER HOUR	120.00	120.00
1	TECHNICAL TYPIST, PER HOUR	35.00	35.00

CR 475 DRILLING SERVICES

REMITTANCE COPY

Central Testing Laboratory

Invoice Total

\$2,315.00

130 SATELLITE CT. • LEESBURG, FL 34748 • (352) 787-1288
5400 S. FLORIDA AVE. • INVERNESS, FL 34450 • (352) 726-6447
1725 S.W. 17TH ST. • OCALA, FL 34474 • (352) 822-1186

Central Testing Laboratory

EB 0002407

Engineering & Materials Testing

Reply to:
Leesburg

July 23, 2009

Mr. William "Bill" Stevens, P.E.
Sumter County Public Works
910 N. Main Street
Suite 201
Bushnell, Florida 33513
(352) 793-0240
(352) 793-0247 (Fax)

Subject: Asphalt Thickness and Profile for CR 475
Station 33+00 to Station 34+77
Sumter County, Florida
CTL Project No. - 0984091.100

Dear Bill:

Central Testing Laboratory (CTL) has completed the asphalt coring for the above referenced portion of CR 475 to determine the asphalt thickness at selected locations and to provide a profile view of the asphalt.

Initially, cores were made in the left and right roadway profile on July 21, 2009 between stations 32+86 and 34+77 at location determined in the field. The purpose of this investigation was to explore the variable asphalt thicknesses encountered during the mixing process. The right roadway had been mixed to approximately 33+67 when it was explained that the asphalt exceeded the mixing depth of 8.5 inches. Cores taken in the right roadway indicated asphalt thicknesses greater than 10 inches ahead of the mixed area for a distance of approximately 30 feet. Similar data was collected in the left roadway on this date.


On July 22, 2009 our coring crew was asked to return to the site to develop sufficient data to provide a detailed profile of the asphalt thickness in the left roadway. Cores were obtained at 10 and 20-foot intervals between stations 33+00 and 34+40. The recorded thicknesses and asphalt profile are presented on the attached Figure 1.

CTL appreciates the opportunity to be of assistance to you on this phase of your project. If we may be of further service to you or should you have any questions, please contact us at our Leesburg office at (352) 787-1268 or by fax at (352) 728-2245.

Respectfully submitted,
Central Testing Laboratory, Inc.

Theodore
Branch
Florida

Enclosures: Figure 1 - Asphalt Profile




5400 S. Florida Avenue
Inverness, FL 34450
(352) 726-6117

130 Satellite Ct.
Leesburg, FL 34748
(352) 787-1268

Sumter County
(352) 793-3110

1725 SW 17th Street
Ocala, FL 34471
(352) 622-1186



SOURCE: CTL Sketch of Asphalt Coring Operation on July 22, 2009



**CENTRAL TESTING LABORATORY
ENGINEERING & MATERIALS TESTING**

130 Satellite Court
Leesburg, Florida 34748
(352) 787-1268
EB 0002407

CR 475 Asphalt Coring
Asphalt Profile
Sumter County Public Works
910 N. Main Street
Suite 201
Bushnell, Florida 33513

Drawn By: BEG
Checked By: BEG

Figure 1
Scale: None

CTL Project No. 0984091.100
CR 475 Widening
Wildwood, Florida