

SECTION 00850 – CONTRACT CHANGE ORDER

Change OrderNo. 1

Date of Issuance: August 19, 2010 Effective Date: August 19, 2010

Project: Local Resurfacing Contract No. 1	Owner: Sumter County	Owner's Contract No.: ITB 162-0-2010/AT
Contract: Local Resurfacing Contract No. 1		Date of Contract: 07/27/2010
Contractor: CWRoberts Contracting, Inc.		Engineer's Project No.: 142109013

The Contract Documents are modified as follows upon execution of this Change Order:

Description: Addition of segments CR416S (\$55,084.80), CR416N (\$346,833.25), CR555 (\$33,439.55) as included in the original bidding documents. These segments were removed from the contract, but are now to be included.

Attachments (list documents supporting change): Attached direction from Owner

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Original Contract Price:

\$938,571.30

[Increase] [Decrease] from previously approved Change Orders No. _____ to No. _____:

\$ _____

Contract Price prior to this Change Order:

\$938,571.30

[Increase] [Decrease] of this Change Order:

\$435,357.60

Contract Price incorporating this Change Order:

\$1,373,928.90

RECOMMENDED:

By: [Signature]

Engineer (Authorized Signature)

Date: 8.19.2010

Approved by Funding Agency (if applicable):

Original Contract Times:

Working days Calendar days

Substantial completion (days or date): 90

Ready for final payment (days or date): 120

[Increase] [Decrease] from previously approved Change Orders No. _____ to No. _____:

Substantial completion (days): _____

Ready for final payment (days): _____

Contract Times prior to this Change Order:

Substantial completion (days or date): 12/29/2010

Ready for final payment (days or date): 01/28/2011

[Increase] [Decrease] of this Change Order:

Substantial completion (days or date): _____

Ready for final payment (days or date): _____

Contract Times with all approved Change Orders:

Substantial completion (days or date): 12/29/2010

Ready for final payment (days or date): 01/28/2011

ACCEPTED:

By: _____

Owner (Authorized Signature)

Date: _____

ACCEPTED:

By: _____

Contractor (Authorized

Date: _____

Date: _____

END OF SECTION

Busche, Richard

From: Warnock, Denise [Denise.Warnock@sumtercountyfl.gov]
Sent: Friday, August 13, 2010 8:28 AM
To: Busche, Richard
Subject: CO/Amendment to CW Roberts Contract
Attachments: Local Resurfacing Contract.pdf; Local Resurfacing BOCC minutes.pdf

Mr. Arnold has requested that contact be made with Kimley-Horn requesting the preparation of a change order or amendment to the ITB 162-0-2010/AT Local Resurfacing Contract No. 1 to include the three roads deleted when the contract was accepted by the BOCC on July 27, 2010. This document will need to be prepared and submitted, in triplicate, to me by September 1, 2010, in order to meet BOCC deadlines for inclusion on agenda.

Pertaining to our phone conversation and for your reference attached is the CW Roberts Contracting, Inc. contract and BOCC minutes for resurfacing of local roads. If there are any questions please contact me.

Denise Warnock

Sumter County Public Works
319 E Anderson Avenue
Bushnell, FL 33513
denise.warnock@sumtercountyfl.gov
(352) 793-0240 Phone
(352) 793-0259 Fax

******* Important Notice *******

The Board of Sumter County Commissioners is a public agency subject to Chapter 119 of Florida Statutes concerning public records.

