

**SUMTER COUNTY BOARD OF COMMISSIONERS
EXECUTIVE SUMMARY**

SUBJECT: Contract Change Order 4-W Bushnell FS 22 with Emmett Sapp Builders

REQUESTED ACTION: Approve

Work Session (Report Only)

Regular Meeting

DATE OF MEETING: 2/22/2011

Special Meeting

CONTRACT: N/A

Effective Date: 10/12/2010

Managing Division / Dept:

Vendor/Entity: Emmett Sapp Builders

Termination Date: _____

Facilities Development

BUDGET IMPACT: \$48,571.96

Annual

Capital

N/A

FUNDING SOURCE: ARRA and Capital Outlay Fund Revenue

EXPENDITURE ACCOUNT: 305-182-522-6215

HISTORY/FACTS/ISSUES:

This is an increase in the scope of work to supply all labor, materials and equipment as required to install the access road from CR-313 to the W Bushnell Fire Station. The price is based on the revised Engineered Stamped Civil Plans dated 11/9/10. The schedule is not affected by this change.

Staff is requesting approval of Contract Change Order Form and approval of purchase order Change Order Request Form Exhibit A.
