

**SUMTER COUNTY BOCC  
CHANGE ORDER FORM**

<b>PROJECT:</b> W Bushnell Fire Station #22	<b>CHANGE ORDER NUMBER:</b> 4- W Bushnell FS #22
	<b>DATE:</b> 2.22.2011
	<b>ARCHITECT'S PROJECT NO.:</b>
<b>TO CONTRACTOR:</b> Emmett Sapp Builders Inc	<b>CONTRACT DATE:</b> 10.12.2010
4430 NE 83rd Rd	<b>CONTRACT FOR:</b> \$2,150,272.00
Wildwood FL 34785	

The Contract is changed as follows:

This is an increase in the scope of work to supply all labor, materials and equipment as required to install the access road from CR-313 to the W Bushnell Fire Station. The price is based on the revised Engineered Stamped Civil Plans dated 11/9/10. The schedule is not affected by this change.

Not valid until signed by the Owner, Architect.

The original (Contract Sum) (Guaranteed maximum Price) was	<u>\$2,150,272.00</u>
Net change by previously authorized Change orders	<u>(\$255,034.32)</u>
The (Contract Sum) (Guaranteed maximum Price) prior to this Change order was	<u>\$1,895,237.68</u>
The (Contract Sum) (Guaranteed maximum price) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	<u>\$48,571.96</u>
The new (Contract Sum) (Guaranteed maximum Price) including this Change order will be	<u>\$1,943,809.64</u>

The Contract Time will be (increased) decreased) (unchanged) by	0 Days
The date of Substantial Completion as of the date of this Change Order therefore is	

Bacon Group Inc.  
 \_\_\_\_\_  
 ARCHITECT  
 2641 Sunset Point Rd  
 \_\_\_\_\_  
 Address  
 Clearwater FL 33759  
 \_\_\_\_\_

Emmett Sapp Builders Inc.  
 \_\_\_\_\_  
 CONTRACTOR  
 4430 NE 83rd Rd  
 \_\_\_\_\_  
 Address  
 Wildwood FL 34785  
 \_\_\_\_\_

Sumter County BOCC  
 \_\_\_\_\_  
 OWNER  
 \_\_\_\_\_  
 Address  
 \_\_\_\_\_

BY  
 \_\_\_\_\_  
  
 Rick Bacon  
 \_\_\_\_\_

BY  
 \_\_\_\_\_  
  
 Emmett Sapp  
 \_\_\_\_\_

BY  
 \_\_\_\_\_  
  
 Don Burgess - Chairman  
 \_\_\_\_\_

DATE  
 \_\_\_\_\_

DATE  
 \_\_\_\_\_

DATE  
 \_\_\_\_\_