

SUMTER COUNTY BOCC
CHANGE ORDER FORM

PROJECT: Coleman Fire Station #33	CHANGE ORDER NUMBER: 8- Coleman FS #33
	DATE: 3.22.2011
	ARCHITECT'S PROJECT NO.:
TO CONTRACTOR: Emmett Sapp Builders Inc	CONTRACT DATE: 10.12.2010
4430 NE 83rd Rd	CONTRACT FOR: \$2,150,272.00
Wildwood FL 34785	

The Contract is changed as follows:
This deduction in contract amount for the Coleman Fire Station #33 is to free the funds necessary for Sumter County to prepare Owner Direct Purchase Order to HD Supply Electrical for tax savings.
HD Supply Electrical PO# 54694 for electrical rough-in materials \$22,597.30
ROSI, LLC PO# 54696 for toilet compartments \$1,900.00
ROSI, LLC PO# 54697 for bath/shower accessories \$1,850.00

Not valid until signed by the Owner, Architect.

The original (Contract Sum) (Guaranteed maximum Price) was	\$2,150,272.00
Net change by previously authorized Change orders	\$424,194.13
The (Contract Sum) (Guaranteed maximum Price) prior to this Change order was	\$2,574,466.13
The (Contract Sum) (Guaranteed maximum price) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	(\$26,347.30)
The new (Contract Sum) (Guaranteed maximum Price) including this Change order will be	\$2,548,118.83
The Contract Time will be (increased) decreased) (unchanged) by	0 Days
The date of Substantial Completion as of the date of this Change Order therefore is	

Bacon Group Inc.
ARCHITECT
2641 Sunset Point Rd
Address
Clearwater FL 33759
BY
Rick Bacon
DATE

Emmett Sapp Builders Inc.
CONTRACTOR
4430 NE 83rd Rd
Address
Wildwood FL 34785
BY
Emmett Sapp
DATE

Sumter County BOCC
OWNER
Address
BY
Don Burgess - Chairman
DATE