

**SUMTER COUNTY BOCC
CHANGE ORDER FORM**

PROJECT: Downtown Wildwood FS #31	CHANGE ORDER NUMBER: 14- Downtown Wildwood FS #31
	DATE: 5.24.11
	ARCHITECT'S PROJECT NO.:
TO CONTRACTOR: Emmett Sapp Builders Inc	CONTRACT DATE: 10.12.2010
4430 NE 83rd Rd	CONTRACT FOR: \$2,150,272.00
Wildwood FL 34785	

The Contract is changed as follows:

This change is for additional work proposed in the apparatus bay at the Downtown Wildwood Fire Station #31. Work will include:

1. Demo insulation and miscellaneous steel.
2. Power wash building interior - columns, beams, wall/roof panels where insulation has been removed.
3. Caulk roof perlins on both sides to protect insulation.
4. Paint interior structure - columns, beams, perlins, roof panels.
5. Remove and replace two wall panels - rusted out along the bottom of the panel.
6. Install liner panels in apparatus bay.

Not valid until signed by the Owner, Architect.

The original (Contract Sum) (Guaranteed maximum Price) was	<u>\$2,150,272.00</u>
Net change by previously authorized Change orders	<u>\$421,554.27</u>
The (Contract Sum) (Guaranteed maximum Price) prior to this Change order was	<u>\$2,571,826.27</u>
The (Contract Sum) (Guaranteed maximum price) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	<u>\$17,972.29</u>
The new (Contract Sum) (Guaranteed maximum Price) including this Change order will be	<u>\$2,589,798.56</u>

The Contract Time will be (increased) decreased) (unchanged) by 0 Days
 The date of Substantial Completion as of the date of this Change Order therefore is

Bacon Group Inc.

 ARCHITECT
 2641 Sunset Point Rd

 Address
 Clearwater FL 33759

Emmett Sapp Builders Inc.

 CONTRACTOR
 4430 NE 83rd Rd

 Address
 Wildwood FL 34785

Sumter County BOCC

 OWNER

 Address

BY _____
 Rick Bacon

BY _____
 Emmett Sapp

BY _____
 Don Burgess - Chairman

DATE _____

DATE _____

DATE _____