



**SUMTER COUNTY BOCC  
CHANGE ORDER FORM**

<b>PROJECT:</b> West Bushnell FS #22	<b>CHANGE ORDER NUMBER:</b>	16- West Bushnell FS #22
	<b>DATE:</b>	6.14.2011
	<b>ARCHITECT'S PROJECT NO.:</b>	
<b>TO CONTRACTOR:</b> Emmett Sapp Builders Inc	<b>CONTRACT DATE:</b>	10.12.2010
4430 NE 83rd Rd	<b>CONTRACT FOR:</b>	\$2,150,272.00
Wildwood FL 34785		

The Contract is changed as follows:

Request is made to repave the CR313 at access apron in front of the Fire Station. There has been deterioration as a result of heavy traffic during construction of the water tower and fire station.

Not valid until signed by the Owner, Architect.

The original (Contract Sum) (Guaranteed maximum Price) was	<u>\$2,150,272.00</u>
Net change by previously authorized Change orders	<u>\$416,564.77</u>
The (Contract Sum) (Guaranteed maximum Price) prior to this Change order was	<u>\$2,566,836.77</u>
The (Contract Sum) (Guaranteed maximum price) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	<u>\$4,600.05</u>
The new (Contract Sum) (Guaranteed maximum Price) including this Change order will be	<u>\$2,571,436.82</u>

The Contract Time will be (increased) decreased) (unchanged) by	0 Days
The date of Substantial Completion as of the date of this Change Order therefore is	

Bacon Group Inc.  
 \_\_\_\_\_  
 ARCHITECT  
 2641 Sunset Point Rd  
 \_\_\_\_\_  
 Address  
 Clearwater FL 33759  
 \_\_\_\_\_

Emmett Sapp Builders Inc.  
 \_\_\_\_\_  
 CONTRACTOR  
 4430 NE 83rd Rd  
 \_\_\_\_\_  
 Address  
 Wildwood FL 34785  
 \_\_\_\_\_

Sumter County BOCC  
 \_\_\_\_\_  
 OWNER  
 \_\_\_\_\_  
 Address  
 \_\_\_\_\_

BY  
 \_\_\_\_\_  
 Rick Bacon  
 \_\_\_\_\_  
 DATE  
 \_\_\_\_\_

BY  
 \_\_\_\_\_  
 Emmett Sapp  
 \_\_\_\_\_  
 DATE  
 \_\_\_\_\_

BY  
 \_\_\_\_\_  
 Don Burgess - Chairman  
 \_\_\_\_\_  
 DATE  
 \_\_\_\_\_

**Emmett Sapp Builders, Inc.**

4430 NE 83RD ROAD  
WILDWOOD, FL 34785  
(352) 748-1949

**Change Request**

To: DOUG CONWAY  
Sumter County Board of Comm  
910 N Main St Room 201  
Bushnell, FL 33513  
Ph: 352-793-0200 Fax: (352)793-0207

Number: 43  
Date: 5/25/11  
Job: 10-09 West Bushnell Fire Station #22  
Phone:

**Description:** Repave the CR 313 in front of the Fire Station access road.

We are pleased to offer the following specifications and pricing to make the following changes:

The total amount to provide this work is ..... \$4,600.05  
(Please refer to attached sheet for details.)

The schedule is not affected by this change.

If you have any questions, please contact me at (352)748-1949.

Submitted by: Shelton Crow  
Emmett Sapp Builders, Inc.

Approved by: \_\_\_\_\_  
Date: \_\_\_\_\_

Cc:

**Emmett Sapp Builders, Inc.**

4430 NE 83RD ROAD  
WILDWOOD, FL 34785  
(352) 748-1949

Change Request 43 Price Breakdown  
Continuation Sheet

**Description:** Repave the CR 313 in front of the Fire Station access road.

Description	Labor	Material	Equipment	Subcontract	Other	Price
Repave the CR 313 in front of the Fire Station access road.				\$4,381.00		\$4,381.00

				<b>Subtotal:</b>		<b>\$4,381.00</b>
			Markup	\$4,381.00	5.00%	\$219.05
			Bond	\$4,600.05		\$0.00
					<b>Total:</b>	<b>\$4,600.05</b>

## Shelton Crow

---

**From:** Shana Hawkins <office@bgexcavating.com>  
**Sent:** Friday, May 20, 2011 11:40 AM  
**To:** Shelton Crow

Shelton,

Bill ask me to send over this change order info for West Bushnell Fire Station.

Tear out asphalt and inspect rock 337 sy @ \$4.00 = \$1348.00

Install 337 sy 2" thick asphalt @ \$9.00 = \$3033.00

Total change order \$4381.00

Thanks

Shana