

OWNER CHANGE ORDER

PROJECT NAME:

West Wildwood Fire Station #33
7650 Spring Flow Ave
Wildwood, FL 34785

CHANGE ORDER NUMBER: 04

DATE OF CHANGE ORDER: 18 May 2020

PROJECT #: 9118076

OWNER:

Sumter County Board of County Commissioners
7375 Powell Road
Wildwood, FL 34785

CONTRACT FOR: Construction Services

CONTRACT DATE: 10 December 2019

DESCRIPTION OF CHANGE (Attach additional pages if required)	ADD	DEDUCT
Access Controls for Fire Station #33	\$7,863.00	

Original Contract Sum	\$2,425,000.00	CONTRACT TIME	DAYS	SUBSTANTIAL COMPLETION DATE
Previously Approved Change Orders	(\$297,712.35)			
Present Contract Amount	\$2,127,287.65	Previous Contract Time	302	11/19/2020
This Change Order Add (Deduct)	\$ 7,863.00	This Change Add (Deduct)	5	
New Contract Sum	\$2,135,150.65	New Contract Time	307	11/24/2020

This Change Order is an amendment to the Contract Agreement between the Contractor and the Owner, and all contract provisions shall apply unless specifically exempted. The amount and time change designated are the maximum agreed to by both Owner and the Contractor for this change. Inconsideration for the foregoing adjustments in contract time and contract sum, the Contractor hereby releases the Owner from all claims, demands or cause for action arising out of the transactions, events and occurrences giving rise to this Change Order. This written Change Order is the entire agreement between the Owner and Contractor with respect to the Change Order. No other agreements or modifications shall apply to this contract agreement unless expressly provided herein.

Odyssey International dba Odyssey Global Inc.
Contractor

Sumter County Board of County Commissioners
Owner

720 Crown Point Cross Road
Winter Garden, Florida 34787
Address

7375 Powell Road
Wildwood, Florida 34785
Address



Signature

Signature

L Blaine Hoopes, Regional Manager
Printed Name & Title

Steve Printz, Chairman
Printed Name & Title

5/21/2020 Date

Date

Odyssey International Inc. dba Odyssey Global
Contract Number 9118076
Change Proposal Summary - Attachment A
West Wildwood Fire Station #33 - Change Order #04

Description			
Odyssey Global Mat'l/Equip/Labor			
	Cost of Work	Markups	Total
Mat'l/Equip/Labor Self Performed Work Cost			
Material Total Direct Cost			
Equipment Total Direct Cost			
Labor Total Direct Cost			
Subtotal	\$	-	
 1st Tier Subcontractor	 Cost of Work		 Subtotal
A-Line Fire & Safety, Inc	\$	6,743	\$ 6,743
			\$ -
Subtotal	\$	6,743	\$ 6,743
Subtotal of Above	\$	6,743	\$ 6,743
 Prime Contractor's Overhead/Profit/Commission			
Overhead	6.00%	\$ 405	\$ 7,148.05
Profit	10.00%	\$ 715	\$ 7,862.85
Total Prime Contractor Cost with OH, Profit			\$ 7,863
 Total Number of Requested Additional Days		5	

A-Line Fire & Safety, Inc

**117 South 12th Street, Leesburg, Florida 34748
Phone # (352) 728-1448**

DATE 5/18/2020

Project: West Wildwood Fire Station #33
Contract #:9118076

CO - #04

Subject: Access Control System Installation

Labor		Total Hours	Cost per Hour	Labor Cost
Access Control System Installation		40	\$ 80.00	\$ 3,200.00
Materials		Quantity	Cost	Material Cost
Expansion Mode		1	\$ 1,568.00	1568.00
IEI Prox Pads		2	\$ 296.00	592.00
HES Rim Strike Lock		2	\$ 556.22	1112.44
Power Supply		1	\$ 171.00	171.00
Wire, Misc. Parts		1	\$ 100.00	100.00
New SOW Subtotal (Cost)				3543.44
Total Cost				\$ 6,743.44

A-LINE

Fire & Safety, INC.

117 South 12th Street Leesburg, Florida 34748 * 352-728-1448 * 407-740-0002 State License # EF20000557

PROPOSAL SUBMITTED TO:

Name: Sumter County BOCC

Date: May 13, 2020

Address: 319 E Anderson Ave.

Phone: 352-689-4400

Address:

Contact: Bruce Atkinson

City, St, Zip: Bushnell, Fl. 33513

Job Name: Fire Station 33

A-Line Fire and Safety Inc hereby submit specifications and estimates for: ACCESS CONTROL FOR FIRE STATION 33
This proposal includes: MATERIAL AND LABOR

1. 1 EXPANSION NODE	\$1568.00
2. 2 IEI PROX PADS @\$296.00 EACH	\$592.00
3. 2 HES RIM STRIKE LOCKS @ \$556.22 EACH	\$1112.44
4. 1 POWER SUPPLY	\$171.00
5. WIRE, MISC. PARTS	\$100.00
6. LABOR 40 HOURS @ \$80.00 PER HOUR	\$3,200.00

PAYMENT TERMS

Fifty percent (50%) of the proposal price shall be due at the commencement of work on this project. An additional thirty (30%) is due prior to final inspection, and the remaining twenty percent (20%) shall be due upon completion of the project. Our terms of payment are net thirty (30) days, with no retainage. An interest charge of (1.5%) per month will be assessed to all unpaid balances in excess of thirty (30) days past due. These terms will be strictly adhered to.

TOTAL COST FOR THE ABOVE: \$6,743.44 PLUS TAX AND PERMIT FEES IF APPLICABLE

NOTES:

1. ALL WORK TO BE DONE DURING NORMAL BUSINESS HOURS.
2. ALL 120VAC AND RACEWAY PROVIDED BY OTHER

We hereby propose to furnish labor and materials – complete in accordance with the above specifications, for the sum of: SIX THOUSAND SEVEN HUNDRED FORTY THREE AND 44/100(Dollars) (\$6,743.44) payment to be made as outlined above.

This proposal does not include 120V hookup or the necessary conduit to install the above devices.

All material is guaranteed to be as specified. All work to be completed in a workmanlike manner according to standard practices. Any alteration or deviation from above specifications involving extra costs, will be executed only upon written orders, and will become an extra charge over and above the estimate.

We require one set of Specifications and Drawings.

All agreements are contingent upon strikes, accidents or delays beyond our control.

We will provide a one-year warranty covering materials and labor, excluding acts of nature, fire, theft, vandalism, or tampering by unauthorized personnel.

Any legal fees incurred due to non-payment of contract will be your responsibility.

If a job requires a bond, add 2% to contract price.

This proposal subject to acceptance within 30 days and is void thereafter at the option of the undersigned. FOB & 2% service charge

ACCEPTANCE OF PROPOSAL

The above prices, specifications and conditions are hereby accepted. You are authorized to do the work as specified. Payment will be made as outlined above.

A-Line Fire and Safety Rep. James Malloy Date _____

Authorized Signature _____ Date _____