

SUMTER COUNTY BOARD OF COUNTY COMMISSIONERS
EXECUTIVE SUMMARY

SUBJECT: Approve Change Order #2 for the contract with Traffic Engineering and Management, LLC for ITB # 001-0-2020/RS, C-466, and Preston Drive Signal Construction Project.

REQUESTED ACTION: Staff Recommends Approval

Meeting Type: Regular Meeting **DATE OF MEETING:** 3/9/2021

CONTRACT: N/A Vendor/Entity: Traffic Engineering and Management, LLC
Effective Date: 02/25/2020 Termination Date: 12/23/2020
Managing Division / Dept.: **Engineering**

BUDGET IMPACT: \$0.00
FUNDING SOURCE: Secondary Trust Fund
Type: N/A **EXPENDITURE ACCOUNT:** 106-340-541-6365

HISTORY/FACTS/ISSUES:

ITB # 001-0-2020/RS, Sumter County C-466, and Preston Drive Signal Construction Project was awarded to Traffic Engineering and Management, LLC on February 25, 2020. The Base Bid of this project is \$488,190.00.

During phase I, there was a fourteen (14) day electrical permitting delay and fourteen (14) day for electrical meter installation delay beyond the contractor's control. The total phase I contract duration will increase from 260 Calendar days to 288 Calendar days. The contract costs will remain the same.

Prepared by: Shailesh Patel **Grammarly Check**