



CHANGE ORDER NO. 1

Project: ITB # 033-0-2022/EM

Contractor: Ocala Fence LLC

Project Description: Courthouse Fence Project

DATE OF ISSUANCE: 10/11/2022

EFFECTIVE DATE: 10/11/2022

The following changes to the contract will be incorporated:

- (1) Due to safety concerns generator fuel expansion, add/delete the following bid items:
- 2" x 4" Welded frame. 6" Panic tube welded for ADA Panic Bar 1/8" Perforated Mesh Welded and Trimmed Into the Gate. *Powder Coated Dark Bronze \$6309.67
 - 84" 4 Rail 8' Industrial Aluminum Panel 84" x 8'- 4 Rail Industrial Decorative Aluminum Panel 24" \$2,113.92

* Due to these changes, net increase to the contract amount by \$8,423.59

7. The Vendor may be required to provide additional services to the Board on challenges, public protests, administrative hearings or similar matters. The Vendor shall be available to represent the Board, serve as an expert witness, and provide supporting documentation as necessary. Should any other professional services be called for by the Board that are not otherwise set forth in this Agreement or any of its attachments or exhibits, charges for these services shall be agreed upon in advance by the parties hereto.

ATTACHMENTS: Yes

CHANGE IN CONTRACT PRICE ORIGINAL CONTRACT PRICE \$51,138.59	Original Contract TIME: 90 days Final Completion: 03/28/2023
Net Change From Previous Change Orders: \$0	Net Increase From Previous Change Orders 0 days
Contract Price Prior to this Change Order: \$ 51,138.59	Contract Times Prior to This Change Order: 90 days Final Completion: 03/28/2023
Net Increase (Decrease) This Change Order: \$8,423.59	Net Change This Change Order: 0 days
Contract Price with All Change Orders: \$59,562.18	Contract Times with Approved Change Orders: 90 days Final Completion: 03/28/2023

RECOMMENDED

APPROVED

ACCEPTED:

By: Michael F. Jara
County PM

By: _____
County

By: _____
Contractor

DATE 01/13/2023

DATE _____

DATE _____