

SUMTER COUNTY BOARD OF COUNTY COMMISSIONERS
EXECUTIVE SUMMARY

SUBJECT: **Approve Change Order #3 to ITB # 039-0-2021/RS with Watson Civil Construction, Inc. to Construct Buena Vista Boulevard Extension from Meggison Road to SR 44.**

REQUESTED ACTION: **Staff Recommends Approval**

Meeting Type: Regular Meeting

DATE OF MEETING: 2/14/2023

CONTRACT: N/A

Vendor/Entity: Watson Civil Construction, Inc.

Effective Date: 1/17/2022

Termination Date: 12/02/2022

Managing Division / Dept: **Construction Design**

BUDGET IMPACT: \$51,226.37

FUNDING SOURCE: Road Construction District Impact Fund

Type: Capital

EXPENDITURE ACCOUNT: 153-344-541-6347

HISTORY/FACTS/ISSUES:

On December 14, 2021, the Sumter County Board of County Commissioners (BOCC) entered in to an agreement identified as ITB 039-0-2021/RS with Watson Civil Construction, Inc.

Sumter County proposed changes to the plan; 1. Construct 4” concrete slope pavement in front of the end bent caps to prevent future maintenance, 2. Portion of the embankment work was deleted due to excessive embankment material found at the new roadway area, 3. Replaced clay type material with the clean sand for underdrain construction, 4. Shoulder barrier, Curb and Gutter barrier sloped end treatment items are added to improve safety, 5. Six (6) Calendar days added to the contract time due to Hurricane Ian and Nicole affected the project progress. Due to these changes project budget will increase by \$51,226.37.

Prepared by: **Shailesh Patel**

ProWritingAid Check