



CHANGE ORDER NO. 1

Project: ITB # 025-0-2022/RS

Contractor: CWR Contracting, Inc.

Project Description: NE 136th Avenue Capacity Improvements from US 27 to NE 86th Path

DATE OF ISSUANCE: 05/23/2023

EFFECTIVE DATE: 05/23/2023

The following changes to the contract will be incorporated:

- Overrun Superpave asphaltic concrete by 55.02 Tones to meet existing elevations. Due to this change, net increase to the contract amount by \$12,104.40.

Per article 11.05 of the bid package, Owner-Authorized Changes in the Work (A) Without invalidating the Contract and without notice to any surety, Owner may, at any time or from time to time, order additions, deletions, or revisions in the Work. Changes involving the design (as set forth in the Drawings, Specifications, or otherwise) or other engineering or technical matters will be supported by Engineer's recommendation. (B) Such changes may be accomplished by a Change Order if Owner and Contractor have agreed as to the effect if any, of the changes on Contract Times or Contract Price; or by a Work Change Directive."

ATTACHMENTS: N/A

CHANGE IN CONTRACT PRICE ORIGINAL CONTRACT PRICE \$1,071,947.10	Original Contract Time: 160 days Final Completion: 03/04/2023
Net Change From Previous Change Orders: (0)	Net Change From Previous Change Orders 0 days
Contract Price Prior to this Change Order: \$ 1,071,947.10	Contract Times Prior to This Change Order: 160 days Final Completion: 03/04/2023
Net Increase (Decrease) This Change Order: \$12,104.40	Net Change This Change Order: 0 days Final Completion: 03/04/2023
Contract Price with All Change Orders: \$ 1,084,051.50	Contract Times with Approved Change Orders: 160 days Final Completion (all items): 03/04/2023

RECOMMENDED

APPROVED

ACCEPTED:

By: **Shailesh Patel**  
County PM

Digitally signed by Shailesh Patel  
DN: cn=Shailesh Patel, o=Sumter  
County, ou=Public Works,  
email=shailesh.patel@sumtercou  
ntyfl.gov, c=US  
Date: 2023.05.16 09:35:54 -0400

By: \_\_\_\_\_  
County

By:   
Contractor

Date 5/16/2023

Date \_\_\_\_\_

Date 5/16/2023