

SUMTER COUNTY BOARD OF COUNTY COMMISSIONERS
EXECUTIVE SUMMARY

SUBJECT: Approve Change Order #1 to ITB # 025-0-2022/RS with CWR Contracting, Inc. to Construct NE 136th Avenue Capacity Improvements from US 27 to NE 86th Path.

REQUESTED ACTION: Staff Recommends Approval

Meeting Type: Regular Meeting

DATE OF MEETING: 5/23/2023

CONTRACT: N/A

Vendor/Entity: CWR Contracting, Inc.

Effective Date: 09/06/2022

Termination Date: 03/04/2023

Managing Division / Dept: Construction Design

BUDGET IMPACT: \$12,104.40

FUNDING SOURCE: SC Road Const. Dist Impact Fund

Type: Capital

EXPENDITURE ACCOUNT: 153-344-541-6360

HISTORY/FACTS/ISSUES:

On September 06, 2022, the Sumter County Board of County Commissioners (BOCC) entered in to an agreement identified as ITB 025-0-2022/RS with CWR Contracting, Inc.

Due to changes in the field conditions and to meet plan elevations, superpave asphaltic concrete quantities overrun by 55.02 Tons. Due to this change, project budget will increase by \$12,104.40. The project completion date remains the same.

Prepared by: Shailesh Patel

ProWritingAid Check