

SUMTER COUNTY BOARD OF COUNTY COMMISSIONERS
EXECUTIVE SUMMARY

SUBJECT: Approve Change Order #1 to ITB # 004-0-2022/RS with Traffic Control Devices, LLC., to Construct Signalization Intersection at Pepper Tree Lane and US 301.

REQUESTED ACTION: Staff Recommends Approval

Meeting Type: Regular Meeting **DATE OF MEETING:** 5/23/2023

CONTRACT: N/A Vendor/Entity: Traffic Control Devices, LLC.

Effective Date: 5/19/2022 Termination Date: 05/31/2023

Managing Division / Dept: **Construction Design**

BUDGET IMPACT: \$28,820.11

FUNDING SOURCE: Road Construction District Impact Fund

Type: Capital **EXPENDITURE ACCOUNT:** 153-344-541-6359

HISTORY/FACTS/ISSUES:

On April 12, 2022, the Sumter County Board of County Commissioners (BOCC) entered in to an agreement identified as ITB 004-0-2022/RS with Traffic Control Devices, LLC

Sumter County proposed changes to the plan; 1. Pavement type selection to meet FDOT Flexible Pavement Design Manual, 2. Separate lighting and signal pull boxes for future identification and to enable maintenance, 3. Adjust manhole to meet plan elevation, 4. Remove and replace damaged sidewalk, 5. Overrun superpave asphaltic concrete to meet existing elevations, 6. Overrun asphaltic concrete friction course to meet existing elevations, 7. One hundred twenty-three (123) non-compensable Calendar days to the contract time due to signal cabinet procurement delay. Due to these changes, project budget will increase by \$28,820.11.

Prepared by: **Shailesh Patel** **ProWritingAid Check**