

SUMTER COUNTY BOARD OF COUNTY COMMISSIONERS  
EXECUTIVE SUMMARY

---

**SUBJECT:** Approve Change Order #1 to ITB # 044-0-2022/EM with American Construction Services, Inc. to Construct C 470 Sidewalk Improvements from CR 461 to CR 439

**REQUESTED ACTION:** Staff Recommends Approval

**Meeting Type:** Regular Meeting

**DATE OF MEETING:** 6/27/2023

**CONTRACT:**  N/A

**Vendor/Entity:** American Construction Services, Inc.

**Effective Date:** 11/22/2022

**Termination Date:** 06/10/2023

**Managing Division / Dept:** **Construction Design**

**BUDGET IMPACT:** \$3,650.00

**FUNDING SOURCE:** General Fund

**Type:** Capital

**EXPENDITURE ACCOUNT:** 106-340-541-6383

**HISTORY/FACTS/ISSUES:**

On November 22, 2022, the Sumter County Board of County Commissioners (BOCC) entered in to an agreement identified as ITB 044-0-2022/EM with American Construction Services, Inc.

County requested changes to the plan to improve CR 439 crosswalk pedestrian safety at C 470. Warning sign W11- and Arrow Plaque W16-7P were added per MUTCD guideline. Due to the material procurement time, the contractor and County both agreed to extend the project duration. Change Order #1 will extend the term of the contract sixty-nine (69) non-compensable days. The project completion is extended to June 10, 2023.

**Prepared by:** **Shailesh Patel**

**ProWritingAid Check**