



CHANGE ORDER NO. 2

Project: ITB # 004-0-2022/RS

Contractor: Traffic Control Devices, LLC

Project Description: Pepper Tree at US 301 Signalization Project

DATE OF ISSUANCE: 09/05/2023

EFFECTIVE DATE: 09/05/2023

The following changes to the contract will be incorporated:

- (1) Sumter County requested additional 39 LF Handrail at the NW sidewalk to meet ADA compliance
 - Due to these changes, net increase to the contract amount by \$4,641.00
- (2) Overrun 82 LF electrical wire at the service connection
 - Due to this change, net increase to the contract amount by \$516.60
- (3) Overrun concrete sidewalk 46.11 SY at SW corner of the intersection
 - Due to this change, net increase to the contract amount by \$3,965.46
- (4) Overrun removal of the existing concrete 46.11 SY at SW corner of the intersection
 - Due to this change, net increase to the contract amount by \$2,079.56
- (5) Overrun traffic signal furnish and install 2 AS
 - Due to this change, net increase to the contract amount by \$2,040.00

* Due to above changes, net increase to the contract amount by \$13,242.62

Add non-compensable one hundred (100) days per article 4.05, 11.08, and 11.09 to the contract for the procurement of the additional handrail and signal cabinet change out per FDOT request.

Per article 11.05 of the bid package, Owner-Authorized Changes in the Work (A) Without invalidating the Contract and without notice to any surety, Owner may, at any time or from time to time, order additions, deletions, or revisions in the Work. Changes involving the design (as set forth in the Drawings, Specifications, or otherwise) or other engineering or technical matters will be supported by Engineer's recommendation. (B) Such changes may be accomplished by a Change Order if Owner and Contractor have agreed as to the effect if any, of the changes on Contract Times or Contract Price; or by a Work Change Directive."

ATTACHMENTS: Yes

CHANGE IN CONTRACT PRICE ORIGINAL CONTRACT PRICE \$1,107,400.00	Original Contract TIME: 255 days Final Completion: 1/28/2023
Net Increase (Decrease) From Previous Change Orders: \$28,820.11	Net Increase From Previous Change Orders 123 days
Contract Price Prior to this Change Order: \$1,136,220.11	Contract Times Prior to This Change Order: 378 days Final Completion: 05/31/2023

Net Increase (Decrease) This Change Order: \$13,242.62	Net Change This Change Order: days 100
Contract Price with All Change Orders: \$1,149,462.73	Contract Times with Approved Change Orders: 478 days Final Completion: 09/08/2023

RECOMMENDED

**Shailesh
Patel**

Digitally signed by Shailesh Patel
DN: cn=Shailesh Patel, o=Sumter
County, ou=Public Works,
email=shailesh.patel@sumterco
untyfl.gov, c=US
Date: 2023.08.21 10:45:07 -04'00'

By: _____

County PM

APPROVED

By: _____

County

ACCEPTED:

**David R
Akers**

Digitally signed by David R
Akers
DN: cn=David R Akers,
o=US, ou=TRAFFIC
CONTROL DEVICES LLC,
email=d.akers@td-usa.com
Date: 2023.08.21 10:56:24 -
04'00'

By: _____

Contractor

DATE 08/21/2023

DATE _____

DATE 8/21/2023