SUMTER COUNTY BOARD OF COMMISSIONERS
EXECUTIVE SUMMARY

SUBJECT: Amend Local Resurfacing Contract via Change Order No.1 with CW Roberts to include CR 416S, CR 416N, CR 555

REQUESTED ACTION: **Staff recommends approval**

☐ Work Session (Report Only) **DATE OF MEETING:** 8/24/10
☒ Regular Meeting ☐ Special Meeting

CONTRACT: ☐ N/A Vendor/Entity: CW Roberts Contracting Inc.

Effective Date: 7/24/10 Termination Date: 1/28/2011

Managing Division / Dept: Public Works/Road and Bridge

BUDGET IMPACT: $435,357.60 2010/2011 Fiscal Year

☐ Annual **FUNDING SOURCE:** County Transportation Trust Fund
☒ Capital **EXPENDITURE ACCOUNT:** 103-340-541-4640
☐ N/A

HISTORY/FACTS/ISSUES:

On July 27, 2010, the BOCC awarded ITB 162-0-2010/AT Local Resurfacing Contract, with the removal of CR 416S, CR 416N and CR 555, in the amount of $938,571.30, to C. W. Roberts Contracting, Inc.and Section 00842 – Notice to Proceed, with a commence date of October 1, 2010. As project work will not commence until the 2010/2011 fiscal year, funding is available to reinstate into the contract CR 416S, CR 416N and CR 555 and adjust awarded amount by $435,357.60.

Attached from the **original award** is the following: legal ad information, mandatory pre-bid meeting minutes, bid opening meeting minutes, selection committee meeting minutes, C.W. Roberts Contracting, Inc. bid packet, C.W. Roberts bid tabulation pricing breakdown by site location, contract and Notice of Award.

The Change order is to include additional segments of the roads listed below.
CR 416S - $55,084.80
CR 416N - $346,833.25
CR 555 - $33,439.55

The total contract price for the local resurfacing contract including Change order No. 1 is $1,373,928.90.