SUMTER COUNTY BOARD OF COMMISSIONERS
EXECUTIVE SUMMARY

SUBJECT: F.E.M.A. Sheriff's Department Grant Extension Request for Wind Retrofit.

REQUESTED ACTION: **Sumter County requests an extension for Project Number 1679-03-R, Sumter County Sheriff's Office Wind Retrofit. Staff Recommends Approval.**

☐ Work Session (Report Only) **DATE OF MEETING:** 9/14/2010
☒ Regular Meeting ☐ Special Meeting

CONTRACT: ☐ N/A Vendor/Entity: Florida Division of Emergency Management

Effective Date: 5/21/2008 Termination Date: 10/29/2010

Managing Division / Dept: Facilities Development & Maintenance

BUDGET IMPACT: $7,345.00

☐ Annual **FUNDING SOURCE:** FEMA, Florida D.E.M. and Sumter County B.O.C.C.

☒ Capital **EXPENDITURE ACCOUNT:** 001-202-525-4600 and 001-202-525-6400

☐ N/A

HISTORY/FACTS/ISSUES:

Project Number 1679-03-R, Sumter County Sheriff's Office Wind Retrofit, Phase II Construction, Contract # 09HM-7J-05-70-01-006.

The remaining funds in the budget for 1679-03-R are $22,034.00 Federal Match and $7,345.00 county funds for a total of $29,379.00. A total of $4,500.00 has been used to date for architectural services. The remaining funds will be used per the original Scope of Work.

This project will be completed within the extended performance period without modifications to the approved scope of work. FEMA will approve all changes of scope/modifications if required.