Task Name	Milestone date
Ocotber 19 BOCC Workshop	10/19
MPO Draft Long Range Transportation Plan	10/19
Compensation Study and Implementation Plan	10/19
Capitol Solutions Contract	10/19
Radio Interoperability Presentation	10/19
Spoil Site Next Steps for Trap and Skeet	10/19
October 26 BOCC Meeting	10/26
Ordinance for Revised Curb & Gutter Section	10/26
C-475 Vote Regarding Perpetual Maintenance - City of Bushnell	10/26
Ribbon Cutting - The Villages Sumter County Service Center (Admin Portion)	10/26
Ribbon Cutting - Right Turn Lane Buena Vista and C 466	10/26
Ribbon Cutting - C-470 (Outlet to SR 44)	11/9
Ribbon Cutting - Security Vestibule	11/9
December 21 BOCC Workshop	12/21
Withlacoochee Regional Water Supply Authority Planning Efforts Update	12/21
Teen Court Presentation	12/21
Ribbon Cutting - The Villages Sumter County Library at Pinellas Plaza	1/25

Project: Project 2.10.09
Date: Thu 10/7/10

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	