SUMTER COUNTY BOARD OF COUNTY COMMISSIONERS
EXECUTIVE SUMMARY

SUBJECT: **Approve Change Order #1 to ITB # 045-0-2022/EM with Earthscapes Unlimited Inc., to Construct Marsh Bend Trail Four Lane Widening Project.**

REQUESTED ACTION: **Staff Recommends Approval**

Meeting Type: Regular Meeting **DATE OF MEETING:** **9/5/2023**

CONTRACT: ☐ N/A Vendor/Entity: Earthscapes Unlimited, Inc.

Effective Date: 12/13/2022 Termination Date: 10/22/2023

Managing Division / Dept: **Construction Design**

BUDGET IMPACT: $0.00

FUNDING SOURCE: **Secondary Trust Fund**

Type: Capital **EXPENDITURE ACCOUNT:** **106-340-541-6373**

HISTORY/FACTS/ISSUES:

On December 13, 2022, the Sumter County Board of County Commissioners (BOCC) entered in to an agreement identified as ITB 045-0-2022/EM with Earthscapes Unlimited Inc.

The contractor and County both agree to extend the contract duration for County observed holidays, abnormal weather; and for Reagan road stormwater pipe rerouting resolution. Due to these changes, sixty-one (61) non-compensable Calendar days will be added to the contract duration. The project completion is extended to October 22, 2023.

Prepared by: **Shailesh Patel** **ProWritingAid Check** ☒