SUMTER COUNTY BOARD OF COUNTY COMMISSIONERS
EXECUTIVE SUMMARY

SUBJECT: **Approve Change Order #2 to ITB # 004-0-2022/RS with Traffic Control Devices, LLC., to Construct Signalization Intersection at Pepper Tree Lane and US 301.**

REQUESTED ACTION: **Staff Recommends Approval**

Meeting Type: Regular Meeting **DATE OF MEETING:** **9/5/2023**

CONTRACT: ☐ N/A Vendor/Entity: Traffic Control Devices, LLC.

Effective Date: 4/12/2022 Termination Date: 09/12/2023

Managing Division / Dept: **Construction Design**

BUDGET IMPACT: $13,242.62

FUNDING SOURCE: **Road Construction District Impact Fund**

Type: Capital **EXPENDITURE ACCOUNT:** **153-344-541-6359**

HISTORY/FACTS/ISSUES:

On April 12, 2022, the Sumter County Board of County Commissioners (BOCC) entered in to an agreement identified as ITB 004-0-2022/RS with Traffic Control Devices, LLC

Sumter County proposed changes to the plan; 1. Additional Handrail at the NW sidewalk to meet ADA compliance, 2. Overrun electrical wire at the service connection, 3. Overrun sidewalk quantity at SW corner of the intersection, 4. Overrun removal of the existing concrete at SW corner of the intersection, 5. Overrun traffic signal due to plan error. 6. One hundred (100) non-compensable Calendar days to the contract time due to additional handrail procurement and signal cabinet change out per FDOT request. Due to these changes, project budget will increase by $13,242.62.

Prepared by: **Shailesh Patel** **ProWritingAid Check** ☒