SUMTER COUNTY BOARD OF COUNTY COMMISSIONERS
EXECUTIVE SUMMARY

SUBJECT: **Approve Change Order #1 to ITB # 037-0-2022/RS with Earthscapes Unlimited Inc., to Construct C 466A at Buena Vista Boulevard Intersection Improvements.**

REQUESTED ACTION: **Staff Recommends Approval**

Meeting Type: Regular Meeting **DATE OF MEETING:** **9/5/2023**

CONTRACT: ☐ N/A Vendor/Entity: Earthscapes Unlimited Inc.

Effective Date: 10/25/2022 Termination Date: 09/30/2023

Managing Division / Dept: **Construction Design**

BUDGET IMPACT: $59,370.25

FUNDING SOURCE: **Secondary Trust Fund**

Type: Capital **EXPENDITURE ACCOUNT:** **106-340-541-6376**

HISTORY/FACTS/ISSUES:

On October 25, 2022, the Sumter County Board of County Commissioners (BOCC) entered in to an agreement identified as ITB 037-0-2022/RS with Earthscapes Unlimited Inc.

Sumter County proposed changes to the plan 1. Rerouting of existing irrigation sleeves that conflict with electrical duct and other sleeves 2. Relocation of existing 3 inch irrigation main that conflict with left turn lane widening 3. Replacement of 48 inch collapsed stormwater pipe. The contractor and County both agree to extend the contract duration for County observed holidays, abnormal weather; and lane closure conflict with ongoing resurfacing project in the same area. Due to these changes, ten (10) non-compensable Calendar days will be added to the contract duration. The project completion will be extended to September 30, 2023 and the budget will increase by $59,370.25

Prepared by: **Shailesh Patel** **ProWritingAid Check** ☒