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September 19, 2012 DRMP Job #07-0917.0MK 
 
 
 
Christopher Wert, PE 
Assistant Director of Engineering 
Sumter County Public Works 
319 East Anderson Avenue 
Bushnell, Florida  33513 
 
Subject: Sumter County CR 470 Watermain Project 
 Task Order for Professional Services 
 
Dear Mr. Wert: 
 
DRMP, Inc. (DRMP) is pleased to provide Sumter County (the County or the Owner) the 
following task order for professional services related to CR 470 watermain project.  Our 
services will include Surveying and Civil Engineering Design with preparation of 
Construction Documents consisting of plans and details.  Services will also include review 
submittals with the Owner and permitting assistance with the City of Bushnell (the City), 
Florida Department of Environmental Protection (FDEP) and Florida Department of 
Transportation (FDOT).  Finally our services will include limited Post Design services.   
  

PROJECT UNDERSTANDING 
 
DRMP understands that the project consists of providing civil engineering design services to 
design a watermain extension of approximately 12,000 LF along CR 470 and CR 529.  The 
size of the watermain is assumed to be 10”, which equals to the size of the source main.  The 
point of connection will be a wet tap to a City of Bushnell 10” watermain on the east side of 
US 301, at the intersection with CR 470.  The main will then run west approximately 9,200 
LF along the outside edge of the south half of the CR 470 right-of-way.  Once at the 
intersection with CR 529, the main will then run south approximately 2,800 LF, terminating 
at the entrance of the City’s wastewater treatment facility (WWTF).  The termination point 
will be either a hydrant or blow-off.  Except for a direction drill under US 301, the watermain 
will be design for an open cut installation. 
 
DRMP understands there is an existing well fed fire water system along CR 529 which 
serves the City’s WWTF and County’s transfer station.  This line is not potable and will not 
be connected to the new main; however DRMP shall take into account the location of this 
line to avoid conflicts.  We also understand that there are two civil war graves near the south 
side of CR 470, which will be addressed in the design to avoid conflicts.  Finally we 
understand that fire hydrants shall be provided at 1,200’ spacing. 
 
We understand that the level of design and plan production shall be a complete set of plans 
and details, sufficient for estimating, bidding and construction, as well as County, City, 
FDEP and FDOT permitting.  Plans will be prepared over a partial topographic survey 
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provided by Hunt’s Surveying & Mapping, PLLC, which will be performed under this 
contract.  

SCOPE OF SERVICES 
 
We have developed the following task oriented scope of services based on our understanding 
of the project.  DRMP’s scope of services will include the following tasks: 
 
TASK I  SURVEY 
 
Under this task, Hunt’s Surveying & Mapping, PLLC (HSM) will prepare a survey for the 
limits of proposed watermain.  More specifically along CR 470 HSM will survey the south 
edge of pavement to south right-of-way line and along CR 529, HSM will survey the full 
right-of-way.  Please find attached proposal dated September 7, 2012 for more detailed scope 
information.   
 
Please note that the price in the document from HSM is quoted as an estimated, as such if the 
fee exceeds the below amount, the Owner shall provide additional compensation as required. 
 

Lump Sum Fee for Task I – $15,000.00 
 
TASK II FINAL ENGINEERING AND CONSTRUCTION DOCUMENTS 
 
The scope of this phase is to produce construction documents based on the design narrative 
and coordination with the Owner.  In accordance with our Project Understanding and local 
permitting entity design requirements, the deliverable construction documents shall include 
the following: 
 

• Construction Plans 
o Cover Sheet 
o Civil General Notes – for civil work only, as dictated by local practice; 
o Utility Plan – will show proposed watermain from point of connection to 

point of termination; including the pipe size, type, lengths and associated fire 
hydrants (at 1,200 spacing) and fittings.  The majority of the watermain will 
be shown in plan view only at a scale of 1” = 30’.  A zoomed in plan view 
will be provided at the point of connection and termination.  Typical cross 
sections will be provided for the route along CR 470 and CF 529.  A site 
specific cross section will be shown for the direction drill crossing under US 
301; 

o Storm Water Pollution Prevention Plan and Details – will include pertinent 
drainage and erosion / sediment control information for the construction of the 
project; 

o Utility Construction Details – will consist of typical and specific site 
sections as well as site development details, typical for Florida and for 
projects within the County, for items specified on the plans provided under 
this task; 

• Utility Report – will consist of the project narrative, demand calculations, modeling 
data and results for the proposed water extensions.  Fire hydrant flow test results and 
future demands shall be provided by others; 
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• Engineer’s Option of Probable Cost (EOPC) – a construction probable cost 
estimate based on best available unit costs 

 
Documents will be submitted to the Owner at the following levels of completion: 

• 30% – will include a conceptual Utility Plan showing the approximate route of the 
watermain and a preliminary EOPC; 

• 90% – will include the above mentioned plan set advanced to 90% level of design 
and updated EOPC; which shall be used for permitting; 

• 100% – will include the final plan set as approved by the Owner, the City, FDEP and 
FDOT and final EOPC; which shall be used for bidding and construction; 

 
The 30% and 90% Construction Documents will be submitted to the Owner for review and 
approval from the appropriate parties, making the recommended changes requested between 
reviews and advancing the plans.  The 90% plans will be submitted to the permitting 
agencies as detailed in Task III.   
 
In conjunction with the work and submittals performed in the task, DRMP assumes up to two 
(2) design coordination and review meetings at the Owner’s office, lasting up to one (1) hour 
each.  This task also includes general project and subconsultant management time. 
 

Lump Sum Fee for Task II – $29,784.00 
 
TASK III PERMITTING AND APPROVALS 
 
DRMP will assist the Owner in obtaining the required approvals to perform construction in 
accordance with the construction documents.  This assistance will include attending agency-
required meetings, preparing information for submittal, filing applications and following up 
with permitting agencies to inquire upon the progress of the plan review.  We will advise the 
Owner of any governmental forced changes to the project resulting in changes to the scope, 
extent or character of the project.  (Any governmental required changes in the scope of our 
work will be considered additional services.) 
 
DRMP shall prepare, submit and respond up to one (1) Request for Additional Information 
(RAI’s) (exclusive of significant redesign beyond the control of DRMP) for the following 
permits: 
 

• City of Bushnell – submit application and Construction Plans for review.  DRMP 
shall make minor modifications in accordance with City comments.  DRMP assumes 
attending up to one (1) comment review meeting with staff.   

• Florida Department of Environmental Protection –Wastewater General Permit 
– submit application and Construction Plans for review.  DRMP shall make minor 
modifications in accordance with FDEP comments. 

• Florida Department of Transportation – Utility Permit – submit application and 
Construction Plans for review.  DRMP shall make minor modifications in accordance 
with FDOT comments. 

 
Lump Sum Fee for Task III – $2,772.00 
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TASK IV POST DESIGN SERVICES 
 
The scope of this task is to provide post design services, which shall be limited to bidding 
assistance.  Specifically DRMP shall assist the Owner in the evaluation of the bids and the 
awarding of the contract.  This task specifically includes supplying one set of reproducible 
construction documents to the Owner for plans reproduction and advertisement, attending 
one pre-bid conference to answer contractor’s questions and reviewing and responding to 
three (3) bid RFIs.  The Owner is responsible for the bid advertisement, plan distribution, 
bidders list, bid addendum, bid tabulation and selection. 
 

Lump Sum Fees for Part IV – $1,800.00 
 
TASK V DIRECT REIMBURSABLE ALLOWANCE 
  
The scope of this task is to allocate a fee to cover direct expenses and production costs, 
which will be billed at cost.  Direct expenses under this task include, but are not limited to, 
duplication of plans and reports, and travel mileage.  Permitting fees are not included in this 
fee and are the responsibility of the Owner.  Should expense for this work effort exceed the 
estimated amount, the Owner will be notified and the limit increased. 
 

Lump Sum Fee for Task V – $500.00 
 

TERMS AND CONDITIONS 
 

ADDITIONAL SERVICES (Not part of this contract) 
 
If the Owner desires to change or expand upon these services, an additional fee shall be 
negotiated.  This renegotiation shall be accomplished prior to further work on the project.  
Renegotiation may be required for any of the following reasons: 
 

• Owner requested revisions to the project after start of design; 
• Geotechnical or hazardous materials testing; 
• Construction specifications; 
• Additional post design services, including, but not limited to value engineering, 

permitting construction inspections, certifications or administration; 
• Copies of completed plans, travel mileage, any other subcontracts shall be considered 

a direct reimbursable; 
• Permitting fees; 
• Additional permitting or meetings beyond those specifically addressed; 
• Items not included in the above Project Understanding or Scope of Services; 

 
SCHEDULE 
 
DRMP is available to commence work immediately upon receipt of a NTP and will 
coordinate with the Owner on a final schedule showing the projected tasks and milestones to 
accomplish the work. 
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COMPENSATION SUMMARY AND TERMS 
 
The following summarizes the fees and billing terms as proposed by DRMP for the Scope of 
Services as presented herein: 
 

Base Task Terms Fee 
I Survey Lump Sum $ 15,000.00
II Final Engineering and Construction Documents Lump Sum $ 29,784.00
III Permitting and Approvals Lump Sum $ 2,772.00
IV Post Design Services Lump Sum $ 1,800.00
V Direct Reimbursable Allowance Lump Sum $ 500.00
 Total Base Fee $ 49,856.00

 
Additional services or meetings, other than described above, will be negotiated with the 
Owner prior to proceeding with the said work. 
 
We appreciate the opportunity to provide this proposal to you.  Should you have any 
questions regarding the contents of this proposal or if we can be of further assistant in any 
way, please do not hesitate to contact us at your convenience.  
 
This Scope of Services and Fee Schedule are hereby submitted by: 
 
Dyer, Riddle, Mills & Precourt, Inc. 
 
 
 
       
Robert M. Moon, P.E.     
General Civil Department Manager 
 
Attachment(s):  Hunt’s Surveying & Mapping, PLLC proposal dated August 7, 2012 
 
Cc: John C. Kelly, P.E. 

Lawrence L. Smith, P.E. 


