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PROJECT FINANCIAL STATUS REPORT
COUNTY BUILDING PROJECTS
PREPARED BY DOUGLAS L CONWAY
SCEOCC MEETING DATE JANUARY 10, 2012
% TP RECOMMENDED  REVISED  PAYMENT  ORIGINAL  CHANGE  ANTICIPATED ~ REVISED GAIN COST PROJECT !
LINE | SQUARE | COMP PROJECT DESCRIPTION CIP CiP TO CONTRACT(S)  ORDERS FUTURE  CONTRACT(S)  OR PER STATUS
ITEM# | FEET OF ADJUSTMENT(S)  TOTALS DATE AMOUNT TEMS AMOUNT (LOSS)  SQFT
BUDGET
BUSHNELL CAMPUS RENOVATIONS :
160} 22,000 % |JUDICIAL GENTER RENOVATIONS 15T FL §3,070,258 $0| §3,810,268 §72,020 §74,520 §6|  $3,835,738]  §3,910,256 0 §178 SCHEMATIC DESIGN
300 44,013 7% [HISTORIC COURTHOUSE RENOVATIGN 18T, 2ND, 3RD FLS AND EXTERIOR $4,350.611 §0|  $4,290,511 $250,611 $545,913 §0|  $3,944,807| 4,550,610 30| 59740 RFEP DUE 07 25 2012
TO INCLUDE WAYFINDING & JOINT USE PARKING AREA
300 9,000 MAIN JAIL (1866) RENOVATIONS ' §1.500,000 $0| 1,500,000 $128614 $160.541 $8,700 $1,320,759 1,500,000 $0| $166:57 RFP DUE 07 23 2012
86,013 BUSHNELL CAMPUS RENOVATIONS TOTAL $9,700,869 $0|  $9,700,869 $491,245 $580,974 518,700 $9,101,194|  $0,700,868 0 §147
JAIL EXPANSION PROJECT FAGILITIES - CORRECTIVE AGTION
466 PAINT CORRECTIVE ACTION ADM\ URS - COMPLETED
HOT WATER HEATER CORREGTIVE AGTION TO BE ADDRESSED IN THE RFP
HIVAC CORRECTIVE ACTION TO BE ADDRESSED IN THE RFP
500] 45599 85% | THE VILLAGES SUMTER COUNTY SERVIGE GENTER & LIBRARY §8,000.000 50| $6,000,000] 86,624,083  §7,403,002| ($191,840 $788,937 | §8,000,000 50 §175]  CONIRACT CLOSE - OUT PHASE
FIRE STATION PROJECTS
500 5,550 B0% |FIRE & RESCUE STATION 31 - DOWNTOWN WILDWOOD - RENOVATION 824,400 $0 524,400 §735,860 $803,544 $20,856 $0.00 $824,400 30 3147 OCCUPIED FACILITY
700 5,355 5% |FTRE & RESCUE STATION 32 AT OXFORD - MODULAR $643,009 $0 §643,909 $35,836 47,266 $851 $505,790 $643,000 $0 $126 SETTING MODULAR
800 4,000 7% |COA \ ANIMAL CONTROL JOINT USE FACILITY §706,379 30 §708,579 $47,961 66,804 50 $622,575 $709,379 50 $177 PREPARING RFE FOR GG
810 1506 5% | ANIMAL SERVICES — HORSE BARN FACILITY $135,660 0 §136,650 $8.600 $18,375 50 §117,285 $735,660 §0 355 PREPARING RFF FOR GC
820 507 12% | ANIVIAL SERVICES — EUTHANASIA FACILITY 63,375 0 §63,375 §7.350 $11,000 $0 $52.375 §63,375 $0 §125 PREPARING RFF FOR GG
830 CDA OPERATIONS AREA $400,000 $0 $400,000 50 $50,430 30 $340,570 $400,000 $0 PREPARING RFP FOR GG
830 5% |SCS0 - VOIP GENERATORS 249,425 $0 §249,423 $11,512 $240,423 30 $0 $249,433 50 CONST. PHASE 80%
7600 16% | SUMTERVILLE COMMUNITY CENTER PARKING LOT §50,000 0 $50,000 $7,005 $9,500 50 §40,500 $50,000 50 URS REQUESTING PROFOSALS
1100 16% | JAIL EMPLOYEE PARKING LOT $50,000 $0 $50,000 $7.505 $9.500 30 $40,500 $50,000 $0 URS REQUESTING PROPOSALS
1200 75%| CDBG PANACOOCHEE GRANT - FAGILITIES ADA TRANSITION PLAN §50,000 30 $50,000 $30,657 $44,063 30 56,937 $50,000 §0 DOCUMENT IS 99%
1300 BUSHNELL GOVT ANNEX - PLANNING 1 BUILDING | HOUSING \VETS $50,000 30 $50,000 30 50 0 $50,000 $50,000 $0 URS REQUESTING PROPGSALS
1400 JUDICIAL BUILDING ROOF AND BRICK REPAIR $75,000 $0 §75,000 50 $0 $0 75,000 $75,000 $0 PROFPOSAL SUBMITTED BY ASI \ URS
1500 BUSHNELL HEALTH DEPARTMENT GENERATOR §150,000 50 $150,000 50 $0 $0 $150,000 §150,000 50 DESIGN PHASE
1600 1,500 PUBLIC WORKS MOTOR POOL MATERIALS STORAGE BARN $50,000 $0 $50,000 §0 50 50 $50,000 $50,000 30 SCHEMATIC DESIGN PREPARED
7700 PUBLIC WORKS DEPT. NORTH ANNEX TBD 50 TBD TBD TED TBD TBD TED TBD
1800 5036 FACILITIES MASTER SPACE PROGRAM $75,000 $0 $75,000 0 30 0 $75.000 $75,000 50 PROGRAM PHASE TO BEGIN FEB 2012
1800 LAKE PANASOFFKEE FIRE STATION EXPANSION $450,000 50 $450,000 $0 30 $0 $450,000 $450,000 50 SCHEMATIC DESIGN PREPARED
2000 NORTH WILDWOOD (OXF ORD) FIRE STATION $1,550,000 $0| _ $1,250,000 $0 %0 $0|  $1,250,000]  §1.550,000 $0 SCHEMATIC DESIGN PHASE
3100 - DOWNTOWN WILDWOOD WRA POND $50,000 50 $50,000 $0 $0 3 $50,000 $50,000 $0 DESIGN BHASE
2200 AG CTR COMPLEX - COW PALAGE BLEACHERS TBD $0 TBD TBD TED TED TBD TBD TED DESIGN PROGRAM PHASE
2210 AG CTR COMPLEX - STCRMWATER WRA TED 350 TED TED TBD TBD TBD TBD TBD
2220 AG CTR COMPLEX - STRUCTURAL ANALYSIS TED 30 TBD TED TBD TBD TED TED TED
2230 AG CTR COMPLEX - BUILDING EXTERIOR WATER PROOF TBD $0 TBD T80 TED TBD T80 TBD TBD
2240 AG CTR COMPLEX - LIFT STATIONS CONNEGTIONS T8O 50 TBD TED TBD TBD TED TBD TBD
2550 AG CTR COMPLEX - WAYFINDING SIGNAGE TED $0 760 TBD TBD TBD TBD TED TED
2300 WEBSTER FIRE STATION TBD $0 TBD TED TED TBD T80 TBD TBD
2400 WEESTER LIBRARY Tao 50 TBD TED TED TBD TBD T80 TBD
2560 _ LAKE PANASOFFKEE SEWAGE COLLECTION SYST. & MASTER LIFT STATION TBD . $0 TBD TED TBD 78D TBD TBD TBD
2500]  136,430] [PROJECT TOTALS [ $25,027,015 $0] $23,027,016] $8,222,813] _ $9,322,884] (5151,532]  $1%,055,663  $23,027,016] §1]

01/04/2012 DB:48:44 AM
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. e Task Name puration St Fniet 51121 ‘1]?;1'1[%%; ﬁms'ﬁ?é’é’%rﬁngz;s‘|§?1b£“s‘é“?1“é:1z}ie§”ﬁihz§m\31'1'}?%53%:22” E4LIQT={?1;?4/22
i i : : i - :

2 | JUDICIAL CENTER - RENOVATIONS 1ST FLOOR ONLY 1864 dayé Wed érzo:oa Fri 410115 w
T GRAGE PROGRAM ™ o 75 days eod 2120108 Von 672108 .

4 | EVALUATE EXISTING BUILDING 75 daysé Wed 2/20/08 Mon 6/2/08

5 |« CONCEPTUAL DESIGN PHASE FOR OPTIONS & FEASIBILITY o 225 days ~ Tue6/3/08  Tue 5/19/09

6 FINAL DESIGN - CONSTRUCTION DRAWINGS & SPECIFICATIONS - 120 daysé Mon 12/2/13, Fri 5/16/14

1 RFP SELECTION OF GC PHASE Hdays T Wonbiertd  FasmoMA| i

8 CONSTRUCTION PHASE 160 days Mon 9/1/14 Fri 4/10/15

9 |  HISTORIC COURTHOUSE RENOVATIONS 1ST, 2ND, 3RD FLOORS AND EXTERIOR BLDGENVELOP 1309 days? Wed 2/20/08 Fri 2/22/13 _
10 | SPACE PROGRAM 40 days Wed 2/20/08 Mon 4/14/08 § ‘ I 1 |

T EVALUATE EXISTING BUILDING 39 days Wed 2/20/08 Fri 4/11/08

12 |/ CONCEPTUAL DESIGN PHASE FOR OPTIONS & FEASIBILITY 37 days Mon 3/31/08 Tue 5/20/08

B3 SCBOCC APPROVAL OF FINAL DESIGN PHASE FEES 1 day Tue 5/27/08 Tue 5/27/08

14 1, FINALDESIGN - CONSTRUCTION DRAWINGS & SPECIFICATIONS 828 days Wed 5/28/08 Fri 7/29/11

5|6 RFP FOR GENERAL CONTRACTOR PHASE 92 days Fri 9/16/11° Mon 1/23/12 @

16 ~ SCBOCC AWARD CONTRACT 1 day? Tue 2/21/12 Tue 2/21/12

7\ e CONSTRUCTION PHASE 260 days Wed 2/22/12 Tue 2/19/13

18 ~ FACILITY SET -UP AND OCCUPANCY 3 days Wed 2/20/13 Fri 2/22/13

19 |

20 1988 MAIN JAIL RENOVATION 812 days Mon 1/18/10 Tue 2/26/13 _
2t |  RFPFORA/E SERVICES 61 days Mon 1/18/10 Mon 4/12/10

2 | SCBOCC AWARD A/E CONTRACT 1 day Tue 4/13/10 | Tue 4/13/10

| DESIGN PHASE 338 days Wed 4/14/10 Fri 7/29/11
24 PERMIT PHASE 75 days Mon 8/1/11° Fri 1111711
25 REP FOR GENERAL CONTRACTOR - 92days  Fri9/16/11  Mon 1/23/12
26 SCBOCC AWARD CONTRACT 1 day Tue 2/21/12 | Tue 2/21/12 g.i

Project: JUDICIAL SCHEDULE Task Progress I Summary External Tasks : Deadline ;
Date: Wed 1/4/12 split ... Miestone ¢ Project Summary External Milestone &




ID & Task Name Duration Start Finish r2 !1 21 1?%%; !11”5\’!:%% 92[12 ISJ ;ﬁbzr‘lgxy I1 1] I\:;larch! 1 1 1Mfrch |21 | \A?ril 11
27 CONSTRUCTION PHASE 260 days Wed 2/22/12 Tue 211913 ! ! ;
28 FACILITY SET-UP AND OCCUPANCY 5 days Wed 2/20/13 Tue 2/26/13
29

30 CDA \ ANIMAL CONTROL JOINT USE FACILITY 390 days . Wed 4/13/11 | Tue 10/9/12
3 DESIGN PHASE ~ 118days  Wed 4113111 Fri 9/23/11
32 PERMIT PHASE - SWFWMD & DEP& BLDG DEPT 75 days Mon 9/26/11 Fri 1/6/12
33 ([ RFP FOR GENERAL CONTRACTOR PHASE 60 days Mon 1/16/12 - Fri 4/6/12
34 SCBOCC AWARD GC CONTRACT 1day. Tue 5/8/12 Tue 5/8/12
35 | CONSTRUCTION PHASE 110 days Wed 5/9/12 Tue 10/9/12
36 FACILITY SET - UP AND OCCUPANCY 3 days Mon 6/11/12 Wed 6/13/12
37

38 SHERIFF'S & VOIP GENERATORS 110 days Tue 8/23/11 Mon 1/23(12
3 |pd CONSTRUCTION PHASE 107 days Tue 8/23/11 Wed 1/18/12 &
40 FACILITY SET - UP AND OCCUPANCY 3 days Thu 1/19/12 Mon 1/23/12
41

42 BUSHNELL GOVT ANNEX - PLANNING \ BUILDING \ HOUSING \ VETS 186 days Wed 9/28/11 Wed 6/13/12
43 | DESIGN PHASE 59 days Wed 9/28/11 Mon 12/19/11
44 PERMIT PHASE - SWFWMD & DEP& BLDG DEPT 75 days Tue 12/20/11 Mon 4/2/12
45 RFP FOR GENERAL CONTRACTOR PHASE 30 days Tue 12/20/11 Mon 1/30/12 |
46 CONSTRUCTION PHASE 44 daysi Tue 1/31/12 Fri 3/30/12
47 © FACILITY SET - UP AND OCCUPANCY 53 days - Mon 4/2/12 Wed 6/13/12
48 |

49 :JUDICIAL BUILDING ROOF AND ENVELOP REPAIR 212 days Tue 12/20/11 Wed 10/10/12
50 | [ DESIGN PHASE 34 days Tue 12/20/11 Fri2/3/12
51 ' PERMIT PHASE - DEP& BLDG DEPT | 75 days Mon 2/6/12 Fri 5/18/12
52 | RFP FOR GENERAL CONTRACTOR PHASE 85 days Fri 5/4/12

Mon 2/6/12

Project: JUDICIAL SCHEDULE
Date: Wed 1/4/12

Task I

Split L o Mitestone ’

Progress

Summary External Tasks

Project Summary External Milestone @

Deadline




3 days

P & Task Name Buration Start Finien r2:21 '11?1n Lﬁg %1111fll‘;?;;}?gs?z/s'j;ﬁ%rﬁ?%ié}z‘g? ?352%11%3}1“8”%5%2:/1 {4!@;{);}11;?4/22

53 |[id CONSTRUCTION PHASE 110 days Mon 5/7/12 Fri 10/5/12] ¢ : ! : : :
FACILITY SET - UP AND OCCUPANCY 3 days Mon 10/8/12°  Wed 10/10/12

56 SUMTERVILLE COMMUNITY CENTER PARKING 138 days Mon 12/5/11 Wed 6/13/12 m

57 RFP FOR SITE CONTRACTOR PHASE 30 days Mon 12/5/11 : Fri 1/13/12F

58 CONSTRUCTION PHASE 60 days? Mon 1/16/12 Fri 4/6/12

59  FACILITY SET - UP AND OCCUPANCY ~ 3days;,  Mon6/11/12 Wed 6/13/12

60 ‘

61 ' %'J’Au_' EMPLOYEE PARKING LOT 143 days Mon 12/5/11 Wed 6/20/12

62 | RFP FOR SITE CONTRACTOR PHASE 30 days‘ Mon 12/5/11 Fri 1/13M12

63 |[Hd CONSTRUCTION PHASE 110 days Mon 1/16/12: Fri 6/15/12

64 |[Ed - FACILITY SET - UP AND OCCUPANCY 3 days Mon 6/18/12 Wed 6/20/12

85

66 BUSHNELL HEALTH DEPT GENERATOR 234 days Mon 10/24/11 Thu 9/13/12 —

67 DESIGN PHASE 56 days Mon 10/24/11 Mon 1/9/12 |

68 PERMIT PHASE - SWFWMD & DEP& BLDG DEPT 75 days Tue 1/10/12 Mon 4/23/12

69 | RFP FOR GENERAL CONTRACTOR PHASE 85 days Tue 1/10/12 Mon 4/9/12

70 S CONSTRUCTION PHASE 110 days Tue 4/10/12 Mon 9/10/12

71| [ FACILITY SET - UP AND OCCUPANCY 3 days. Tue 9/11/12 Thu 9/13/12

72

73 PUBLIC WORKS MOTOR POOL STORAGE BARN 238 days Mon 12/12/11 Wed 11/712 “

74 DESIGN PHASE 60 daysé Mon 12/12/11° Fri 3/2/12

75 PERMIT PHASE - SWFWMD & DEP& BLDG DEPT 75daysé ~ Mon3/5/12  Fri6/15/12

76 RFP FOR GENERAL CONTRACTOR PHASE 65 days? Mon 3/5/12 Fri 6/1/12

77 'CONSTRUCTION PHASE 110 days% Mon 6/4/125 Fri 11/2/12

78 FACILITY SET - UP AND OCCUPANCY ' Mon 11/5/12 | Wed 11/7/112

Praject: JUDICIAL SCHEDULE
Date: Wed 1/4/12

Task

Progress

Split o Milestone

\ g

Summary

Project Summary

ﬁ

External Tasks

External Milestone @

Deadline

W

Page 3




° & Tosk Name Duration S Finsh r2.?21 1?{]???&3’ 111 115Jﬁ?;2u!?g9ﬁ1215]|§%;% I;_}z“s\? g;:hi;m 1 I3}1hg?35;%{2:n }4‘/8A m }5?4122
79 - . | . . .

80 'LAKE PANASOFFKEE FIRE STATION EXPANISION - 268days  Wed 12/14/11 Fri 12/21/12 —
81 DESIGN PHASE 90 days Wed 12/14/11 Tue 4/17/12

82 PERMIT PHASE - SWFWMD & DEP& BLDG DEPT 75 days Wed 4/18/12 Tue 7/31/12

83 RFP FOR GENERAL CONTRACTOR PHASE 65 days “Wed 4/18/12 Tue 711712

84 CONSTRUCTION PHASE 110 days: Wed 7/13}12_ Tue 12/18/12

85 "FACILITY SET - UP AND OCCUPANCY 3 days Wed 12/19/12  Fri12/21/12

86 .

87 " DOWNTOWN WILDWOOD WRA PONDS ( FIRE STATION AND HEALTH DEPT.) 133 days Thu 11/10/11 Mon 5/14/12 ——_—__
8 |BH | PURCHASE ORDER ISSUED 2 days f Thu 11/10/11 Fri 11/11/11

89 DESIGN PHASE 36 days Mon 11/28/11 Mon 1/16/12 E5

80 RFP PHASE 25 days Tue 1/17/12 Mon 2/20/12

91 CONSTRUCTON PHASE 60 days Tue 2/21/12 Mon 5/14/12

Project: JUDICIAL SCHEDULE
Date: Wed 1/4/12

Task

Progress

Split . Milestone L 2

Summary

Project Summary

H

External Tasks

External Milestone @

Deadline

L

Page 4
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SUMTER COUNTY SERVICE CENTER
SUBCONTRACTOR DIRECTQRY

SUBCONTRACTOR LIST FOR SUMTER COUNTY FIRE STATICNS
WEST BUSHNELL #22 --- SOUTHWILDWOOD #33 - DOWNTOWN WILDWOOD #31

TOTAL SUMTER COUNTY PARTICEPATION BY EMMETT SAPP BUILDERS EMPLOYEES AND SUBCONTRACTORS

10888 N US Hwy 301

Shana Bawkins

Wildwoad, FL 34786

GCell: 3626728415

- Gite Work Biil Gregory Excavaling Oxford, FL 34484 8ill Gregory 352-748-2781 352-748-2379 <offitembaexcavaing.coms Bill Gregory 375,018.00
Landscape & frrigation TEBT
311 Allamonie Cammerce
Termite Control Pro-Tek Services Blvd, Altamonte|  Tim Lightner 4078622511 ADT-862-0051 pro-teksenvicas@elmeoom Tin Lighiner
Springs, FL 32714
- . . . - 1501 Griffin Road, Stite A . . .

Survey, Layouf Material Testing Universal Engineering Lessburg, FL 34743 Guy Rabens 352-787-0060 352~78?~2_.174 grabensi@universalengineering.com Guy Rabens

B Bi 'I.d' : G ie : . T&D Concrete 1669 CR 228 BEob Hays 352-748-2111 bobhayss@tdeoncreta.com Bob Hays 144,451.00
Building Concrete, Wikdwood, FL 34785 y - ; ¥ s
" Unit Masonry T&D Cencrete 1983 CR 228 Bob Hays 3527482111 bobhayes@tdeoncrete.co Bob Hays 145,220.00
it Masonry Wikdwood, FL 34785 i Nefole.com i

Strustural Steel - Joist - Decking QBT Industrial Fabrisation 13‘3‘3; J;iegﬁ%';ft Chris Howell 4782754800 | 4762721446 btundustrialfab@belisouth. net Chris Howell

Styuctural Steel - Joist - Decking QBT Industrial Fabrication 1;%;[:‘ Jéf;e;%rzg 1St Chris Howell 478-275-4900 A7B-272-1446 abtundustrialfeb@balisouth net Chris Howall
Light Gaisge Metal Franting Metal Studs. | " “Freimuth Drywall 8987 NE 24NDIVe | ot Freimutn | SP2TABR068 | 5o danstis ibrsmithiske@acl.com Garl Freimuth 75,348.00

: 'Ro_ugjh Ca_r.bentry )

- Freimuth Drywall

8457 NE 44th Drive

352-748-8066

Asphalt Shingles

Qcalz, FlI, 34479

Wildwood, EL 34785 Carl Freimuth Cell. 3525726415 3627484115 brsmithlake@aol.com Carl Freimuth included in D'walk
. 8515 Ahno Avenue "
Casework Gienco Indusiries Orlando, £L 32600 Rogesr Rullo 407-888-0551 4{7-888-3257 rogergienco@@belisouth net Roger Rutlo
lrembrans Roof System A+All Pro Roofing 4680 NE 35 5t Jeifray Tackett 3622362710 | 362-236-6067 bimetalwork@hotmail com Jeffrey Tackstt

: '-Built.i_i_ng_.'lns‘._.ula_tip.n L

Freimuth Drywall

8467 NE 44th Drive
Wildwood, FL 34785

Carl Fraimuth

352-745-8086
Cell. 362-572-8415

352-748-4115

Ibrsmithiake@aal.com

Carl Freimuth

included in &'wall

'D_é\gipprboﬁ_ng ! Wéterproqﬁng :

" Emmett Sapp Buitders

4430 NE 83rd Rd
Wildwood, FI 34785

Emmett Sapp

352-748-1949
Cell: 352-267-6340

362-748-1065

Purchased and installed by Emmett
Sapp Builders

Shelton Crow

Guiters & Downspouis

A+Ali Pro Rooflng

4530 NE 35ih 5t
Ocala, FL 34479

Jeffray Tackett

352-236-2719

352-286-6067

bimetalwork@hotmail.com

Jefirey Tackeit

Doors, Frames, Hardware

Milts & Nebraska

2721 Regent St
Orlando, Fl. 32804

Brian Foster

407-288-5600
Cell: 321-231-1472

A07-578-2881

bfester@millsnebraska.com

3660 ME 42nd L.n

Erian Foster

Overhead Dccrs

Apopka, FL 32703

Cell 4070474199

Starefront Windows Glass & Glazing Service Glass of Ocala Coala, FL 34478 Ed Lutz 352-629-9080 352-629-9181 senvicentags@embargmail.com Ed Lutz
Specialty Doors 777 South Park Av 407.584.5055
Spec 8300 Elsrida Boor Solutfons . Randy Goodwin 407-884.7567 randygoodwin@fadoor.cam Randy Goodwin

Drywa!l

‘Freimuth Diywall

8467 NE 44th Drive
Wildwood, FL 34785

Garl Freimuth

352-748-8066
Cell: 362-572-6415

262-748-4115

Ibrsmithlake@aol.com

Car Freimuth

included in D'walt

Acousti Engineering Co of

14100 NYV 128 Ter

Acoustical Tile Cellings Florida Alachua, £ 32615 Robert Carter Jr. 385-462-2900 bobcarer@acousti.com Bob Carter
. Floori ‘Great Lakes Carpet & Tile 4471 NE 83rd R Darren Heams | 3527537502 darren@areatiak t Darren Hearn 30,595.00
coring P Wildwood, FL 34785 arren _qrea agescarpet.com rren Heams A .
L < PO Box 186 . .
Painting Royal Décor Widwood, FL 34785 Mike Peck 352.504-7510 3523650767 Wiike Peck 61,142.00
. 5675 New Tampa Hwy. #3 - . .
a -t | | u
Toilet Accessozies Rolling Oak Supply, Inc. Lakeland, FL 33815 Ken Ros £63-688-9077 £53-682-9555 ken rosi@tampsabay.rr.com Ken Rosi
[nterfor/Exterior Signage & Plagues TBD
Fire Extinguishers & Cahinets Roliltg Oak Supply, ne. | "0 0 (oW TEMRA PRy #3 | on pagy 8536889077 | 688-688-9835 | ken rosi@tampabay.r.com Ken Rosi
Lakeland, FL 33815
. 37329 Leontine Willlams
Fire Suapression Plping Savage Fire Protection Road Shelion Savage 362-728-2877 352-787-1202 Shefton Savage
Leesburg, FL 34788
. . 668 E. Overdrive Circle Tom . .
< 237~ -237- @ 4, =
Plumbing Mike Scott Plumhbing Hemande, FI. 34442 L ongenecker 352-237-2888 352-237-0836 tom@mikescotiplumbing. com Tom Lengsnnecker
) : . . 8279 W US Hwy 301 . . . :
H\IAC i Vilfage Air & Electric Wildwood, FL 34785 Charlie Roark_ 35_2—?457574_4 352_—74870547 : :crqaﬂ(.@_\n]_fageae,com Charfie Roark_ 298,278.00
LP Gas System . ' - R | . 412 South Main Strest ) . e - : )
Propane ) Suburban Propane Wildwood, Ft. 34785 Allen McAlister 352 748-2101 352748 2306_. armcallister@suburbanpropane, com Allen McAII\sie!-
Ve e Al 2 Bl G275 W US Hhwy 301 - . i EE lamle. zito@village-air,com o i
- Electrical . EREN : _\«’l.{gage Al_r - Elec_tnc Wildwood, FI. 34785 Jamie Z:tq 352-748-5744 352-748-0847 P —— ) Jamia leo_ - . 298,278.00
Standby E’ower System Generatur R . .82?9 WUS Hwy 301 - . m ” jamle zilo@village-afr.com -
" spec 16230 i __VlEigge Afr & Electric Widwood, FL 34785 - Jamie Zito 352-748-5744 352-748-0547 peataheyEvillage.ain corm Jamie Zile 123,740.00
oo T s : - 9073 US Hwy 301 Oxford, . 352-748-5737 Cell: i .
Fire Alarm System Cenfral Florida Five & Sound FL 34785 Kenny Miller 352-265-7500 352-748-5731 lynettef@ctfire.com Kenny Miller inc in Efec




SUB LIST - SC Fire Stations.xism

SUMTER COUNTY FIRE RESCUE - WEST BUSHNELL #22 --- SOUTHWILDWOOD #33 --- DOWNTOWN WILDWOOD #31

SUMTER COUNTY SERVICE CENTER
SUBCONTRACTOR DIRECTORY

SUMCONTRACTOR LIST FOR

F

TOTAL SUMTER COUNTY PARTICIPATION BY EMMETT SAPP BUILDERS EMPLOYEES AND SUBCONTRACTORS $ 1,718,009.05

11152011

" 1869 CR 228 .
Temporary Toilets T&D Waste Wildwood, FL 34785 Brett Hage 362-748-2111 bretth@tdwasteservices.com Brett Hage 1,680.00
1969 CR 228 .
Dumpsters T&D Waste Wildwood, FL. 34785 Brett Hage 352.748-2111 bretth@idwasteservices.com Brett Hage 8,570.00
- - . 10889 N US Hwy 301 " Shana Hawkins ’
Site Work Bill Gregory Excavating Oxford, £ 34484 Bill Gregory 352-748-2781 352-748-2379 <ofice@buaxeavating. excavating com> Bill Gregory 375,018.00
Landscape & . 5375 Ohlo Avenue j .
Irrigation Greanwood Landscaping Sanford, Fl Jose Holguin 407-328-6488 407-302-5494 | abadakhshan@areenwoodfl.com | Amir Badakhshan
311 Altamente Commerce
Termite Control Pro-Tek Services Blvd. Altamonte| Tim Lighther 407-862-2511 407-862-0051 pro-tekservices@cfl.sr.com Tirm Lightner
Springs, FL 32714
Survey, Layout i . . 1501 Griffin Road, Suite A . Lo
r v - = - = -
Material Testing Universal Engineering Leesburg, FL 34748 Guy Rabens 352-787-0060 352-787-2174 grabens@universalenagineering.com Guy Rabens
. 1966 CR 228
) 748 vesd . , 700
Building Concrete T&D Concrete Wildwood, FL 34785 Bob Hays 352-748-2111 babhayes@tdconcrete.com Bob Hays 146,700.00
1966 CR 228
. ) 748 . ,220.
Unit Masonry T&D Concrete Wildwood, FL 34785 Bob Hays 352-748-2111 bobhayes@tdconcrete.com Bob Hays 145,220.00
Structural Steel - . . 1323 N Jefferson S¢ : . ]
. i . - a - o A
Joist - Decking QBT Industrial Fabrication Dublin. GA 21021 Chris Howeli 478-275-4900 478-272-1446 gbtundustrialfab@bsllsouth.net Chris Howell
Structural Steel - . . 1323 N Jefferson St . . ;
= . 1 . = = A
Joist - Decking QBT Industrial Fabrication Dublin, GA 31021 Chris Howell 478-275-4900 478-272-1446 gbtundustrialfab@@belisouth.net Chris Howell
Light Gauge Metal . 8467 NE 44th Drive . 352-748-9066 ; . ' . .
. : . -1 4k forsmithiake@aol.com "
Framing Metal Studs Freimuth Drywalf Wildwood, FL 34785 Carl Frefmuth Cell: 352-572-6415 352-748-4115 brsmithlake@aol.com Carl Freimuth included in D'wall
. 8467 NE 44th Drive . 352-748-9066 . . . .
Rough Carpentry Freimuth Drywall Wildwood, FL 34785 Carl Freimuth Cell: 352.572-6415 352-748-4115 ibrsmithlake@aol.com Carl Freimuth included in D'wall
. 6515 Annc Avenue
Casework Glenco Industries Oriando, FL 32809 Roeger Rulio 407-888-0651 407-888-8257 regerglenco@bellsouth.net Roger Rullo
Membrane Roof 4630 NE 35th St
System A+All Pro Roofing Jeffrey Tackett 352-236-2719 352-236-6067 bimelalwork@hotmail.com Jeffrey Tackett
. Ocala, Fl. 34479
| -Asphalt Shinales
. . . 8487 NE 44th Drive . 362-748-9066 . . . . .
; . dbie Ibrsmithlake@aol.com !
Building Insulation Freimuth Drywall Wildwood, FL. 34785 Carl Freimuth Coll: 352-572.6415 362-748-4115 brsmithlake@aol.com Carl Freimuth included in D'wall
Dampproofing / . 4430 NE 83rd Rd 352-748-1049 Purchased and Installed by Emmett
Waterproofing Emmett Sapp Builders Wildwood, FL 34785 | M SaPP 1 o a5 po7.g3qp | 3927481065 Sapp Builders Shelton Crow 1,600.00
Gutters & X 4630 NE 35th 5t .
-236-, - @ .
Downspouts A+All Pro Roofing Ocala, FL 34479 Jeffrey Tackett 352-236-2719 352-236-6067 bimetalwork@hotmail.com Jeffrey Tackett
Doors, Frames, . 2721 Regent 5t ; 407-208-5600 . ) ;
Hardware Mills & Nebraska Orlando, FL 32804 Brien Foster | ooi; spi.pat.1aze | 2075782881 pfoster@miflsnebraska.com Brian Foster
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SUB LIST - SC Fire Stations.xlsm

SUMTER COUNTY SERVICE CENTER
SUBCONTRACTOR DIRECTORY

Storefront Windows . 3660 NE 42nd Ln = .
- . = . = J A
Class %Glljazmq Service Glass of Ocala Ocala, FL 34479 Ed Lutz 352-629-9080 352-629-9181 senviceglass@embargmall.com Ed Lutz
Specialty Doors
. . 777 South Park Av. . 407-884-5955 f .
Spec 8300 Florida Poor Solutions Apopka, FL 32703 Randy Goodwin Coll 407-947.4199 407-884-7567 randygocdwin@fladoor.com Randy Goodwin
N 8467 NE 44th Drive . 352-748-9066 . . .
) ) -748- j @aol. ,648.
Brywall Freimuth Drywall Wildwood, FL 34785 Carl Freimuth Cell. 352-572-6415 352-748-4115 brsmithlake@aol.com Cari Freimuth 74,948.00
Acoustical Tile Acousti Engineering Co of 14100 NW 126 Ter .
Cellings Florida Alachua, FL 32615 Robert Carter Jr. 386-462-0900 bobcarter@acousti.com Bob Carter
. " 4411 NE 83rd Rd
Flooring Groat Lakes Carpet & Tile Wildwood. FL 34785 Darren Hearns 352-753-T502 darren reaflakescarpet.com Darren Heamns 33,7428
N PO Box 186 )
Painting Royal Décor Wildwood, FL 34785 Mike Peck 352-5604-7510 352-365-0767 Mike Peck 61,142.00
. 5675 New Tampa Hwy. #3 . . .
Toilet Accessories Rolling Oak Supply, Inc. Lakeland, FL 33815 Ken Rosi 863-688-9077 863-688-9855 ken rosi@tampabay.rr.com Ken Rosi
!nternorfExterlor Envromental Graphics, Inc 14232 Challenger Ave. Shawn Warren 727-376-5506 727-376-5622 | Shawn Warren <SWarren@eqisigns.com>(  Shawn Warren
Signage & Plagues Odessa, Fl 33556
Fire Extinguishers & . 5675 New Tampa Hwy. #3 . ; :
Cabinets Rolling Qak Supply, Inc. Lakeland, FL 33815 Ken Rosi 863-688-09077 863-688-9855 ken rosi@tampabay.mr.com Ken Rosi
§ . 37339 Leontine Williams
Fire S:ip[;_)rl"essmn Savage Fire Profection Road Shelton Savage 362-728-2877 352-787-1202 Shelton Savage
ping | esburg, FL 34788
. " . 668 E. Overdrive Circle Tom .
- - - - i .
Piumbing Mike Scott Plumbing Hernanda, FL 34442 Longenackar 352-237-2888 352-237-0836 tom@mikescotplumbing .com Tom Longennecker
HVAC Village Air & Efectric B2roWUS Huy 301 | oo Roark | 352.748-5744 | 350.748-0547 croark@villageae.com Charlie Roark 328,278.00
Wildwood, FL 34785 .
LP Gas System Suburban Propane 41"? South Main Streef Allen McAlister 352-748-2101 352-748-2306 amcallister@suburbanpropane.com Allen MoAllister 14,646.00
Propane Wildwood, Ft 34785
. . . i 8279 W S Hwy 301 . jamie.zito@village-air.com L
. El;a;‘.trl:a! Village Alr & Electric Widwood, FL 34785 Jamie Zito 352-748-5744 352-748-0547 beauahey@vilage-air.com Jamie Zito 323,350.36
tandby Power e . .
" N o zito@village-ail. I
System Generator Village Afr & Electric 327 @ W LIS Huy 501 Jamie Zito 352-748-5744 352-748-0547 amie.zito v!lla £-8Y.Com Jamie Zito 177,905.41
Wildwood, FL 34785 pcaughey@village-air.com
 Spec 16230
i . . 9073 US Hwy 301 Oodord, ) 352-748-5737 Cell: I
Fire Alarm System | Central Florida Fire & Sound FL 34785 Kenny Miller 259_266-7500 352-748-5731 Iynettef@cffire.com Kenny Miller 24,067.00
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SUB LIST Il - SCSC.xls

SUMTER COUNTY SUBCONTRACTOR PARTICIPATION

Electrical

Southway Electric Co.

PO Box 62 Paisley, Fl 32767

SUMTER COUNTY SERVICE CENTER

SUBCONTRACTOR DIRECTORY
SUMTER COUNTY SERVICE CENTER ADDITIONAL PARKING

Jeff Swartz

362-551-1631

352-669-7897

southway . electric@qmail.com

Jeff Swartz

$182,857.00

$13,690.00

Fencing

Fence-It

10045 CR. 44 Leesburg, FI
34788

Kevin Clark

352-315-1952

Kevin Clark

$4,420.00
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