
SUMTER COUNTY BOARD OF COUNTY COMMISSIONERS
FACILTIY DEVELOPMENT PROJECTS

PROJECT SUMMARIES

START FINISH CIP BUDGET
CONTRACT/
PO/WO
AMOUNT

EXPENDITURES TO 
DATE

COMMENTS

2/28/2012 9/30/2012 $160,882 Funded by Facilities Maintenance, performed by ESB under Courthouse contract

2/29/2012 4/13/2012 $33,344 $25,008 *included in Judicial Center costs
4/12/2012 4/13/2012
4/16/2012 9/30/2012 $109,351
4/16/2012 9/30/2012

$109,351

10/24/2011 12/21/2012 $129,000

10/24/2011 6/29/2012 $7,400 $3,510
6/26/2012 8/17/2012
8/20/2012 12/21/2012 $106,000
7/9/2012 12/21/2012 $4,670

$118,070 $3,510

12/12/2011 3/30/2013 $85,000

12/12/2011 9/30/2012 $12,525 $11,250
10/1/2012 12/31/2012
1/1/2013 3/30/2013
10/1/2012 3/30/2013 $4,930

$17,455 $11,250

4/13/2011 4/11/2013 $1,687,000 CDA/AS, Horse Barn, Euthanasia, CDA Ops.

4/13/2011 5/16/2012 $125,229 $123,969
4/27/2012 8/27/2012
9/13/2012 4/11/2013 $1,483,632 $168,098
4/27/2012 4/11/2013 $81,080 $15,660

$1,689,941 $307,727

2/20/2008 8/27/2013 $2,620,845 with 2009 Jail HVAC and Hot Water Corrective Action
$28,084 $28,084

4/14/2010 11/11/2011 $201,619 $201,619
9/16/2011 2/28/2012
4/16/2012 8/27/2013 $1,200,000 $531,945
9/22/2011 9/2/2013 $169,507 $117,189

$1,599,210 $878,837

2/20/2008 8/27/2013 $6,398,155 Includes Wayfinding and Joint Use Parking
2/20/2008 5/20/2008 $29,410 $26,820
5/27/2008 7/29/2011 $291,415 $236,112
9/16/2011 2/28/2012 $0
7/9/2012 8/27/2013 $3,000,000 $453,826

Construction ‐ 

Judicial Building Roof and Envelope Repair 305‐100‐519‐6260

Construction Manager ‐ URS Corporation

PROJECT/TASK

Bushnell Health Department Generator 305‐100‐519‐6400
Preliminary
Design ‐ Architectural Studio, Inc
Bid
Construction
Construction Manager ‐ URS Corporation

1988 Main Jail Renovation 307‐290‐523‐6508
Preliminary

Bid
Construction ‐ Emmett Sapp Builders

Preliminary
Design ‐ Architectural Studio, Inc.

Total
Construction Manager ‐ URS Corporation

Total

CDA/Animal Control Joint Use Facility 305‐200‐562‐6509
Preliminary
Design ‐ Architectural Studio, Inc.
Bid
Construction
Construction Manager ‐ URS Corporation

Total

Total

Public Works Motor Pool Facility 305‐340‐541‐6231
Preliminary
Design ‐ Architectural Studio, Inc
Bid

Bid
Construction ‐ Emmett Sapp Builders

Design ‐ Architectural Studio, Inc.
Bid
Construction ‐ Emmett Sapp Builders
Construction Manager ‐ URS Corporation

Total

Historic Courthouse Renovations  305‐100‐519‐6240
Preliminary
Design ‐ Architectural Studio, Inc.
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SUMTER COUNTY BOARD OF COUNTY COMMISSIONERS
FACILTIY DEVELOPMENT PROJECTS

PROJECT SUMMARIES
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9/22/2011 9/2/2013 $387,769 $265,695
$3,708,594 $982,453

10/1/2012 9/30/2013 $85,000

10/1/2012 12/31/2012
1/1/2013 3/30/2013
4/1/2013 9/30/2013
1/1/2013 9/30/2013

$0 $0

10/1/2012 9/30/2013 $112,000

10/1/2012 12/31/2012
1/1/2013 3/30/2013
4/1/2013 9/30/2013
1/1/2013 9/30/2013

$0 $0

10/1/2012 9/30/2013 $115,000

10/1/2012 12/31/2012
1/1/2013 3/30/2013
4/1/2013 9/30/2013
1/1/2013 9/30/2013

$0 $0

10/1/2012 9/30/2013 $348,000

10/1/2012 12/31/2012
1/1/2013 3/30/2013
4/1/2013 9/30/2013
1/1/2013 9/30/2013

$0 $0

4/24/2012 9/30/2013 $1,217,789
4/24/2012 5/21/2012
6/26/2012 11/12/2012 $98,433 $30,688
9/11/2012 11/12/2012
11/13/2012 9/30/2013
11/13/2012 9/30/2013 $78,032 $5,317

$176,465 $36,005

4/24/2012 9/30/2013 $1,024,566
4/24/2012 5/21/2012
6/26/2012 11/12/2012 $127,469 $55,638

Construction
Construction Manager ‐ ZHA

Total

Webster Library & Parking  305‐460‐571‐6244
Preliminary
Design ‐ Architectural Studio, Inc.

Bid
Construction
Construction Manager

Total

Webster Fire Station 305‐182‐522‐6241
Preliminary
Design ‐ Architecural Studio, Inc.
Bid

Design
Bid
Construction
Construction Manager

Total

Public Works North Annex  305‐340‐541‐6232
Preliminary
Design

Preliminary
Design
Bid
Construction
Construction Manager

Total

Lake Panasoffkee Skate Park 305‐481‐572‐6300
Preliminary

Construction Manager ‐ URS Corporation
Total

Lake Panasoffkee Handball/Racquetball Court 305‐481‐572‐6300
Preliminary
Design
Bid
Construction
Construction Manager

Total

Lake Panasoffkee Paved Walking Trail 305‐481‐572‐6300
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9/11/2012 11/12/2012
11/13/2012 9/30/2013
11/13/2012 9/30/2013 $76,686 $5,827

$204,155 $61,465

12/14/2011 9/30/2013 $838,000
12/14/2011 5/21/2012
6/12/2012 10/31/2012 $85,391 $30,446
8/30/2012 11/13/2012
11/14/2012 9/30/2013
11/14/2012 9/30/2013 $70,738 $7,933

$156,129 $38,379

4/24/2012 9/30/2013 $1,318,350
4/24/2012 5/21/2012
6/12/2012 10/30/2012 $154,945 $62,476
8/30/2012 11/13/2012
11/14/2012 9/30/2013
11/14/2012 9/30/2013 $78,032 $4,743

$232,977 $67,219

4/24/2012 1/30/2014 $839,038 Renovation halted. Demoliton design. ASI completion is $29,600. URS CM is $16,600.
4/24/2012 5/21/2012 $14,764 $14,764
5/22/2012 7/24/2012 $90,567 $59,223
12/10/2012 2/7/2013
3/19/2013 1/30/2014
12/10/2012 1/30/2014

$105,331 $73,987

4/24/2012 1/30/2014 $112,000
Preliminary
Design ‐ Architectural Studio, Inc. 10/1/2012 12/7/2012
Bid 12/10/2012 2/7/2013
Construction 3/19/2013 1/30/2014
Construction Manager ‐ TBD 12/10/2012 1/30/2014

10/1/2012 1/31/2014 $200,000 FY13/14
10/1/2012 6/30/2013
10/1/2012 9/30/2013
10/1/2013 1/31/2014
7/1/2013 1/31/2014

2/20/2008 9/30/2015 $4,030,000
2/20/2008 7/24/2012 $33,344 $25,008 *Roof repair design of Bell Towers ‐ repairs shown below

Preliminary
Design ‐ Architectural Studio, Inc.
Bid
Construction
Construction Manager ‐ TBD

Total

Webster Sewer on Fairgrounds
Preliminary
Design
Bid
Construction
Construction Manager

Total

Judicial Center Renovations  305‐100‐519‐6260
Preliminary

Fairgrounds ADA Compliance 305‐110‐519‐6261 

Construction Manager ‐ ZHA

Livestock Pavillion/Cow Palace  305‐110‐519‐6262 (DEMO)

Total

Lake Panasoffkee Fire Station Expansion 305‐182‐522‐6220
Preliminary
Design ‐ Architectural Studio, Inc.
Bid
Construction
Construction Manager ‐ ZHA

Total

Lake Panasoffkee Library Exp & Parking 305‐460‐571‐6223
Preliminary
Design ‐ Architectural Studio, Inc.
Bid
Construction
Construction Manager ‐ URS

Total

Bid
Construction

Total
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10/1/2012 9/30/2013 $307,808
10/1/2014 12/31/2014
1/1/2015 9/30/2015
6/30/2014 9/30/2015

$341,152 $25,008

10/1/2015 5/17/2017 $1,300,000

10/1/2015 5/18/2016
2/4/2016 5/18/2016
5/19/2016 5/17/2017
5/19/2016 5/17/2017

$0 $0

10/1/2015 5/17/2017 $1,300,000

10/1/2015 5/18/2016
2/4/2016 5/18/2016
5/19/2016 5/17/2017
5/19/2016 5/17/2017

$0 $0

$1,300,000 $300K FY15/16, $1,000,000 FY16/17

$1,050,000 Future

$4,319,760 Future

Preliminary
Design
Bid
Construction
Construction Manager

Total

Bushnell Fire Station #11   305‐182‐522‐????
Preliminary
Design
Bid
Construction
Construction Manager

Total

Fire Station Repl for Royal and Oxford 305‐182‐522‐6245
Preliminary
Design
Bid
Construction
Construction Manager

Total

Fire Station Repl for Croom & Tri‐County 305‐182‐522‐6255

Bid
Construction
Construction Manager ‐ TBD

Total

Design ‐ Architectural Studio, Inc.

Design
Bid
Construction
Construction Manager

Total

Belvedere Library Expansion 305‐460‐571‐????
Preliminary
Design ‐ LPF
Bid
Construction
Construction Manager

Total

Parking Garage for Courthouse Complex
Preliminary
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