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PROJEGT FINANCIAL STATUS REPORT
COUNTY BUILDING PROJECTS
PREPARED BY DOUGLAS L CONWAY
SCBOCC MEETING DATE DECEMBER 13, 2011
% CIP RECOMMENDED REVISED PAYMENT CRIGINAL CHANGE  ANTICIPATED REVISED GAIN COST PROJECT
LINE | SQUARE | COMP PROJECT DESCRIPTION CIP CIP TO CONTRACT(S) ORDERS FUTURE CONTRACT(S) OR PER STATUS
ITEM# | FEET OF ADJUSTMENT{(S) TOTALS DATE AMOUNT ITEMS AMDUNT (LOSS) SQFT
BUBGET
BUSHNELL CAMPUS RENOVATIONS :
100 22,000 2% [JUDICIAL CENTER RENOVATIONS 1ST FL $3,910,258 30 $3,910,258 $72,020 74,520 $0 $3,835,738 $3,910,258 50 $178 SCHEMATIC DESIGN
200 44,013 7% | BISTORIC COURTHOUSE RENOVATICN 15T, 2ND, 3RD FLS AND EXTERIOR $4,290,611 $0 $4,290,611 $290,611 $345,813 $0 $3,944,697 $4,290,610 50 $97.49 RFP DUE 01 09 2012
TO INCLUDE WAYFINDING & JOINT USE PARKING AREA
300 9,000 MAIN JAIL (1988) RENOVATIONS $1,500,000 0 $1,500,000 $128,614 $160,541 $18,700 $1,320,759 $1,500,000 30| $166.67 RFP DUE 01 09 2012
66,013 BUSHNELL CAMPUS RENOVATIONS TOTAL $9,700,869 $0 $9,700,869 $491,245 $580,974 $18,700 $9,101,194 $9,700,868 $0 §$147
JAIL EXPANSION PROJECT FACILITIES - CORRECTIVE ACTION
400 PAINT CORRECTIVE ACTION ADM\ URS - COMPLETED
HOT WATER HEATER CORRECTIVE ACTION TO BE ADDRESSED IN THE RFP
HVAC CORRECTIVE ACTION TO BE ADDRESSED IN THE RFP
500 45,699 82% | THE VILLAGES SUMTER COUNTY SERVICE CENTER & LIBRARY 58,000,600 $0 $8;DOU,CIDU $6,552,797 $7,403,002 (5421,296 $1,018,294 $8,000,000 (50 $175 CONTRACT CLOSE - OUT PHASE
FIRE STATION PROJECTS
600 5,850 66% |FIRE & RESCUE STATICN 31 - DCOWNTOWN WILDWQQD - RENOVATION $658,5639 50 $658,539 $438,043 650,601 $7,938 $0 $658,639 $0 $113 GRAND OPENING %1 22 2011
700 5,355 6% |FIRE & RESCUE STATION 32 AT OXFORD - MODULAR $643,909 $0 $643,909 $39,836 $47,268 $851 $595,790 $643,909 (30 $120 SETTING MODULAR
80D 4,000 7% |CDA VANIMAL CONTROL JOINT USE FACILITY $708,379 $0 $709,379 $47,961 $86,804 $0 $622,575 $709,37¢ $0 $177 DESIGN PHASE - MEP
810 1,596 8% |ANIMAL SERVICES — HORSE BARN FACILITY $135,660 $135,660 $8,600 $18,375 30 117,285 $135,660 $0 $85 DESIGN PHASE - MEP
820 507 12% [ ANIMAL SERVICES — EUTHANASIA FACILITY $63,375 $63,375 57,350 $11,000 $0 $52,375 $63,375 $0 3125 DESIGN PHASE - MEP
830 CDA OPERATIONS AREA $400,000 $400,000 $0 $59,430 30 $340,570 $400,000 $0 DESIGN PHASE
830 5% [SCS0 - VOIP GENERATORS $245,423 $0 $248,423 $11,512 $249,423 50 $0 $248,423 $0 CONST. PHASE
1000 16% | SUMTERVILLE COMMUNITY CENTER PARKING LOT $50,000 $50,000 $7,905 $9,500 30 $40,500 $50,000 $0 REQUESTING PROPOSALS
1100 16% | JAIL. EMPLOYEE PARKING LOT $50,000 $50,000 $7,005 $9,500 $0 $40,500 550,000 $0 REQUESTING PROPOSALS
1200 79%  CDBG PANACOOCHEE GRANT - FACILITIES ADA TRANSITION PLAN $50,000 $50,000 $39,657 $44,063 $0 $5,837 $50,000 (30 DOCUMENT IS 99%
1300 BUSHNELL GOVT ANNEX - PLANNING Y BUILDING Y HOUSING } VETS $50,000 $50,000 $0 $0 $0 $50,000 $50,000 $0 DESIGN PHASE
1400 JUDICIAL BUILDING ROOF AND BRICK REPAIR 375,000 $75,000 $0 50 $0 §$75,000 $75,000 $0 PROPOSAL SUBMITTED BY ASI\URS
1500 BUSHNELL HEALTH DEPARTMENT GENERATOR $150,000 $150,000 $0 $0 $0 $150,000 $150,000 30 DESIGN PHASE
1600 PUBLIC WORKS MOTOR POOL MATERIALS STORAGE BARN 350,000 $50,000 $0 $0 30 $50,000 $50,000 30 DESIGN PHASE TO BEGIN DEC 2011
1700 PUBLIC WORKS DEPT. NORTH ANNEX TBD TBD TBD TED T8D TBD TBD TBD
1800 2035 FACILITIES MASTER SPACE PROGRAM $75,000 $75,000 30 30 $0 $75,000 $75,000 30 PROGRAM PHASE TO BEGIN DEC 2011
1900 LAKE PANASOFFKEE FIRE STATION EXPANSION $450,000 $450,000 $0 $0 $0 $450,000 $450,600 0 DESIGN PHASE TO BEGIN OCT 2011
2000 NORTH WILDWOCOD (OXFORD) FIRE STATION $1,250,000 $1,260,000 $0 $0 $0 $1,250,600 $1,250,000 30
2100 DOWNTOWN WILDWCOD WRA POND $50,000 $50,000 50 30 $0 $50,000 $50,000 $0 . DESIGN PHASE
2200 AG CTR COMPLEX - COW PALACE BLEACHERS TBD TBD ' TBD TBD TBD TBD TBD TBD DESIGN PROGRAM PHASE
2210 AG CTR COMPLEX - STORMWATER WRA TED TBRD TBD TBD TBD TBD TBD T8BD
2220 AG CTR COMPLEX - STRUCTURAL ANALYSIS TED TBD TBD TBD TBRD TBD TBD TBD
2230 AG CTR COMPLEX - BUILDING EXTERIOR WATER PROOF TED TBD TBD TBD TBD TBD TBD TBD
2240 AG CTR COMPLEX - LIFT STATIONS CONNECTIONS TBD TED TBD TED TBD TBD TED TBD
2250 AG CTR COMPLEX - WAYFINDING SIGNAGE - TBD TED TBD TBD TBD T8D TBD TBD
2300 WEBSTER FIRE STATION TBD TBD TBD TBD TBD TBD T8D TBD
2400 WEBSTER LIBRARY TBD T8D TBD 18D TBD TBD TBD TBD
2500 LAKE PANASOFFKEE SEWAGE COLLECTION SYST. & MASTER LiFT STATION TBD TBD 18D TBD TBD TBD D . TBD
2500 137,920] |PROJECT TOTALS [ $22,861,153 $0] $22,861,163]  $7,650,810] $9,169,941] ($393,807]  $14,085020]  $22,861,154] (1]
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D a Task Name Duration Start Finish |Predecesson ‘ Resource Names isz?rzix ?ﬁce;"n?erz}l 21 ﬁnu?g |11”éﬁ_7_2n_2q]a?g :ﬂzfsllz.?fzr\uz?% I12 1/2' gtlgﬁh| ;Mw\‘i%agr%
z JUDICIAL CENTER - RENOVATIONS 1ST FLOOR ONLY 1864 days Wed 2/20/08 Fri 4/10/15 w
3 SPACE PROGRAM 75 days Wed 2/20/08 Mon 6/2/08

CR VS EVALUATE EXISTING BUILDING 75 days Wed 2/20/08 Mon 6/2/08

5 | CONCEPTUAL DESIGN PHASE FOR OPTIONS & FEASIBILITY 225 days Tue 6/3/08 ; Tue 5/19/09

6 FINAL DESIGN - CONSTRUCTION DRAWINGS & SPECIFICATIONS - 120 days Mon 12/2/13 Fri 5/16/14

7 " RFP SELECTION OF GC PHASE 75 days " Mon 5/19/14 e Frig/2o/14 6

8 CONSTRUCTION PHASE 160 days Mon 9/1/44 Fridio/s 7

9 'HISTORIC COURTHOUSE RENOVATIONS 1ST, 2ND, 3RD FLOORS AND EXTERIOR BLDG ENVELOP 1278 days Wed 2/20/08 Thu 1/10/13 _
10 ‘ SPACE PROGRAM 40 days Wed 2/20/08 Mon 4/14/08
11| EVALUATE EXISTING BUILDING 39 days Wed 2/20/08 Fri 4/11/08

2 |y CONCEPTUAL DESIGN PHASE FOR OPTIONS & FEASIBILITY 37 days Mon 3/31/08 Tue 5/20/08

13 | SCBOCC APPROVAL OF FINAL DESIGN PHASE FEES 1 day Tue 5/27/08 Tue 5/27/08 12
1 FINAL DESIGN - CONSTRUCTION DRAWINGS & SPECIFICATIONS 828 days Wed 5/28/08 Fri 7/29/11 13

15 RFP FOR GENERAL CONTRACTOR PHASE 82 days Fri 9/16/11 | Mon 1/9/12 14 I

16 CONSTRUCTION PHASE 260 days Tue 1/10/12 Mon 1/7/13 15 I I 7
17 “FACILITY SET -UP AND QCCUPANCY " 3days | Tue'1/8/13 Thu 1/10/13 16

»

18 1988 MAIN JAIL RENOVATION 782 days Mon 1/18/10 Tue 1/15/13 W
20 | RFP FOR A/E SERVICES 61 days Mon 1/18/10 Maon 4/12/10

21 |y SCBOCC AWARD A/E CONTRACT 1 day Tue 4/13/10 Tue 4/13/10 .20

22 | DESIGN PHASE 338 days Wed 4/14/10 Frizizon1 21—

23 PERMIT PHASE 75 days Mon 8/1/11 Fri11/11/11 22

2 RFP FOR GENERAL CONTRACTOR 82 days Fi 9/16/11 Mon 1/9/12 22 o =

25 SCBOCC AWARD CONTRACT 1 day- Tue 1/10/12 Tue 111012 24

26 CONSTRUCTION PHASE 260 days Wed 1/11/12 Tue 1/8/13: 25

27 FACILITY SET-UP AND OCCUPANCY 5 days Wed 1/9/13  Tue 1/15/13 26

e
% CDA | ANIMAL CONTROL JOINT USE FAGILITY 06days  Wed4M311  Wed 61312 P ————————————————————
30 DESIGN PHASE 118 days Wed 4/13/11 Fri 9/23/11 ' ‘

Project: JUDIGIAL SCHEDULE Task Progress P Summary P Exiemal Tasks B Deadline JL
Date: Mon 12/5/11 Spit . ... Miestane ¢ Project Summary External Milestone 4
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S T M Fureen Ser Finsh | Predecesson [Resouree Names a2 Tt T T 8 TS 1A toal 578 ool sloize] s B TE oias
31 PERMIT PHASE - SWFWND & DEP& BLDG DEPT 75 days Mon 9726711 Eri /6112 ‘ - - ‘
32 " "RFP FOR GENERAL CONTRACTOR PHASE o o 80 days Mon 12/19/11 Fri 3/9/M12 P
| CONSTRUCTION PHASE T 110 days Mon 1/9/112 Fri 6/8/12
34 FACILITY SET - UP AND OCCUPANCY 3 days Mon 6/11/12 Wed 6/13/12
5
36 SHERIFF'S & VOIP GENERATORS 78 days Tue 8/23H1 Thu 12/8M11 q
37 CONSTRUCTION PHASE T h 75 days Tue 823/11  Mon 12/5/11 ;
38 FACILITY SET - UP AND OCCUPANCY e T 3days Tue 12061117 Thu 128147 g]
40 BUSHNELL GOVT ANNEX - PLANNING \ BUILDING \ HOUSING | VETS 186 days Wed 9/28/11 Wed 6/13/12 : :
41 |E " DESIGN PHASE 59 days Wed 9/28/11 Mon 12/19/11.
427 PERMIT PHASE - SWFWMD & DEP& BLDG DEPT o - S 75 days Tue 12/20/11 Mon 4/2/12 41
43 RFP FOR GENERAL CONTRACTOR PHASE . S 45days  Tue 12/20/11  Mon 2/20M12 41
| CONSTRUCTION PHASE 44 days Tue 2/21/12 Fri 4/20112 43
CEN | FACILITY SET - UP AND OCCUPANCY 3 days: Mon 6/11/12 Wed 6/13/12 44
48
47 JUDICIAL BUILDING ROOF AND ENVELOP REPAIR 212 daysi Tue 12/20111  Wed 10/10/12
a8 DESIGN PHASE - 34 days Tue 12/20/11 Fri 2/3/12
9 | PERMIT PHASE - DEP& BLDG DEPT 75 days Mon 2/6/12 Fri5/18/12 48
50 RFP FOR GENERAL CONTRACTOR PHASE 65 days Mon 2/6/12 Fri 5/4/12 48
51 | CONSTRUCTION PHASE 110 days Mon 5/7/12 Fri 10/5/12 .50
52 FACILITY SET - UP AND OCCUPANCY o "3 days Mon 10/8112  Wed 10/10/12 51
53
54 SUMTERVILLE COMMUNITY CENTER PARKING 138 days Mon 12/5/11 Wed 6/13/12
55 RFP FOR SITE CONTRACTOR PHASE 30 days Mon 12/5/11 Fri 1/13/12
56 CONSTRUCTION PHASE 60 days‘ Mon 1/13/12j Fri 4/6/12 55
57 FACILITY SET - UP AND OCCUPANCY o 3 days Mon 6/11/12  'Wed 6/13/12 56
kP
59 JAIL EMPLOYEE PARKING LOT 143 days Mon 12/5M1  Wed 6/20/12
&0 RFP FOR SITE CONTRACTOR PHASE ‘ 30 days Mon 12/5/11 Fri 11312
Project: JUDICIAL SCHEDULE Task Progress I Summary External Tasks ; Deadiine JL
Date: Mon 12/5/11 Split Miestone ¢ Project Summary External Milestone &

Page 2




D P Task Name Duration Start Finish Predecessor: ‘ Resource Names ir.'];bﬁrz ?41\ gﬁc‘e;:u?rz J 21 Hﬁnﬁg ?1”5! ;%rﬁéﬁzslll;ﬂazrrza[% |12 }z\g%;ihl 3?.'11 Ejﬁ
61 |[R CONSTRUCTION PHASE 110 days Mon 1/16/12 Fri 6/15/12 60 L : :
62 FACILITY SET - UP AND OCCUPANCY 3 days Mon 6/18/12 Wed 6/20/12 81
64 BUSHNELL HEALTH DEPT GENERATOR 221 days Mon 10/24/11 Mon 8/27/12 : ;
6 |l DESIGN PHASE 43 days Mon 10/24/11  Wed 12/21/11

&6 PERMIT PHASE - SWFWMD & DEP& BLDG DEFT 75 days Thu 12/22/11 Wed 4/4/12 65

67 RFP FOR GENERAL CONTRACTOR PHASE 65 days Thu 12/22/11 Wed 3/21/12 :65

68 CONSTRUCTION PHASE " fi0days ~ Thu3/i2/12 Wed 8/22/12:67

69 FACILITY SET - UP AND OCCUPANCY 3 days Thu 8/23/12 Mon 8/27/12 f 68

70 :

71 EPUBLIC WORKS MOTOR POOL STORAGE BARN 238 days Mon 12/12/11 Wed 11/7/112

72 DESIGN PHASE 60 days Mon 12/12/11 Friziei2 T

73 PERMIT PHASE - SWFWMD & DEP& BLDG DEPT 75 days Men 3/5/12 Fri 6/15/12 | 72

4 RFP FOR GENERAL CONTRACTOR PHASE 85 days Mon 3/5/12 Fri 8/1/12 72

75 CONSTRUCTION PHASE 110 days. Mon 6/4/12 Fri 11/2M12 74

76 FACILITY SET - UP AND OCCUPANCY 3 days’ Mon 11/6/12 . Wed 11/7/12 75

77

78 LAKE PANASOFFKEE FIRE STATION EXPANISION 268 days. Wed 12/14/11 Fri 1212112

78 DESIGN PHASE 90 days: Wed 12/14/11 Tue 4/17/12

80 PERMIT PHASE - SWFWMD & DEP& BLDG DEPT 75 days Wed 4/18/12 Tue 7/31/12 79

B RFP FOR GENERAL CONTRACTOR PHASE 65 days Wed 4/18/12 Tue 7H7/M2 79

82 CONSTRUCTION PHASE 110 days Wed 7/18/12  Tue 1218/12 81

85 |[H FACILITY SET - UP AND OCCUPANCY 3days  Wed 121812 Fri12/21/12 82

84

85 DOWNTOWN WILDWOOD WRA PONDS ( FIRE STATION AND HEALTH DEPT.) 133 days Thu 11/10/11 Mon 5M14/12

86 PURCHASE ORDER ISSUED 2 days Thu 11/10/11 Fri 11/11/11

Cr | DESIGN PHASE 36 days Mon 11/28/11 Mon 1/16/12

88 RFP PHASE 25 days Tue 1/17/12 Mon 2/20/12 87

89 CONSTRUCTON PHASE " B0 days Tue 2/21/12 Mon 5/14/12 88

Project: JUDICIAL SCHEDULE
Date: Mon 12/5/11

Task Progress

Spit ... Miestone

¢

Summary

Project Summary

M

External Tasks

External Milestone &

Deadline

Page 3
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SUMTER COUNTY SERVICE CENTER
SUBCONTRACTOR DIRECTORY

SUBCONTRACTOR LIST FOR SUMTER COUNTY FIRE STATIONS

WEST BUSHNELL #22 --- SOUTHWILDWOQOOD #33 --- DOWNTOWN WILDWOOD #31

TOTAL SUMTER COUNTY PARTICIPATION BY EMMETT SAPP BUILDERS EW’IPLOYEES AND SUBCONTRACTORS

1,562,970.00

10889 N US Hwy 301

Shana Hawkins

-Syte Work - Bill Gregory Excavating Oxford, FL. 34484 Bill Gregory 3562-748-2781 352-748-2379 <office @boextavating coms Bill Gregary 375,018.00
Landscape & Irrigation BT
311 Altamonie Commerce
Termite Gonfro} Pro-Tek Services Blvd. Altamonte{ Tim tightner 407-862-2511 407-862-0051 pro-tekservices@efm.com Tim Lightner
Springs, FL 32714
i . . . . 1501 Griffin Road, Stite A . . .
Survey, Layout Materizal Testing Universal Engineering Leesburg, Fi 34748 Guy Rabens 352-787-0060 352-787-2174 | grabens@universalencineering.com (Guy Rabens
B ilding C 1 . T&D C 2t 1959 OR 226 Bob H 352-748-2111 bobty i f Bob H 144,451.90
+:Building Cencrete oncrate Wikdwsod, Fl. 34785 ob Hays -74B- obhayes@ideoncrete.com ol Hays 1444510
- U it Masanr - T&D Concrete 1969 CR 226 Bob Hays 382-748-2111 bobhayes@id i Bob H 145,220.00
nit Masonry Wildwood, FL 34785 3 748~ ves@ideoncrete.com ob Hays ,220.
Structural Steel - Joist - Decking QBT Industtial Fabrication 13?;’)[?“ Jgie;%gft Chrris Howell 47R2T5-4900 | 478-272-1446 abiundustiaifab@bellsouth,net Chris Howell
Structural Steel - Joist - Decking QBT Industrial Fabrication 13ﬁ2[:| Jéie;%gfi Cheis Howell 478275-4500 | 478-272-1448 abtundustriaffab@belsouth. et Chris Howell
Light Gairge Metal Framing Metal S:ﬂld_s: b Freimuth Drywall 8487 NE- 44 Drive Carl Freimuth 852745 5066 352.74B-4115 jbrsmithlake @aol.com Car Freimuih

Wildwood, FL 34786

Gell: 352-572-8415

75,948.00

Rough Carpentry

8457 NE 44th Drive

352-748-0066

* Freimuth Drywall Wildwood, FL 34785 Carl Freimuth Cell 352-572-5415 252-748-115 brsmithlake@acl.com Carl Freimuth inciuded in D'wall
N 515 Anno Avenue
Caseworlk Glenco Industries Orlands, FL 32809 Reger Rulio 407-888-06351 4078800267 rogerglenco@ballsouth.net Roger Rulie
Mambrane Roof System &+All Pro Roofing 4630 NE 55t St Jeffrey Tackett 352-238-2719 352-238-6057 Btmetalwork@hotmall som Jeifrey Tackett

Asphalf Shingles

Ocalg, FL 34479

*Bufiding Insulation

Freimuth Drywalk

8457 NE 44th Drive
Wildwood, FL 34785

Cari Freimuth

352-748-9066
Cell: 352-572-6415

352-74B-4115

Ibrsmithlske@acl com

Carl Frelmuth .

inctuded Er_l D'wall

Dampprocfing / Waterproofing -

- Emmett Sap;.J.Equers

" 4430 NE 83rd Rd
Wildwood, FE. 34785

Emmett Sapp

352-748-1848
Cell; 362-267-6340

352-748-1065

Purchased aind Installed by Emmett
Sapp Huilders

Sheltan Crow

CGutters & Downspouts

A+All Pro Roofing

4630 NE 35th 5t
Qcala, FL 34479

Jefirey Tackett

362-238-2718

362-236-8007

btmetatwork@hotmail.com

Jeffray Tackett

27217 Regent St

407-298-5600

Doors, Frames, Hardware iftitls & Nehraska Orfando, EL 32804 Brian Foster Coll. 2215311472 407-578-2851 bfosterg millsnebraska.com Brian Foster
Starefront Windows Glass & Glazing Service Glass of Ocala sgfigifﬁi#; Edtutr 352-620-9080 352-620-0181 senvicealass@embargmail.cam £d [utz
Specialty Doors .
; . 777 Souih Park Av, . A07-884-5355 .
f 4-T5 i
3pec 8300 Florida Deor Solutions Apopia, F, 32703 Randy Gondwin [ " o7 410 | A0T-8B4-TEE7 randygoodwin@fiadoor.com Randy Goodwin
Overhead Doars
R o [ B467 NE 44th Diive - 352-748-9066 p . . . I
Drywall Freimuth Drywall Wildwaod, FL 34785 Carl Freimuth Cell 3525726415 352-748-4115 bramithizke@acl.com Carl Freimuth inciuded in D'wall
. - . Acousti Engineering Co of 14100 NW 125 Ter - "
Acoustical THe Ceflings Flor:da Alachua, FL 32615 Robert Carter Jr. 386-462-9800 bobcaner@acousti.com Bob Carter
'FI. oring - G 2at . k Carpet & THl 4411 NE B3rd Rd Darren He 352-753-7502 d tlak i .D Hi
. Fiooring reat Lakes Larpe e Wildwaod, FL 34785 ams - - arren reatlakescarperL.com arren Hearms 30,885.00
S . PO Box 186 . -
Pairnting Royal Décor Witdwood, FL 347685 Mike Peck 352-504-7510 352-365-0767 Wike Pack 61,242.00
N 5675 New Tempa Hwy. #3 N . )
Toilet Accessories Rolfing Oak Supply, [nc. Laketand, FL 33215 Ken Rosi 863-688-3077 8636880855 | ken rosi@tampabay.rr.com Ken Rosi
Interfor/Exterior Signage & Plaques TED
. L . 5675 New Tampa Hwy. #3 . _ . §
Fire Extinguishers & Cablnets Relling Oak Supply, Inc. Lakeland, FL 33815 Ken Rosi 863-688-G077 563-688-9855 ken ros_[@tam{)abav,rrvcom Ken Rosi
37339 Leontine Willams
Fire Buppression Piping Savage Fire Protection Road Shelton Savage 382-728-2877 352-787-1202 Shelton Savage
Leasburg, FL 34788
. . R €88 E. Overdrive Circle Tom .
” gy 537 .
Plumbing Mile Scoit Plumbing Hernando, FL 34442 Longenecker 352-237-2888 352-237-0836 tom@mikescottplumbing.com Torm Longennecker
e R . . 8279 W US Hwy 301 . o : : . ’ : - .
_.HVAQ - Village Air & Efectric Wildwood, EL 34785 Charlie Roark . 352_-.’48_—5_74:_1 352-748-0547 croark@viliageas. com - Charlie Roark - 288,278.00
LR Gas System | SR o ! 412 Soush Main Sireat ot : . . .
Propane _Sl_jl_)g_sban P;opa.ne - Wildwood, FL 24785 AI_Ien MeAlister 352-748-2101 352—748—230§ em;al\lster@suburbz—_zr_agrogane.com Allen McAllister
R e CE2TOWUS Hwy 301 . L o : - : 'jamie zito@village-air.com PP
I_Ele_:i_nc_al Village Air & Electris Wildwood, FL 34765 | Jarnie Zito 352-748-5744 . 352-748-_(_]5_47 praughev@vilage-aieom Jamie Ztt_o. 298,278.00
Standby Power System Generatcf e 8279 W US Hwy 301 N e, jamie. zito@village-air.com —
Spec 16230 . Village Air & E_Ee:zc;tric V\_ﬂldwoodj_ F__L 34785 Jamie Zito . 552-748-5744 352-748-0547 ngw Jamie Zito 133,749.09.
L : L — 8073 US Hwy 301 Oxford, . 352-748-5737 Cel: ‘ Lo
Fire Alarm System Central Florida Fire & Sound FL 24785 Kenny Miller 359-966-7500 352-748-5731 lynettef@cfiire.com Kenny Miller incin Elec




SUB LIST - SC Fire Stations.xlsm

SUMTER COUNTY SERVICE CENTER
SUBCONTRACTOR DIRECTORY

SUMCONTRACTOR LIST FOR
SUMTER COUNTY FIRE RESCUE - WEST BUSHNELL #22 --- SOUTHWILDWOQOD #33 --- DOWNTOWN WILDWOOD #31

1,718,000.05

TOTAL SUMTER COUNTY PARTICIPATION BY EMMETT SAPP BUILDERS EMPLOYEES AND SUBCONTRACTORS §

Framing Metal Studs

Witdwood, FL 34785

Cell: 352-572-6415

E OMPANY DDRE; O CEL MAI
T rary Toifets T&D Waste 1969 CR 225 Brett Hi 352-748-2111 bretth@idwasleservices.com Breft Hage 1,690.00
hiitchid Wildwood, FL 34785 relt Hage -745- etth@tdw ervices.co g 690,
1969 CR 228 .
Dumpsters T&D Waste Wildwood, FL 34785 Brett Hage 352.748-2111 bretth@idwasteservices.com Breft Hage 8,570.00
N . . 10889 N US Hwy 301 : Shana Hawkins .
Site Work Bill Gregory Excavating Oxford, FL 34484 Bill Gregory 352-748-2781 352-748-2372 <0Eﬁcew boexcavating.coms Bill Gregory 375,018.00
Landscape & . 5375 Ohic Avenue ) .
iriation Greenwood Landscaping Sanford, Fl Jose Holguin 407-328-6488 407-302-5494 | abadakhshan@qreenwoodfl.com| Amir Badakhshan
311 Altamente Commerce
Termite Control Pro-Tek Services Blvd, Altamonte| Tim Lightner 407-862-2511 407-862-0051 pro-tekservices@eil.rr.com Tim Lightner
Springs, FL 32714
Survey, Layout . : 1501 Griffin Road, Suite A . . )
o ! - 787 -787- .
Material Testing Universal Engineering Laeshurg, FL 34748 Guy Rabens 352-787-0060 352-787-2174 arabens@universalengineering.com Guy Rabens
. 1969 CR 228
) -748- YesE . ,700.
Building Concrete T&D Concrete Wildwood, FL 34785 Bob Hays 352-748-2111 bobhaves@tdconcrete.com Bob Hays 146,700.00
- 1969 CR 228 vesm
Unit Masonry T&D Concrete Wildwood, FL 34785 Bob Hays 362-748-2111 bobhaves@tdconcreie. com Bob Hays 145,220.00
Structural Stee] - . . 1323 N Jefferson St . . .
Joist - Decking QBT Industrial Fabrication Dublin, GA 31021 Chris Howell 478-275-4900 478-272-1446 gblundusiriafab@belisouth.net Chris Howell
Structural Steel - . s 1323 N Jefferson St . . .
Joist - Decking QBT industrial Fabrication Dublin, GA 31021 Chris Howell 478-275-4900 476-272-1446 ablundustriaifab@beliscuth.net Chris Howell
Light Gauge Metal Freimuth Drywall 8467 NE44hDVe | o e muth 352-745-9065 | 355 748 4115 ibrsmithlake@aol.com Carl Freimuth included in D'wall

Rough Carpentry

Freimuth DrywalE

8467 NE 441h Drive
Wildwood, L 34785

Carl Freimuth

352-748-9068
Cell, 352-672-6415

352-748-4115

jbrsmithiake@aaql.com

Carl Freimuth

included in D'wall

6515 Anno Avenue

Wildwood, FL 34785

Cell: 352-572-6415

ji - = - a .
Casework Glenco Industries Orlando, EL 32609 Roger Ruilo 407-888-0651 407-888-8257 rogerglenco@belisouth.net Roger Rullo
Membrane Roof 4630 NE 35th St
Syster_n A+All Pro Roofing Ocala, FL 34479 Jeffray Tackett 352-236-2719 352-236-6067 btmetalweork@hotmail.com Jeffrey Tackett
| Asphalt Shinales _
Buitding Insulation Freimuth Drywall 8467 NE 4dth Lirive Carl Freimuth 352-748-9066 | a5y 7484115 ibrsmithlake@saot.com Cart Freimuta inciuded in D'wall

| __Downspouts

Qcala, FI. 34479

btmetaiwork@hotmail.com

Dampproofing / . 4430 NE 83:¢ Rd I52-748-1949 Purchased and nstalled by Emmett
Waterproofing Emmett Sapp Buildors Wikdwood Ft 34785 | FMMMSAPP | oo ggp 67 g | 364746-1055 Sapp Builders Shefton Grow 1,500.00
Gutters & A+All Pro Roofing 4830 NE 35th St Jeffrey Tackett 352-236-2719 352-236-6087 Jeffrey Tackett

Doors, Frames,
Hardware

Mills & Nebraska

2721 Regent St

Qrlando, FL. 32804

Brian Foster

407-298-5600
Cell: 321-231-1472

407-578-2881

bfoster@millsnebraska.com

11/115/2011
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1o0f4



SUB LIST - SC Fire Stations xism

SUMTER COUNTY SERVICE CENTER
SUBCONTRACTOR DIRECTORY

Storefront Windows 3660 NE 42nd Ln
v i = = - . i i n
Glass & Glazing Service Glass of Ocala Ocala, FL 34479 Ed Lutz 352-629-9080 3652-629-9181 serviceqlass@embargmail,com Ed Lutz
Specialty Doors
Spec 8300 Florida Door Solutions 777 Soulh Park AY. | Randy Goodwin | 4078845985 | 47 604 7667 | randvooodwin@fladoor com Randy Goodwin
Apopka, Fl. 32703 Celt 407-947-4199
Doors 44th D 352-748-9066
. B467 NE rive . - 748 . . .
Drywall Freimuth Drywall Wikiwood, FL 34785 Carl Freimuth Cell. 352-572-8415 352-748-4115 ibrsmithlake@aol.com Carl Freimuth 75,948.00
Acoustical Tile Acousti Engineering Co of 14100 NW 126 Ter .
- . \ - @ .
Geilings Florida Alachua, FL 32615 Robert Garter Jr, 386-462-9900 bobcarter@accusti.com Bob Carter
. i 4431 NE 83rd Rd
Flooring Great Lakes Carpet & Tile Widwood, FL 34785 Darren Hearns 352-753-7502 darren@greatlakescarmpet.com Darren Heams 33,074.28
o PO Box 186 ;
Painting Royal Décor Widwood, FL 34785 Mike Peck 352-504-7510 352-365-0767 Mike Peck 61,142.00
. 5675 New Tampa Hwy. #3 N ran ey ; .
Toilst Accessories Rolling Oak Supply, inc. Laiceland, FL 33815 Ken Rosi B63-688-9077 863-688-0855 ken rosi@tampabay.r.com Ken Raosi
Interior/Exterior . 11232 Challenger Ave. -
Sianage & Plagues Envromental Graphics, [nc Odessa, Fl 33556 Shawn Warren 727-376-5506 727-376-5622 | Shawn Warren <SWarren@eqisigns.com: Shawn Warren )
Fire Extinguishers & . 5675 New Tampa Hwy. #3 . g . .
cabinets Rolting Qak Supply, inc. Uakeland, FL 33815 Ken Rosi 863-688-9077 863-688-9855 ken_rosi@tampabay. Ir.com Ken Rosi
Fire Suppression 37339 Leontine Williams
P‘p[_l Savage Fire Protection Road Shelton Savage 352-728-2877 352-787-1202 Shelton Savage
‘ping Leeshura, FL 34788
. . . 688 E. Overdrive Gircle Tom . .
-237- -237- @ n 9.
Plumbing Mike Scott Plumbing Hernando. EL 34442 Lonasnecker 352-237-2888 352-237-0836 tom@mikescoliplymbing.com Tom Longennecker
" . . 8279 W US Hwy 301 . . .
) - -748- @vilageae, ,278.
HVAC Village Air & Electric Wildwood, FL 34785 Charlie Roark 352-748-5744 352-748-05647 croark@vilageae.com Charlie Roark 328,278.00
LP Gas System 412 South Main Street I ) .
Propane Suburban Propane Wildwood, FL 32785 Alien McAlister 352-748-2101 352-748-2306 amcallister@suburbanpropane.com Allen McAliister 14,646.00
. . - 8279 W US Hwy 301 o jamie.zito@village-air.com L
< Electrical Vitlage Air & Electric Wildwood, FL 34785 Jamie Zito 362-748-5744 352-748-0547 pcaughev@vllage-air.com Jamie Zito 323,350.38
tandby Power i N . .
System Generator village Air & Electric 8279 W US Hwy 301 Jamie Zito 3527485744 | 352-748-0547 amie.Zlo@yillage:air.com Jamie Zito 177,905.41
Wildwood, FL 34785 peaughey@village-afr.com
16230 9 S 301  Oxford 352-748-5737
. . 073 US Hwy ord, . -748- Cell: .
Fire Alarm System | Central Florida Fire & Sound FL 34785 Kenny Miller 252-266.7500 352-748-5731 ynettei@cifire.com Kenny Miller 24,067.00

11/15/2011
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SUB LIST Il - SCSC.xis

Electrical

Southway Electric Co.

PO Box 862 Paisley, FI 32767

SUMTER COUNTY SERVICE CENTER

SUBCONTRACTOR DIRECTORY
SUMTER COUNTY SERVICE CENTER ADDITIONAL PARKING

Joff Swartz

SUMTER COUNTY SUBCONTRACTOR PARTICIPATION

352-551-1631

352-669-7897

southway.electric@gmail.com

Jeff Swarlz

$182,857.00

$13,690.00

Fencing

Fence-t

10045 CR 44 Leesburg, FI
34788

Kevin Ciark

352-315-1952

Kevin Clark

$4,420.00

11/156/2011
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