SUMTER COUNTY BOARD OF COMMISSIONERS
EXECUTIVE SUMMARY
	SUBJECT:
	Royal Homecoming Event Update (For Information Only)

	REQUESTED ACTION:
	For Information Only

	

	
	 FORMCHECKBOX 
 Work Session (Report Only)
	DATE OF MEETING:
	4/24/12

	
	 FORMCHECKBOX 
 Regular Meeting
	 FORMCHECKBOX 
 Special Meeting
	

	
	
	
	

	CONTRACT:
	 FORMCHECKBOX 
 N/A
	Vendor/Entity: 
	     

	
	Effective Date:      
	Termination Date: 
	     

	
	Managing Division / Dept: 
	Public Works Division/Operations

	

	BUDGET IMPACT:
	TBD

	 FORMCHECKBOX 
 Annual
	FUNDING SOURCE:
	

	 FORMCHECKBOX 
 Capital
	EXPENDITURE ACCOUNT:
	

	 FORMCHECKBOX 
 N/A
	


	HISTORY/FACTS/ISSUES:

	On January 10, 2012, Ms. Steele and Mr. Hughes addressed the Board of County Commissioners (BOCC) requesting assistance in repairing NE 7th Path and NE 92nd Road to provide access to the  possible new Royal Homecoming site, "the Pappas property". This year's event is scheduled for June 15-17, 2012.

During the January 31, 2012 meeting, the BOCC voted to proceed with option 2:

Option 2:

Support and fund the repair of NE 7th Path and NE 92nd Road to provide ingress and egress routes to the Pappas property. This assumes that the Pappas property remains available for use and the BOCC could fund the estimated $28,198.16 needed for the design, permitting, and construction of the roads before June 15th.  This also assumes that all property owners along NE 7th Path and NE 92nd Road will consent to the County improving their 911 roads and indemnify the County on a one time basis.

Status:

Public Works, working in conjunction with Ms. Steele and Mr. Hughes, has obtained 15 of the 21 executed Right of Entry (ROE) forms needed to make improvements to the two 911 roads.
Public Works has applied for a Permit Exemption through Southwest Florida Water Management District for the work on NE 7th Path and NE 92nd Road. After the Districts  review,  the permit exemption was approved..
Public Works has assessed the scope of work, which includes tree removal, drainage, and roadway improvements and are ready to implement. Public Works suggests a deadline of May 15th to have the remainder of the ROE forms signed, as well as written permission from the Pappas group allowing the Royal Homecoming event to be held on their property. The May 15th deadline is needed for Public Works to complete the work and have a margin of time for unforeseen problems or extreme weather.
If the May 15th deadline cannot be met, Ms. Steele and Mr. Hughes may come back to the BOCC and request to use Royal Park for the Royal Homecoming event.




