SUMTER COUNTY BOARD OF COMMISSIONERS
EXECUTIVE SUMMARY
	SUBJECT:
	CR 673 SCRAP Change Order #1 (Staff recommends approval).

	REQUESTED ACTION:
	Board approval

	

	
	 FORMCHECKBOX 
 Work Session (Report Only)
	DATE OF MEETING:
	4/24/2012

	
	 FORMCHECKBOX 
 Regular Meeting
	 FORMCHECKBOX 
 Special Meeting
	

	
	
	
	

	CONTRACT:
	 FORMCHECKBOX 
 N/A
	Vendor/Entity: 
	C.W. Roberts Contracting, Inc.

	
	Effective Date: 11/1/2011
	Termination Date: 
	     

	
	Managing Division / Dept: 
	Public Works/Engineering

	

	BUDGET IMPACT:
	$74,435.23 decrease in contract amount

	 FORMCHECKBOX 
 Annual
	FUNDING SOURCE:
	County Transportation Trust Fund

	 FORMCHECKBOX 
 Capital
	EXPENDITURE ACCOUNT:
	103-340-541-6512

	 FORMCHECKBOX 
 N/A
	


	HISTORY/FACTS/ISSUES:

	The contractor has requested approval of Change Order #1 on the CR 673 SCRAP (Small County Road Assistance Program), FDOT Grant funded project.  Change Order # 1 reflects a decrease in the contract amount of 74,435.23, which will make the final contract amount $529,627.77. 

Original Contract Amount $604,063.00
Change Order #1                ($74,435.23)
Adjusted Contract Amount $529,627.77
Please see attached Change Order #1 and the final invoice. 




