SUMTER COUNTY BOARD OF COMMISSIONERS
EXECUTIVE SUMMARY

SUBJECT: CR 528 Change Order #1 (Staff recommends approval).

REQUESTED ACTION: Approve Change Order #1

[[] Work Session (Report Only) DATE OF MEETING: _10/12/2010

X Regular Meeting [] Special Meeting
CONTRACT: [|N/A Vendor/Entity: Boykin Construction
Inc.
Effective Date: 2/9/2010 Termination Date: 7/30/2010
Managing Division / Dept: Road and Bridge/ Public Works
BUDGET IMPACT: $12,251.45
X Annual FUNDING SOURCE: County Transportation Trust Fund
] Capital EXPENDITURE ACCOUNT: 103-340-541-6575
IRIZN
HISTORY/FACTS/ISSUES:

The contractor has requested additional time and an increase in the contract amount due to additional
quantities to construct the CR 528 project. The contractor has requested the contract be extended for
and additional 49 calendar days which will extend the contract termination date to September 17, 2010,
and has requested an increase in the contract amount of $12,251.45 which will make the final contract
amount $345,200.63.

Original Contract Amount $332,949.18
Change Order #1 $12,251.45
Adjusted Contract Amt  $345,200.63

Please see attached Change Order #1.
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Document 00530 - Change Order

No. 1

PROJECT: COUNTY ROAD 528 ITB# 144-0-2009/AT

DATE OF ISSUANCE: 9/20/10

EFFECTIVE DATE: 9/20/10

OWNER: Sumter County Board of County Commissioners

ENGINEER'S Job No:  931770.002

CONTRACTOR: Boykin Construction, Inc.

ENGINEER: Springstead Engineering, Inc.

You are directed to make the following changes in the Contract Documents.

Description: Undercut unsuitable material and install geotextile material 18”+ below base rock from
Station 46+00 to Station 49+00. Backfill with suitable material and compact to 98% density.

Additional quantities to construct project.

Attachments: (List documents supporting change): Proposal from Boykin Construction Inc.

CHANGE IN CONTRACT PRICE

Original Contract Price

$332,949.18

CHANGE IN CONTRACT TIMES:
Original Contract Times 150 Days
Substantial Completion: 150 Days
Ready for final payment: 150 Days

Net changes from previous CO No. to
$0

Net change from previous CO No.  to No.
0

Contract Price prior to this Change Order

$332,949.18

Contract Times prior to this Change Order
Substantial Completion: 150 Days
Ready for final payment: 150 Days

Net Increase of this Change Order
$12,251.45

Net Increase of this Change Order
49 days

Contract Price with all approved Change Orders

$ 345,200.63

Contract Times with all approved Change Orders
Substantial Completion: 199 Days
Ready for final payment: 199 Days

RECOMMENDED:

APPROVED:
SPRINGSTEAD ENGINEERING, INC. BOARD OF CO. COMMISSIONERS

ACCEPTED:
.BOYKIN CONSTRUCTION, INC.

By: By: Qéé Lda ;25 i%ﬂﬁ u_ v
Owner (Authorized Signature) Contractor (Authorized Signature)

Date: _ 9-22-1D

Date: 7 /LZ, //0‘ Date:
7 i

EJCDC No. 1910-8-B

Document 00530 — Change Order




C.R. 528 FINAL QUANTITIES

ACTUAL
Description QTY UNIT IT COST TOTAL COST QTY Total Cost
1/ Mobilization (Not to Exceed 10% of Total Contract) 1 LS 11,840.00 $ 11,840.00 1.00 $ 11,840.00
2|Maintenance of Traffic 1 LS 600.00 $ 600.00 1.00 [ $ 600.00
(Construction signing according to FDOT
Specifications and Design Standards)
3|Clearing & Grubbing 1 LS 6,800.00 $ 6,800.00 1.00 $ 6,800.00
4|Grading (Includes rough & finish grading 1 LS 47,100.00 $ 47,100.00 1.00 $ 47,100.00
necessary excavation & fill & related items
to construct to typical sections and cross sections
"includes WRA B"
5|Removal of Concrete, asphalt, limerock, pipe and 1 LS 6,143.77 $ 6,143.77 1.00 $ 6,143.77
other materials necessary to construct project.
Road
6|1 %" SP-9.5 Superpave Level "C" 8477.71 SY 7.10 $ 60,191.74 | 847771 | $ 60,191.74
Fine Graded Asphalt Structural Course (1 lift)
76 1/2" Limberock LBR 100 8,780.91 SY 5.00 $ 43,904,551 8780.91 | $ 43,904.55
Compacted to 98% Modified Proctor
8|12” Limerock Stabilized Subgrade 9,084,04 SY 1.50 $ 13,626.06 | 9084.04 1§ 13,626.06
LBR 40, Compacted to 98% Modified Proctor
9(6” Limerock Stabilized Shoulder 4,675.75 SY 1.50 $ 7,013.63 ] 467575 | § 7,013.63
LBR 30
FDOT Right-of-Way
10|1 1/2” FC 12.5 Superpave Level “C” Fine Graded 319.23 SY 12.50 $ 3,990.381 31923 | $ 3,990.38
Asphalt Friction Course (1 Lift) (Roadway)
11/2" SP-12.5 Superpave Level "C" 319.23 SY 13.50 $ 4309.61F 31923 |$§ 4,309.61
Fine Graded Asphalt Structural Course (1 Lift)
(Roadway)
12|1 1/2" FC 12.5 Superpave Level "C" Fine 67 SY 11.50 $ 770.50 67.00 $ 770.50
Fine Graded Asphalt Friction Course (1 Lift)
(Paved Shoulders)
13110" Limerock, LBR 100, Compacted to 98% 32791 SY 7.65 $ 2,508.511 32791 |§ 2,508.51
Modified Proctor
14|5" Limerock LBR 100, Compacted to 98% 66.33 SY 4.40 $ 291.85 66.33 $ 291.85

528 asbuilt quantities

9/20/2010




C.R. 528 FINAL QUANTITIES

_

ACTUAL
Description oTY UNIT UNIT COST TOTAL COST QTY Total Cost
Modified Proctor (Paved Shoulder)
15|12" Limerock Stablized Subgrade, LBR 40 402.08 SY 1.50 603121 40208 | $ 603.12
Compacted to 98% Modified Proctor
16|6" Limerock Stablized Shoulder, LBR 30 61.41 SY 1.50 92.12 61.41 $ 92.12
Driveways
17{1” SP — 9.5 Superpave, Level “C” 1129.65 sy 6.50 734273 | 1169.65 | § 7,602.73
Fine Graded Asphalt Surface Course
18!5" Limerock, LBR 100, Compacted to 98% 1,166.45 SY 4.40 51323801 120978 | $ 5,323.03
Modified Proctor
:-_.Eﬁmm»
19'14" x 23" Elliptical Concrete Pipe 370 LF 23.75 8,787.501 37000 |$  8787.50
20:18" RCP 199 LF 18.25 3,631.75 199.00 $ 3,631.75
21/36" RCP 78 LF 50.00 3,900.00 78.00 $ 3,900.00
22(14" x 23" Side Drain Mitered End Section 14 EA 340.00 4,760.00 14.00 $ 4,760.00
23/14" x 23" Cross Drain Mitered End Section 1 EA 340.00 340000 100 |S$ 340.00
24/18" RCP Cross Drain MES 2 EA 385.00 770.00 2.00 $ 770.00
25/18" RCP Side Drain Mitered End Section 10 EA 385.00 3,850.00 10.00 $ 3,850.00
26/ Type "C" Ditch Bottom Inlet 5 EA 900.00 450000] 500 [§  4,500.00
27 Type "D" Ditch Bottom Inlet 2 EA 1,370.00 2,740.00 2.00 $ 2,740.00
28| Earthen Ditch Block with Concrete Core 16 EA 270.00 4,320.00 16.00 9 4,320.00
29| Silt Fence 2,066.28 LF 1.25 2,582.851 2108.00 | $ 2,635.00
30,6" Thick Concrete Slope Protection 39.92 SY 27.10 1,081.831 3992 |$ 1,081.83
(Station 42+00.00 Left)
31|Seed and Mulch 1564.89 SY 0.50 78245 | 347.00 $ 173.50
32|Sod 22,436.10 SY 1.55 34,775.96 1 23654.00 | §  36,663.70
33,Concrete Energy Dissipater (WRA B) 2 EA 575.00 1,150.00 2.00 $ 1,150.00

528 asbuilt quantities

9/20/2010




C.R. 528 FINAL QUANTITIES

|

Description OTY UNIT UNIT COST _TOTAL COST QTY >oﬁww_ Cost
Pav. t kin
346” Thermoplastic Double (2 Lines) Solid Yellow 2,942.51 LF 1.31 3,854.69 | 2959.00 | $  3,876.29
Lines (Centerline)
35|6" Thermoplastic Solid White Edge Line 5,200.37 LF 0.66 3,43224 ] 593200 [ $ 391512
36| 18" White (20' Center to Center Spacing) Diagonals 107.29 LF 1.96 210291 14500 | $ 284.20
37/18" Yellow (30 Center to Center Spacing) Diagonals 51.01 LF 1.96 9998| 7400 | $ 145.04
38|6" 2' Skip 4' Gap Thermoplastic White 50.35 LF 0.68 3424F 000 |$ -
(Gross Length)
39| Thermoplastic Directional Arrows 9 EA 55.12 496.08 9.00 $ 496.08
40| Thermoplastic Dual Directional Arrows 3 EA 110.24 330.72 3.00 $ 330.72
41]24" Wide Thermoplastic White Stop Bar 104.66 LF 4.45 46574 101.00 | § 449,45
42[RPM (per F.D.O.T. Index No, 17352) 187 EA 4.08 762.96 | 194.00 | $ 791.52
43| Temporary Paint Striping & RPM's to FDOT Specs. 1 LS 3,710.00 3,710.00 1.00 $  3,710.00
Signage
44|W1-7 Sign (36" x 18") with Post 1 EA 206.70 206701 100 |$ 206.70
45 W1-6L Sign (36" x 18") with Post 1 EA 206.70 206.70 1.00 $ 206.70
46|OM1-1 Reflector (Yellow) with Post 7 EA 132.50 92750 700 |[§ 927.50
47|W1-1L and W13-1 with Post 1 EA 249.10 29101 100 |S 249.10
48, W3-1 Stop Ahead Sign (30" x 30") with Post 3 EA 174.90 524.70 3.00 $ 524.70
49|R2-1 Speed Limit (30" x 30") with Post 2 EA 185.50 371.00] 200 |$ 371.00
50| K1-1 STOp S1gh (3U™ X 3U™J With POst 4 EA 185.50 742 00 4.00 3 742.00
51/WI-1R and W13-1 with Post 1 EA 249.10 249.10] 100 |$ 249.10

528 asbuilt quantities

9/20/2010




C.R. 528 FINAL QUANTITIES

i
ACTUAL
Description QTY UNIT UNIT COST TOTAL COST QTY Total Cost
Fence
52|6' High Chain Link Fence 957.44 FT |$ 10.07 | $ 9,641.42 | 957.44 $ 9,641.42
53|12 Long Chain Link Gates 4 EA | S 31800 S 127200 400 |$  1,272.00
6' high with hardware
54| Brace Post Assembly in existing barbed wire fence 5 EA | $ 159.00 $ 318.00 2.00 3 318.00
Install according to (inset A & B) and Detail on
Sheet 29 of 34
553 Board Fence 56.19 FT |$ 7.42 $ 41693 56.19 | $ 416.93
56/10" Long 3 Board Gates with hardware 2 EA |§ 121.90 $ 243.80 2.00 $ 243.80
Miscellaneous
57 |Project Signs 3 EA |$ 500.00 $ 1,500.00 3.00 $ 1,500.00
58 | Detour (Signs, Barricades, VMS, etc. to FDOT spec) 1 LS |'$ 2,200.00 $ 2,200.00 1.00 $ 2,200.00
59 Mowing entire project (1 time) 1 LS | $ 250.00 $ 250.00 1.00 $ 250.00
Total $ 332,949.18 $ 335,332.23
Chan rder No. 1
Additional Line Items
1|Undercut Unsuitable Material , Backfill With Suitable
Material And Compact To 98% Max. Density 1 LS | § 4,518.00 $ 4,518.00 $ 4,518.00
2|Install Mirafi HP Geotextile Mat 1 LS | § 4,400.00 $ 4,400.00 $ 4,400.00
3/15" CMP 16 LF | § 16.90 $ 270.40 $ 270.40
4/15" Concrete Miters 2 EA | § 340.00 $ 680.00 $ 680.00
Total $ 9,868.40 $ 9,868.40
345,200.63
1| Total Asbuilt Amount $ 335,332.23
2|Origional Contract Amount , $  332,949.18
Total $ 2,383.05
Total Change Order No. 1 $ 12,251.45
Total Project Amount | $ _ 345,200.63

528 asbuilt quantities

9/20/2010




. ~ BOYKIN CONSTRUCTION, INC.

PO Box 38 phone: (352) 394-5993 Date: 9/8/2010
Minneola, FL. 34755 fax: (352) 394-8456 Project no.
Additional Line Items
Proposal Submitted To: Job Name:
S.C.B.C.C. Sumter County CR 528/526 A
SPRINGSTEAD ENGINEERING
ATTN. Ralph Warnock

We hereby submit specifications and estimates for:

Excavation/Backfill/ Compaction (98%) 1,004 cy @ $ 450 $  4,518.00
Marfi HP Material& Installation 1,000 sy @ $ 440 $  4,400.00
15" CMP 16 If @ $ 1690 $ 270.40
15" MES 2 ea @ $ 340.00 $ 680.00
Total $ 9,868.40
This change order is subject to acceptance within days and is void thereafter at the option at the undersigned:
Authorized Signature: Ui 30 an SEKrsstin . s Ve

Acceptance of Change Order

The above prices and conditions are hereby accepted. You are authorized to do the work as specified.

Date: Signature:
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