
ID Task Name Start Finish Budget  (Thousands  $) Contract/PO/WO
Amount

(Thousands $)

Expenditures To Date
(Thousands  $)

14 C-476 East US 301 (SR 35) to SR 471 Wed 11/11/09 Tue 10/12/10 62 0 878
1 Design/CEI/Testing Wed 11/11/09 Tue 10/12/10 147 147 145
2 Construction Tue 6/15/10 Tue 10/12/10 860 860 733

11 C-466A (Phase II) Buena Vista to CR 139 Mon 9/3/07 Fri 10/29/10 10579 0 4773
1 Right-of-Way Acquisition Mon 9/3/07 Tue 8/31/10 684 684 545
2 Construction/CEI/Testing Mon 1/4/10 Fri 10/29/10 3294 3294 4228
7 C-470 N from Outlet Bridge to SR 44 Sun 11/1/09 Thu 11/11/10 2250 4 1191
1 Design/CEI/Testing Sun 11/1/09 Mon 12/21/09 190 190 180
2 Construction Tue 6/15/10 Thu 11/11/10 1132 1132 1011
4 C-476B Resurfacing Project Mon 6/28/10 Fri 2/11/11 0 0 757
1 Bidding Process Mon 6/28/10 Wed 7/28/10 0 0 0
2 Award of Project Tue 8/31/10 Tue 8/31/10 0 0 0
3 Design/CEI/Testing Mon 6/28/10 Fri 2/11/11 262 262 119
4 Construction Wed 9/1/10 Fri 2/11/11 1095 1095 638
8 C-470 (Phase 2) I-75 to Lake County Line Tue 11/25/08 Tue 2/22/11 639 639 587
1 PD&E Tue 11/25/08 Tue 2/22/11 639 639 587
2 Local Resurfacing Project Mon 10/11/10 Thu 3/31/11 0 0 1180
1 Construction/Testing Mon 10/11/10 Thu 3/31/11 1379 1379 1180
1 C-44A Tue 4/13/10 Fri 4/8/11 0 0 0
1 Construction Tue 4/13/10 Fri 4/8/11 500 0 0
9 C-468 PD&E Study (US 301 to Florida Turnpike) Wed 4/14/10 Thu 4/14/11 221 0 102
1 PD&E Study Wed 4/14/10 Thu 4/14/11 200 200 102

13 C-462 from US 301 to C-466A Thu 4/29/10 Fri 4/29/11 7739 0 163
1 PD&E Study Thu 4/29/10 Fri 4/29/11 150 150 163
5 Panacoochee Retreats Mon 4/19/10 Sun 5/15/11 590 90 53
1 Design Mon 4/19/10 Sun 5/15/11 66 66 53
3 C-466 Phase IV (C-475 to US 301) Thu 4/29/10 Wed 9/21/11 256 0 129
1 PD&E Study Thu 4/29/10 Wed 9/21/11 200 200 96
2 Design Thu 4/29/10 Wed 9/21/11 56 56 33

15 US 301 (N of CR 232 to N of NW 110th Road) Sun 8/1/10 Mon 10/31/11 8000 0 2593
1 Construction    (Impact Fee Reimbursement Only) Sun 8/1/10 Mon 10/31/11 7684 7684 2593

12 C-468 Turnpike Interchange Wed 12/31/14 Tue 6/30/15 13078 0 103
1 Construction/CEI/Testing/ROW Wed 12/31/14 Tue 6/30/15 12149 0 103

10 CR 468 (4 Lane) Tue 4/17/07 Thu 12/31/15 17654 0 1814
1 Design/Permitting Tue 4/17/07 Fri 9/30/11 1601 1601 1581
3 Right-of-Way Acquisition Tue 4/17/07 Mon 10/15/12 2600 2600 233
2 Construction Wed 12/31/14 Thu 12/31/15 14000 0 0
6 C-466A (Phase III) west of Powell Road to US 301 Wed 12/1/10 Mon 10/2/17 3345 0 70
1 Design/CEI/Testing Wed 12/1/10 Mon 9/30/13 480 480 70
2 Right-of-way Acquisition/Company Mon 10/1/12 Mon 11/11/13 174 174 0
3 Construction Mon 10/3/16 Mon 10/2/17 2500 0 0
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