SUMTER COUNTY BOARD OF COMMISSIONERS
EXECUTIVE SUMMARY

SUBJECT: Amend Local Resurfacing Contract via Change Order No.2 with CW Roberts to
include CR 209 (From CR 214 To C-466) & Contract pay item quantity adjustments.

REQUESTED ACTION: Staff recommends approval
[ ] Work Session (Report Only) DATE OF MEETING: 3/22/2011
Regular Meeting [ ] Special Meeting

CONTRACT: [ IN/A Vendor/Entity:
Effective Date: Termination Date:

Managing Division / Dept:

BUDGET IMPACT: $21,944.29

[ ] Annual FUNDING SOURCE: County Transportation Trust Fund
DX Capital EXPENDITURE ACCOUNT: 103-340-541-4640

[IN/A

HISTORY/FACTS/ISSUES:

On July 27, 2010, the BOCC awarded I'TB 162-0-2010/AT Local Resurfacing Contract in the amount
of $938,571.30 to CW Roberts Contracting Inc. At the County’s request Change Order #1 was
approved and added resurfacing work on the following streets CR 416S.CR 416N, CR 555, the cost
associated $ 435,357.60, for a total combined contract adjustment of $ 1,373,928.90.

Resurfacing work under this annual resurfacing contract is complete and several pay items under ran
the original contract amount by $ 244,490.71. As a result of these savings a section of CR209 (From
CR 214 To C-466) is considered for widening and resurfacing to meet current County Standards (refer
to the attached CR 209 road section), for a cost of $266,435.00 (see attached schedule of values). The
net increase associated with CO #2 is $21,944.29,

CR 209 rebuilding will include widening and then overlaid with open graded stress relief asphalt
followed with a Friction Course asphalt wearing surface. The Stress relief asphalt will not only provide
structural strength to an existing substandard road base but, will greatly reduce reflective cracking
which is common when roads are widened. This Stress Relief asphalt is used extensive by surrounding
County’s with great results and also was used on a section of CR 673 approximately 9 years ago with
good results.

The total contract price for the local resurfacing contract including Change Order #2 is $ 1,395,873.19.




SECTION 00850 - CONTRACT CHANGE ORDER

A Change OrderNo. _ 2
~ Date of Issuance: Effective Date:
Project: " . |Owner: ' . Owner's Contract No.:
Local Resurfacing Sumter County ITB 162-0-2010/AT
Contract—No P
Contract: Date of Contract: ,
—Local Resurfacing-Contract Neo—i 7-27-2010
Contractor: Engineer's Project No.:
C.W. Roberts (‘Ohfrar‘i";ing' Inc, _ 142109013

The Contract Documents are modified as follows upon execution of this Change Order:

. Description: .
Addition of segment 3 _CR 209 +(266,435.00) Contrac g1ty adinstment

(=244,490.71)

Attachments (list documents supporting change}): '

CHANGE IN CONTRACT TIMES:

Original Contract Times: Working days Calendar days
Substantial completion {days or date):
Ready for final payment (days or date):

CHANGE IN CONTRACY PRICE:

Original Contract Price:

$_- 938,571 30

‘. {Decrease] from previously approved [Increase] [Decrease] from previously approved Change Orders

Orders No. _4 to No. No. to No.
Substantial completion {days):

. Ready for final payment (days):

ange

$__ 435,357 .60

Contract Times prior to this Change Order:
Substantial completion (days or date):
Ready for final payment (days or date):

Contract Price prior to this Change Order:

5 1,373,928.90——
Dec_:rease} of this Change Order: [Increase] [Decrease] of this Charige Order:

Substantial completion {days or date]:
Ready for final payment (days or date}:

$ 21,944 29

Contract Times with all approved Change Orders:
Substantial completion {days ordate): _7-15-11
Ready for final payment {days or date): 8- 1,,5~—~L1_\

Contract Price incorporating this Change Order:

$ 1,395,873.19
N

D: | Sﬂw Q»Q/ ACCEPTED: ACCERTED/
A : By: By: '

REC

By: ) :
Engineer (Authorized Signature) Owner (Authorized Signature) Contractor (Ahc’uj;

Date: - 2 - - Li‘ Date: ] Date:

Approved by Funding Agency {if applicable): _

' A Date:

END OF SECTION

Local Resurfucing Contract Number 1 - [FY 2009-10} Section (00850 — Page 1 of 1



Sumter County 209

ITEM DESCRIPTION UNIT QTY UNIT BID JAMOUNT BID
Segment 3 From CR214 To:C-466

Sediment Barrier LF 2000 1.10 2,200.00
Tree Removal TN 1 7,500.00 7,500.00
SP Traffic C 12.5 ( 1.5" Min) TN 860 80.00 68,800.00
Stress Relief-Open Graded Asphalt ( 200#sy) ™ 1145 80.00 91,600.00
Roadway Widening Excavation 3sY 3180 8.75 27,825.00
10" Limerock Base LBR 100 SY 3180 14.75 46,905.00
Sod SY 4700 3.15 14,805.00
Striping ( Thermoplastic) 1.3 1 6,800.00 6,800.00
Segment 3 Total 266,435.00

03/04/2011 11:42:49 AM

1

SUMTER COUNTY 209 ADJ FINAL PRICE.123



SUMMARY OF WORK COMPLETED TO DATE

PAGEONEOF 2 PAGES 1510831

TO OWNER: PROJECT: Disiribution to:

Sumter County Board of County Commissioners Sumter Couniy Local Resurfacing Contract * |OWNER

No. 1 | |ARcHITECT
* _|CONTRACTOR ~

FROM CONTRACTOR: VIA ARCHITECT: DATE: 3/4/2011 * IENGINEER

C. W. Roberts Contracting, Inc,

3372 Cepital Cirele NE PROJECT NOS:

Tallahassee, FL, 32308
CONTRACT FOR: CONTRACT DATE:

CONTRACTORS mc_<_2_>_~< OF WORK COMPLETED

This summary, as shown below, in connection with the Confract,

Continuation Shest is attached.

1. ORIGINAL CONTRACT SUM $ 938,571.30
2. Net change by Change Orders 5 435,357.60
3. CONTRACT SUM TO DATE (Line 1 £2) $ 1,373,928.90
4. TOTAL COMPLETED & STORED TO $ 1,129,438.19
DATE  (Column G on G703)
5, RETAINAGE:
a. 0 % of Completed Work $ 0.00
{Colurmn D + E on G703)
b, % of Stored Material 8
{Column F on G703)
Total Retainage (Lines 5a + 5b or
Total in Column I of G703) b 0.00
6. TOTAL EARNED LESS RETAINAGE 8 1,129438.19
(Line 4 Less Line 5 Total)
7. LESS PREVIOUS CERTIFICATES FOR
PAYMENT (Line 6 from prior Certificate) § 1,129,438.19

8. CURRENT PAYMENT DUE

0

9. BALANCE TO FINISH, INCLUIING RETAINAGE 3 244,490.7
(Line 3 less Line 6)
CEANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Total changes approved
in previous months by Owner  #1 $435,357.60 $0.00
Total approved this Month # $0.00 $0.00
TOTALS $435,357.60- $0.60
NET CHANGES by Change Order $435,357.60




CONTINUATION SHEET

PAGEZ OF 2 PAGES

APPLICATION NO: w/a

DATE: 3/4/2011

ARCHITECT'S PROJECT NO:
A B C D { E F G H 1
TTEM DESCRIFTION OF WORK SCEEDULED VALUE WORK COMPLEIED MATERIALS TOTAL 78 BALANCE RETAINAGE
NO, ORICINAL CURRENT | FROMPREVIOUS | THISFERIOD PRESENTLY COMPLETED G+0) TO FINISH
SCHEDULED SCHEDULED APPLICATION STORED AND STORED c-0
VALUE VALUE O +E) (NOTIN TODATE
D ORE) (DHE+F)
SEE ATTACHED SCHEDULE
938.571.30 1,373,926.90 1,129,438.19 0.00 0.00 1,129,438.19 82.20% 244,480.71 0.00




ESTIMATE OF CONSTRUCTION FOR

Contractor: C.W, Roberts Contracting, Inc. Project Name : Sumter County Looal Resurfacing Contraci No.1
Address : 3372 Capilal Circle NE Tallahasse, FL 32308 Qwner Project#:  ITB 162-D-2010/AT .
Telephone ! 850.385.5060 Fin Proj No.: . CWR Project Number ; 1510831
Contact: e 600 F. A. P. No.: . Period Ending: o314
Telephone ; 352.330.2540 Owner ! Sumter County, FL Pay Reqguest Number : 3
Ling ltem Work ltem Description Est Unit Unit Scheduled Quantity of Work Complsted Value of Wark Completed %
No, No, Qty Mees Prica Value InPrev | ThisPer | To Dale In Prev This Per To Date Comp
01611 MOBILIZATION AND SPECIAL PROVISIONS. INCLUDES ALl SEGMENTS ioc| Ls |3 3000000 % 380.000.00 0.50 0.50 1.00 $15,000.00 $16,000.00 $30,00000  {100.00%
- PROJECT IDENTIFICATION S{GN, MOVABLE (4'X 81 200 AS |3 120000(% 2,400.00 0.00 0.00 £0,00 50,00 50.00 0.00%
| |siTE4.CRA4ES
0334-1-12 SUPERPAVE ASPHALTIC CONCRETE (LEVELING COURSE) (TRAFFIC B) 280001 TN |§ 8000 |8 20,00000 | 10200 {02,400 8,160,00 $0.00 $8,160.00 | 40.80%
0334-1-12 SUPERPAVE ASPHALTIC CONCRETE (SURFACE COURSE) (TRAFFIC BY(I" MIN. DEPT| 20700 TN [ 3000 [ 1816000 | 21488 214.65 $17,472.00 0,00 $17,17200 | 94.65%
0570-1-2 PERFORMANGE TURF, SQD 168,00 8Y & 3158 520.20 000 0,00 $0.00 $0,00 £0.00 0.00%
0711-11-126 | THERMOPLASTIC (STDIWHITEYSOLID)24" 38.08 LF & 400 | § 144.00 2,00 18,00 18.00 $0,00 $72.00 §72.00 £0.00%
| |sTE2.CR2MT
0334112 SUPERPAVE ASPHALTIC CONMCRETE (LEVELING COURSEY (TRAFFIC B) 344.00 N [ 80,00 | § 27,520.00 182.08 182,00 $14,660,00 2005 $14,660,00 82.91%
0334112 SUPERPAVE ASPHALTIC CONCRETE (SURFACE COURSE) (TRAFFIC BYI MIN, DEPT 213.00 N g 80,00 | § 25,040.00 312,68 312,56 $25,004,80 &0.00 $25,004.80 89.86%
0570-1-2 FERFORMANGE TURF. SO0 198001 sy s 3161 % a17.40 0.00 0.00 $0.00 $0.00 $0.00 0,00%
0711-11-126  [THERMOPLASTIC (STRYWHITEXSCLIDIP4" 39,00 LE 5 4003 ¢ 166800 000 38,00 35,00 $0.00 $144.00 $144.00 £2.31%
0711-11-221 | THERMOPLASTIC [STONYELLOW)(SOLIDIE" 100.00 LF s 085 |8 8600 o.00 100.00 100.00 £0.00 $65.00 §65.00  |100.00%
| |smE3.CR438
0334-1.12 SUPERPAVE ASFHALTIO CONGRETE (LEVELING GOURSE} (TRAFFIC B) 5900 TN |$% 8000 [ 8 4,720.60 40.24 40.24 $3,219.20 50,00 $2.21820 | 63.20%
0334-1-12 SUPERPAVE ASPHALTIC GONCRETE (SURFACE COURSE) (TRAFFIC BYI M. DEPT gapn| TN |§ 8000 | 8 4,320.00 £0.84 80.84 54,076.20 $0.00 $4,078.20 | 04.33%
0571012 PERFORMANCE TURF, SOD asco| sy |s 3518 110.25 0.00 0,00 $0.00 0.00 £0.00 0.00%
0711-14-126 _ [THERMOPLASTIC (STDXWHITEYXSCUD)24" 24,00 LF |8 4008 98,00 0,00 24.00 2400 $0.00 $95.00 338,00  [100.00%
SITEA -CR 438
| |3334.4.12 SUPERPAVE ASPHALTIC CONGRETE (LEVELING COURSE) (TRAFFIC B) 371001 TN |8 sop0 (8 paEsoon | 188,03 165,08 512,402.40 50,00 51240240 | 41.79%
| lozaad.1z SUPERPAVE ASPHALTIC CONCRETE (SURFAGE COURSE) (TRAFFIC BYT' MIN. DEPT sarool TN & 5000 (5 26068000 31486 311.85 $24,948,00 50,00 52404800 | 92.54%
| [o67-1-2 PERFORMANCE TURF, SCD 100l 8Y 3 346 | 8 526,86 0,00 .00 $0,00 $0.00 $0.00 0,00%
0714:41-126 | THERMOPLASTIC (STOXWHITE)(SOLIDIZ4" a7.00 LF g 400 [ 8 248,00 0,00 14,00 14,00 $0.00 $56.00 $66.00 16.09%
D714-44.221 i THERMQPLAST!O (STOVYELLOW)(SOLIDIE" 100.00 LF 3 86518 8600 0,00 100,00 100,00 $0.00 $65.00 $86.00  1100.00%
SITES.-CREBOTA
0334-4-12 SUPERPAVE ASFHALTIC CONCRETE (LEVELING COURSE) (TRAFFIC B) 12400 TN 18 8000 | 8 9.820.00 | 401,47 16117 $8,083.60 $0,00 $8,093.60 | 81.69%
0334412 SUPERPAVE ASPHALTIC CONGRETE (SURFAGE COUREE) {TRAFFIC BXI MIN. DEPT M2000 TN 1% 80,00 | 8 898000 | 421,39 121,39 $9,711.20 30,00 §8,711.20  1108.38%
D570-1-2 PERFORMANGE TURF, SCD o0l sy s 31613 24570 0.00 0.00 50.00 $0.00 $0.00 0.00%
0711-11+126 __{THERMQPLASTIC (STOXWHITE)SOLIZ4" izo0| LF IS 40018 48.00 0.00 19,00 10,00 20.00 $40.00 $40.00 | 83.33%
BITE 8- CR 832E
£334-1-12 SUPERPAVE ASFHALTIC CONCRETE (LEVELING COURSE) (TRAFFIC B) 205001 TN |$ 8000 |3 2338000 [ 47119 174,18 §13,695,20 $0.00 313,855.20 | 5B.63%
0334-1-12 SUPERPAVE ASFHALTIC CONCRETE (SURFACE COURSE) { TRAFFIC BY(I" MIN. DEPT. 288,00 ™ 3 2000 |8 21.280.00 27884 275,64 $22,371.20 $0.00 $22,37120  |[106.13%
| |eg7o.t2 PERFORMANGE TURF, 0D 242001 &Y |§ 31618 782.20 0.00 0.00 £0.00 $0.00 §0,00 0.00%
6719-11-125 | THERMOPLASTIC (STDXWHITE}SOLID)Z4" 12001 LF |3 40013 48.00 0.0% 11.00 11,00 £0.00 £44.00 54400 | 91.67%
0714-14-221, | THERMOPLASTIC (STOXYELLOW){SOLIDIE" 30,00 LF g 06818 18.60 0.00 18.00 1500 $0.00 $9.78 208,75 50.00%
| [sTET-CRBNE
0334112 SUPERPAVE ASPHALTIC CONCRETE (LEVELING COURSE) (TRAFFIC B) 42,00 ™ g 80,00 | § 4.180.00 2018 3010 $2.408.00 $0.00 $2,408.00 57.88%
0334112 SUPERPAVE ASPHALTIC CONORETE (SURFAGE BOURSE) (TRAFFIC BYi" MIN.~-DEFT) 4800 TN 8 80,001 8 2.840,00 47,48 47.20 53,784.00 $0.00 $3,784.00 98.64%
0576-1-2 PERFORMANGE TURF, SOD s 300F SY % 31518 97.85 0,00 D.00 $0.00 $0.00 $0.00 0.00%
0711-11-126 [ THERMOPLASTIC (STRYWHITEXSOLIDIZ4" ) 1200 LF |8 400 % 48.00 0.00 1000 10.00 $0,00 $40.00 $40.00 | 83233%
SITEB-CR S50
0334-1-12 SUPERPAVE ASPHALTIC CONCRETE (LEVELING COURSE) (TRAFFIC B) 60DOD ] TN | § 8000 |5 4Bo0OGD | 42921 42021 $54,336.80 $0.00 $34,338.80 | 71.54%
0334112 SUPERPAVE ASPHALTIC CONCRETE [SURFACE COURSE) (TRAFFIC BXI" MIN. DEPT 52500 TN |§ 8000 [§ 4380000 | 52704 527,94 $42,235.20 $0.00 $4223520 | 9B.87%




0570-1-2 PERFORMANCE TURF, 80D 380.00 sY |§ 31508 1.434.00 0.00 1.295.00 1396.00 $0.00 $4,357.40 $43974C  [387.78%
0711:14-126 | THERMOPLASTIC (STDYWHITEXSOUD)24" 12.00 LE_ 18 4001% 4800 0.00 11.00 31.08 $0.00 $44.00 54406 | o15m%
0711-11:224 | THERMOPLASTIC (STD)(VELLOW}(SOLID)S" 180.00 LF s 08518 104.60 000 100,00 100.00 £0.00 $65.00 $85.00 | 62.60%
| _IsiTEB.CcR 2%
0334-1-12 SUPERPAVE ASPHALTIC CONGRETE (LEVELING COURSE) (TRAFFIC B) 291900 | TN |8 8000 | § 23352000 | 213082 215082 | 317045660 3000 | §170,46560 | 73.00%
0334-1-12 SUPERPAVE ASPHALTIC CONCRETE {SURFAGE COURSE) {TRAFFIC B)YI' MIN. DEPT] 265400 | TN | § 8000 | S 212.320.00 | 253336 253335 | $2028¢8.00 $0.00 | $202,668.00 ! 95.46%
0570-1-2 PERFORMAMCE TURF, 86D 1,676.00 sY |3 3508 4,964.40 | 5993.00 3993.00 $18,877.95 $0.00 S18877.85 (380.27%
0711:11-126 | THERMOPLASTIC (STO)WHITE)SOLID24* 166,00 LE 18 40018 624.00 0.60 114,00 114,00 $0.00 $466.00 $456.00 | 73.08%
0741-11-211 | THERMOPLASTIC (STD}YELLOW)SOLID)E" 808} NM |S 381600 (8 3074800 0.00 7.86 7.85 $0.00 $20,932.49 $20,932.40 | 97.34%
| iSITE10.CR 1174
0334112 SLIPERPAVE ASPHALTIC CONGRETE (LEVELING COURSE) {TRAFFIC B) 3100 TN | § 80004 1048000 36.88 86.58 $6,980.40 $3.00 $6,850.40 | £6.32%
0334-1-12 SUPERPAVE ASPHALTIC CONCRETE (SURFACE COURSE) {TRAFEIC 8" MIN., BEET] 1900 | TN |3 000 | & 9,62000 | {1267 11287 59,005.80 50,00 $5,006.60 [ 94,60%
0870-1-2 PERFORMANCE TURF, 50D 78.00 5 |8 461§ 245,70 .00 0.00 30.00 50,00 50,00 0.00%
0711-11-126 | THERMOPLASTIC (STDYWHITEYSOLID)24" 24.00 LF |8 400 | % 95,00 2.00 24,00 24.00 30,00 $95.00 $95.00  {100.00%
| [SITE11.CRAIEN
10384112 SUPERPAVE ASPHALTIC CONCRETE (LEVELING COURSE) (TRAEFIS B} 224380 | TN g 8000 |3 d7944000 | 141138 144135 | $112,808.00 50.00 | $112908.00 | é29z%
0334-1-12 BUPERPAVE ASPHALTIC CONCRETE (SURFACE COURSE) (TRAFFIC BYF MIN. DEFTE 202000 | TN | & 8000 )8  183,120.00 | 208847 2068.47 | £166,453.80 $0.00 | $186.45380 [101.42%
057012 PERFORMANGE TURF, 500 127680 SY & 35| & 4018.25 | 512800 5120,00 $16,163.20 $0.00 $16.153.20 |402.20%
0711-11-426 | THERMOPLASTIC {STDYWHITE)(SOLIDI24" 4800| LF s 420 [ § 192.00 8.00 26.00 26.00 $0.00 $104.00 £104.00 | 64.17%
0711-11-221 ) THERMOPLASTIC (STD)YELLOW)SOLID)E" 100.00 LF 18 856 | 8 85.00 £.00 50.00 60,00 $0.00 £32.80 $32.60 | AB.00%
{SITE12-CRA168
0334-1-12 SUPERPAVE ASPHALTIC CONCRETE (LEVELING COURSE) (TRAFFIC B) w700 TN [ BOOO |$ 2886000 | 17259 17250 $13,807.20 $0.00 §13,807.90 | 48.34%
0334.4.12 SUPERPAVE ASPHALTIC GONCRETE (SURFACE COURSE) { TRAFFIC B MIN, DEPT] a2400)1 IN_ 1§ 8000 |8 26552000 | Passq 282,81 $22,624.80 $0.00 $22824.80 | 87.28%
0570-1-2 PERFORMANCE TURF, 80D 48240 8y _|$ 3168 504.80 | 1,142.00 1142.00 $3,697.30 $0.00 53.597.30 |5o4.78%
| |SITE13.-CR462
0334112 SUPERPAVE ASPHALTIC CONGRETE (LEVELING COURSE) (TRAEFIC B) 2400 | TN |% 8000 [§  15.820.00 8n.02 08.02 $7.841.60 $0.00 3784180 | ag37
0334-1-12 SUPERPAVE ASPHALTIC CONCRETE (SURFACE COURSE) (TRAREIC Y[ MIN. DEPT, sr00| TN |8 8000 !5  18,480.00 ! 144,50 144,58 $11,667.20 $0.00 $11,567.20 | 63.70%
0570-1-2 PERFORMANGE TURF, s0D 18800 SY |8 315 |5 529,20 0.00 0.00 50.00 $0.00 $0.90 0,00%
0711-11=128 | THERMOFLASTIC (STOMWHITE) SCLIDIR4" 98,00 LF_ 18 40018 384,00 0.80 61.00 61.0¢ $0.00 $204.00 520400 | £3.13%
SITE{4.CRA35
0334-1-12 SUPERPAVE ASPHAL TIC CONGRETE (LEVELING COURSE) (TRAFFIC B) 25600 TN |8 B000 (S 2040000 | 14403 144.03 $11,622.40 §0.00 $11,622.40 | 56.48%
0334-1-12 SUPERPAVE ASPHALTIC GONCRETE [SURFACE OOURSE) (TRAFFIC B MIN, DEPT] 231.00 IN 138 gopo|% . 1848000 |  4s077 180,77 $14.481,60 5000 51448160 | 78.26%
0570-1-2 PERFORMANCE TURF, SCD 145.00 sy |8 31618 486.75 5,00 0.00 30,00 $0.00 £0,00 0.00%
0711-11-128 12.00 LF $4.00 | % 48,00 0,00 0.00 $0.00 $0.00 $0,00 0.00%
0711:11-221 | THERMOPLASTIC {STD){YELIOW)(SCLID}SN 310.00 LE 5055 [ § 201.60 0,00 102.00 100,00 §5,00 36500 $O500 | 3226%
0425-5 MANHOLE, ADJUST 00| _Ba 324000 | 8 240.00 0,00 0.00 50,00 50.00 $0.00 0.00%
SITE 15 - CR 555
| |0334-1-12 SUPERPAVE ASPHALTIC CONCRETE (LEVELING COURSE) (TRAFFIC B} 2600 TN 1§ 000§ 4728000 | 48334 193.34 $16487.20 $0,00 $15467.20 | 8951%
0334-1-12 SUPERPAVE ASPHALTIC CONCRETE {SURFAGE COURSE) [TRAFFIC BMI' MIN, DEPT. 18600 | TN |8 3000 |5 16660001 {7277 17277 $13,821,60 50.00 $13,821.60 | 80,16%
0570-1-2 [PERFORMANCE TURF, SOD 13700 8 |8 315|% 431.85 0.00 0.00 30.00 $0.00 $0.00 0,00%
0711-11-125 | THERMOPLASTIC (STDYWHITE)SCLID)24" 12.00 LF 8 400 | 3 48.00 0,00 16.00 10,00 $0.00 $40.00 34000 | B3.33%
TOTALS $1,373,928.00 $1,078,370.05 $51,068.14  [$1,120,438,18 87.20%
Ortiginal Contract Amount $938,571.30
Change Orders ), 0, 0 $435,357.60
Prasent Contract Amount $1,373,828.90
Earnings To Date §1,129,438.18
L.ess Retalnags $0.00
Less Pravious Pajd ($1,078,370.05)

Net Due This Request $51,08B.14
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