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PROJECT FINANCIAL STATUS REPCRT
COUNTY BUILDING PROJECTS

PREPARED BY DOUGLAS L CONWAY
SCBOCC MEETING DATE SEPTEMBER 27, 2011

cIP RECOMMENDED ~—~ REVISED PAYMENT ORIGINAL CHANGE  ANTICIPATED  REVISED GAIN COBT PRGJECT
LINE | SQUARE % PROJECT DESCRIPTION cle cIP TO CONTRACT(S) ORDERS FUTURE  CONTRAGT(S) OR PER SQFT STATUS
ITEM# | FEET COMP ADJUSTMENT(S) TOTALS DATE AMOUNT : ITEMS AMOUNT (LOSS)
I BUSHNELL CAMPUS RENOVATIONS :
1 22,600 2% |JUDICIAL CENTER RENOVATIONS 1ST FL $3,810,258 $0| $3,910,258 $72,020 $74,520 $0 $3,835,738 $3,510,258 30 $178 SCHEMATIC DESIGN
2| 44013 3% |HISTORIC COURTHOUSE RENOVATION 15T, 2ND, 3RD FLS AND EXTERIOR $3.342,726 $0] $3,342,726 $114,605 $223.932 $0 $3,118,794 $3,342,728 $0 $75.95 CONST DOCUMENTS \ RFP PHASE
66,013 BUSHNELL CAMPUS RENCVATIONS TOTAL $7,252,984 $0| $7,252,984 $186,5625 $298,452 $0 $6,954,533 $7,262,984 $0 $110
JAIL EXPANSION PROJECT FACILITIES CONTRACT CLOSE - OUT PHASE - 02 26 2010
CONTRACT DEFICIENCIES - CORRECTIVE ACTION PLAN
3| 29335 IMMEDIATE NEEDS FACILITY CONTRACT DEFICIENGIES - CORRECTIVE ACTION PLAN
4 19,052 180 BED HOUSING FACILITY CONTRACT DEFICIENCIES - CORREGTIVE ACTION PLAN
5 5,524 KITCHEN FACILITY CONTRACT DEFICIENCIES - CORRECTIVE ACTION PLAN
6] 44,609 INTAKE AND RELEASE FACILITY CONTRACT DEFICIENCIES - CORRECTIVE ACTION PLAN
7 1,955 VIDEO VISITATION CONTRACT DEFICIENCIES - CORRECTIVE ACTION PLAN
EQUIP - VIDEO CARRELS - LAUNDRY & KITCHEN - BEDS
JEIL CONST, MGT FEE
8 MAIN JAIL (1988) RENOVATIONS $1,500,000 $0| $1,500,000 $128514 $160,541 $18,700 $1,320,758 $1,500,000 $0 CONST DOCUMENTS | RFP PHASE
9] 45590 82% | THE VILLAGES SUMTER COUNTY SERVICE CENTER & LIBRARY 8,000,000 $0| 8,000,000 $6,552,797 $7.403,002] (8421,296 $7,018,204 $8,000,000 ($0 $175 CONTRACT CLOSE - OUT PHASE
FIRE STATION PROJECTS
10 5,850 48% |FIRE & RESCUE STATION 31 AT WILDWOOD - RENOVATION $658,539 30 $658,539 $315,795 $650,601 | $7,938 30 $658,530 $0 $113 FINISH TRADES HAVE BEGUN
11 5,355 6% | FIRE & RESCUE STATION 32 AT OXFORD - RENOVATION 3643,909 $0 $643,900 $39,836 $47,268 5851 $595,790 $643,900 (50 $120 STATUS -—-ON HOLD
12 7,870 103% | FIRE & RESCUE STATION 23 AT WEST BUSHNELL - PROTOTYPE $1,770,134 $0| $1,170,134 $1,200,562 $1,151,247 $16,888 $0 $1,170,136 (50 $149 GRAND OPENING JULY 12, 2011
13 7,870 82% | FIRE & RESCUE STATION 33 AT SOUTH WILDWOOD - PROTOTYPE $1,341,523 $0] 91,341,503 $1,100,021 $1,313,900 527,624 $0 §1,341,524 {81 $170 FINISH TRADES HAVE BEGUN
14 4,000 0% | CDA \ ANIMAL CONTROL JOINT USE FACILITY $709,379 30 $709,379 $2,400 586,804 $0 $622,575 $709,379 50 $177 DESIGN PHASE - MEP
15 5% | SCSO - VOIP GENERATORS $249,423 $0 $248,473 $11,512 $249,423 50 30 $249,423 30 CONSTRUCITON ACTIVITIES HAVE BEGUN
16 16% | SUMTERVILLE COMMUNITY CENTER PARKING LOT $50,000 $50,000 $7,905 30,500 30 $40,500 $50,000 50 DESIGN COMPLETE
17 16% | JAIL EMPLOYEE PARKING LOT $50,000 $50,000 $7,905 $9,500 $0 $40,500 $50,000 $0 DESIGN COMPLETE
18 0% | CDBG PANACOOCHEE GRANT - FACILITIES ADA TRANSITION PLAN $50,000 $50,000 $0 $44,063 30 $5.937 $50,000 {80 ASI HAS BEGUN WORK; TO BE COMPLETE BY 08 30 2011
18] 243,119] [PROJECT TOTALS [ $24675.891] $0] 521,675,891 $9,562,972] $11,424,301| ($347,295]  $10,595,887]  $21,675,893 (52)
A}
09/21/2011 08:36:12 AM
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D & Task Name Duration Start Finish ber 1 - g\ﬁgptembler 21 s
1 :
2 JUDICIAL CENTER - RENOVATIONS 1ST FLOOR ONLY 1864 days - Wed 2/20/08 Fri 4110115 _
3 | | SPACE PROGRAM 75 days | Wed 2/20/08 Mon 6/2/08
4 EVALUATE EXISTING BUILDING 75 days Wed 2/20/08 Mon 6/2/08
5 |« CONCEPTUAL DESIGN PHASE FOR OPTIONS & FEASIBILITY 225 days Tue 6/3/08 Tue 5/19/09
6 |4 FINAL DESIGN - CONSTRUCTION DRAWINGS & SPECIFICATIONS - 120days  Mon 12/2/13 Fri 5/16/14
7 RFP SELECTION OF GC PHASE 75 days Mon 5/1 9114' Fri 8/29/14
8 CONSTRUCTION PHASE 160 days% Mon 9/1/14 Fri 4/10/15
e 'HISTORIC COURTHOUSE RENOVATIONS 1ST, 2ND, 3RD FLOORS AND EXTERIOR BLDG ENVELOP 1271 days | Wed 2/20/08 Tue 1/1/13 *
1 ' SPACE PROGRAM 40days ~ Wed 2/20/08  Mon 4/14/08
T EVALUATE EXISTING BUILDING 39 days Wed 2/20/08? Fri 4/11/08
2| CONCEPTUAL DESIGN PHASE FOR OPTIONS & FEASIBILITY 37 days Mon 3/31/08 Tue 5/20/08
13 | SCBOCC APPROVAL OF FINAL DESIGN PHASE FEES 1day:  Tue 5/27/08 ‘Tue 5/27/08
4| FINAL DESIGN - CONSTRUCTION DRAWINGS & SPECIFICATIONS 828 days.  Woed 5/28/08 Fri 7/29/11
15 | RFP FOR GENERAL CONTRACTOR PHASE 75 days Fri 9/16/11 Thu 12/29/11
16 5§ . CONSTRUCTION PHASE 260 days  Fri12/30/11.  Thu 12/27/12
17 FACILITY SET -UP AND OCCUPANCY 3 days Fri 12/28/12  Tue 1/113
18
19 CDA \ ANIMAL CONTROL JOINT USE FACILITY | 306 days Wed 4/13/11 Wed 6/13/12 “
20 ipW DESIGN PHASE 118 days :  Wed 4/13/11 Fri 9/23/11
21 PERMIT PHASE - SWFWMD & DEP& BLDG DEPT 75 days ~ Men 9/26/11 ! ~ Fri1/6/12
22 RFP FOR GENERAL CONTRACTOR PHASE 75 days Mon 9/26/11 - Frivenz
23 CONSTRUCTION PHASE 110 days Mon 1/9/12 . Fri 6/8/12
Project: JUDIGIAL SCHEDULE Task [ Progress PN Summary P cemalTasks |07 7]  Deadiine Ji
Pate: Wed 9/21/11 Split ... ... Miestone ¢ Project Summary | External Milestone <
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1D o Task Narme Duration Start Finish ber 1 o | s | 9|l?§ptemb|er 21 —
24 FACILITY SET - UP AND OCCUPANCY 3 days Mon 6/11/12 Wed 6/13/12 :
25
2% |,  JAIL EXPANSION PROJECT INCLUDES THE FOLLOWING FACILITIES: - CORRECTION ACTION PLAN 343 days Fri 7/23110 Tue 11/15/11
27
% |, IMMEDIATE NEEDS PODFACILITY 343 days Fri 7/23/110 ~ Tue 11715111
2% | CONTRACT DEFICIENCIES — CORRECTIVE ACTION PLAN 343 days Fri 7/23/10 | Tue 11/15/11
30 |« 180 BED HOUSING FACILITY 343 days | Fri 7/23/10 Tue 11/15/11
31 | CONTRACT DEFICIENCIES — CORRECTIVE ACTION PLAN 343 days Fri 7/23/10 Tue 11/15/11
2 | EIK!TCHE'N FACILITY 343 days Fri7/23110  Tue 1115111 “
3B | CONTRACT DEFICIENCIES — CORRECTIVE ACTION PLAN 343 days Fri 7/23/10  Tue 11/15/11 :
34" INTAKE & RELEASE FACILITY - 343 days Fri 7/23/10 | Tue 11/15/11
3B | CONTRACT DEFICIENCIES ~ CORRECTIVE ACTION PLAN 343 days ) Fri 7/23/10 Tue 11/15/11
% |  VIDEO VISITATION 343 days o Fri7/2310  Tue 111M5M1
37 CONTRACT DEFICIENCIES — CORRECTIVE ACTION PLAN 343 days Fri 7/23/10 Tue 11/15/11
38 |
39 1988 MAIN JAIL RENOVATION 775 days Mon 1/18/10 ~ Fri1/4M3 m
40 | . RFPFORAE SERVICES 61 days Mon 1/18/10  Mon 4/12/10
41 SCBOCC AWARD A/E CONTRACT 1 day Tue 4/13/10 Tue 4/13/10
42 DESIGN PHASE 338 days Wed 4/14/10 Fri 7/29/11
43 PERMIT PHASE 75 days ~ Mon 8/1/11 : Fri 11/1111 2
44 " RFP FOR GENERAL CONTRACTOR 75 days o Fri 9/16/11 “Thu 12/29/11
45 SCBOCC AWARD CONTRACT 1 day - Fri12/30/11 Fri 12/30/11
46 CONSTRUCTION PHASE 260 days;' Mon 1/2/12  Fri 12/28/12
Project: JUDICIAL SCHEDULE Task [ Progress I Summary External Tasks |7 .70 7]  Deadline
Date: Wed 9/21/11 Spiit .. Miestone >3 Project Summary External Milestane
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ID a8 Task Name Duration Start Finish ber 1 i g\ﬁgptembler 21 555
47 FACILITY SET-UP AND OCCUPANCY 5 days Mon 12/31/12 Fri 1/4/13 ;
48 '
49 FIRE STATION # 22 BUSHNELL - PROTOTYPE 530 days Tue 8/18/09  Mon 8/29/11
50 | RFP FOR A/E SERVICES ~ 35days Tue 8/18/09 Mon 10/5/09
51 | SELECTION COMMITTEE REVIEW TO SHORT LIST 1 day Tue 10/13/09  Tue 10/13/09
52 | A/E PRESENTATIONS 1 day Fri 10/23/09 Fri 10/23/09
55 | . SCBOCC APPROVE NEGOTIATION 1 day Tue 10i27/09 Tue 10/27/09
54 | STAFF CONTRACT NEGOTIATIONS 5 days ~ Wed 10/28/09 ~ Tue 11/3/09
55 | SCBOCC APPROVE CONTRACT 1day  Tue 11/10/09 ~ Tue 11/10/09
5 | NOTICE TO PROCEED 1 day Wed 11/11/09 Wed 11/11/09
57 | ' DESIGN PHASE 78 days Thu 1111 2/09? Mon 3/1/10
58 | RFP PHASE FOR GENERAL CONTRACTOR 39days  Thu 4/8/10 | Tue 6/1/10
59 | SELECTION COMMITTEE REVIEW 5 days Wed6/2/10  Tue6/8/10
60 | SCBOCC CONTRACT APPROVAL 1day Tue 10/12/10 Tue 10/12/10]
61 |  CONSTRUCTION PHASE 193days  Mon 11/29/10 Wed 8/24/11
62 FACILITY SET - UP AND OCCUPANCY 3days,  Thus25M1  Mon 8/20/11
63 .
8 | FIRE STATION # 31 WILDWOOD - RENOVATION —BOCC TO APPROVE VE CHANGE ORDER 03 08 2011 572 days Tue 8/18/09 Wed 10156161"'1"'“5
85 |  RFP FOR A/E SERVICES 35 days - Tue 8/18/09 Mon 10/5/09 -
66 | SELECTION COMMITTEE REVIEW TO SHORT LIST “1day  Tue10/13/09  Tue 10/13/09

67 | A/E PRESENTATIONS 1 day Fri10/23/09  Fri 10/23/09

68 | SCBOCC APPROVE NEGOTIATION 1 day Tue 10/27/09 Tue 10/27/09

69 | STAFF CONTRACT NEGOTIATIONS 5 days Wed 10/28/09 Tue 11/3/09

Project: JUDICIAL SCHEDULE

Date: Wed 9/21/11

Task
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Split o Milestone
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ID & Task Name Duration Start Finish ber 1 - giﬁgptembler 21 -
70 | SCBOCC APPROVE A/ ECONTRACT 1day Tue 11/10/09 Tue 11/10/09 :
1 NOTICE TO PROCEED 1 dayi Wed 11/11/09  Wed 11/11/09
72 | " DESIGN PHASE 78 days | Thu 11/12/09 Mon 3/1/10
3 | RFP PHASE FOR GENERAL CONTRACTOR 39 days  Thu 4/8/10 Tue 6/1/10
74| SELECTION COMMITTEE REVIEW 5 days ‘Mon 6/28/10 : " Fri 712110
B SCBOCC CONTRACT APPROVAL 1day  Tue 3/8/11 Tue 3/8/11
76 CONSTRUCTION PHASE 155 days Mon 3/21/11  Fri 10/21/11
77 FACILITY SET - UP AND OCCUPANCY 3 days Mon 10/24/11 ~ Wed 10/26/11
- | ‘ .
79| FIRE STATION # 32 O*FORD - RENOVATION - project placed on hold May 11, 2011 588 days Tue 8/18/09 Thu 111711 _
80 | RFP FOR A/E SERVICES 35 days Tue 8/1 8/09'?""’ ~ Mon 10/5/09 ‘
81 | 'SELECTION COMMITTEE REVIEW TO SHORT LIST 1 day Tue 10/13/09 Tue 10/13/09
82 |  AEPRESENTATIONS 1 day Fri 10/23/09 | "F'flimi 0/23/09
83 | SCBOCC APPROVE NEGOTIATION 1day Tue 10/27/09 Tue 10/27/09
84 1 STAFF CONTRACT NEGOTIATIONS  5days Wed 10/28/09  Tue 11/3/09
8 |, = SCBOCC APPROVE A/E CONTRACT 1 day Tue 11/10/09  Tue 11/10/09
86 | NOTICE TO PROCEED 1 dayé  Wed 11/11/09 ‘Wed 11/11/09
87 | DESIGN PHASE '7”8'déys'; ~ Thu 11/12/09§ ~ Mon 3/1/10
88 |z 'RFP PHASE FOR GENERAL CONTRACTOR " 39 days Thu 4/8/10 | Tue 6/1/10
89 - SELECTION COMMITTEE REVIEW 5 days Mon 6/28/10 Fri 7/2/10
9 |Ed  SCBOCC GC CONTRACT APPROVAL 1 day  Tue 5/24/11  Tue 5/24/11
91 _ CONSTRUCTION PHASE 127 days - Wed 5/25/11 Thu 1117/11
02 FACILITY SET - UP AND OCCUPANCY 3 days Mon 10/24/11  Wed 10/26/11
Project. JUDICIAL SCHEDULE Task E | Progress M Summary External Tasks |- 77 7] Deadiine
Date: Wed 9/21/11 Spit " Miestone ¢ Project Summary External Milestone <3




ID & Task Name Duration Start Finish ber 1 . | - | gl_/?aeptemb‘er 21 e
a3
94 : ‘
95 FIRE STATION # 33 - COLEMAN - PROTOTYPE 559 days Tue 8/18/09 Fri 10/7/11 _--“
%6 | ~ RFP FOR A/E SERVICES "3"5”days': Tue 8118/0'9'_ Mon 10/5/09
97 |«  SELECTION COMMITTEE REVIEW TO SHORT LIST  1day Tue 10/1"3]0’92 Tue 10/13/09
98 | A/E PRESENTATIONS 1 day Fri 10/23/09 Fri 10/23/09
CEIEVS SCBOCC APPROVE NEGOTIATION 5 days ~ Tue 10/27/09 Mon 11/2/09
100 |, ~ STAFF CONTRACT NEGOTIATIONS 1 day ~ Wed 10/28/09  Wed 10/28/09
101 | SCBOCC APPROVE A\E CONTRACT 1 day Tue 10/12/10  Tue 10/12/10
102 | NOTICE TO PROCEED 1 day: Wed 11/11/09 Wed 11/11/09
103 | DESIGN PHASE 78 days Thu 11/12/09 ~ Mon 3/1/10
104 |~ RFP PHASE FOR GENERAL CONTRACTOR 39 days Thu 4/8/10 Tue 6/1/10
105 | SELECTION COMMITTEE REVIEW 5 days Mon 6/28/10 Fri 7/2/10
106 | SCBOCC CONTRACT APPROVAL 1 day Tue 10/12/10 : Tue 10/12/10
107 |rd CONSTRUCTION PHASE 215days  Mon 12/6/10'2 ~ FrigonoMn1
108 |l ~ FACILITY SET - UP AND OCCUPANCY  5days Mon 10/3/11 Fri 10/7/11
Project: JUDICIAL SCHEDULE Task |  Progress I Summary External Tasks  |. - .. - . | Deadline <
Date: Wed 9/21/11 Split . Miestone ¢ Project Summary External Milestone <3
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SUMTER COUNTY SERVICE CENTER
SUBCONTRACTOR DIRECTORY

:SUBCONTRACTOR LIST FOR SUMTER COUNTY FIRE STATIONS - 1
WEST BUSHNELL #22 --- SOUTHWILDWOOD #33 --- DOWNTOWN WILDWOOD #31-

TOTAL SUMTER COUNTY PARTICIPATION BY EMMETT SAPP BUILDERS EMPLOYEES AND SUBCONTRACTORS

" $ 1.562.970.00

10889 NUS Hwy 301 - - Shana Hawkins

"Bl Gregory 1| i352-7am 0781 1 [sszvdaare]

ooBiteWork 00 | BE @regory Excavating - Oxford, FL'34484 " . colfice@baexcavating com> :-Bill Gregory *; .- 378,018.00
Landscape & krrigation TBT
311 Altamonte Commerce
Termite Control Pro-Tek Services Blvd. Altamonte| Tim Lightner 407-862-2511 407-862-0051 pro-tekservices@cfl m.com Tim Lightner :
Springs, FL 32714 :
1501 Griffin Road, Suite A . )
Survey, Layout Material Testing Universal Engineering Leesburg, FL 34748 Guy Rabens 352-787-0060 352-787. 2_174 grabens@universalenginesring.com Guy Rabens
. Buitdin Concrete 78D Goncrete .| 1989 GR28 b 1 Sse amtnn " pobheyes@itdooncrets com - CBonHeys | agas100
iiding [TED Gonerete. ~Wildwood, FL 34785 ¥ 3027482 : dconcrete s
CmitMasoney T A0 Conrete, 1| Lo 1988 0R228 - BobHays | 7 sa74s2i91 " bobhaves@idooncretacom .| BebHavs i s gh000
SRR S AR : - Wiidwood, FL 34785 AR i . : 1. : R OSSR
Structural Steel - Joist - Decking QBT Industrial Fabrication 1;?;“':'1 Jgie;%gft Ghris Howel 478-275.4900 | 4782721446 |  gbtundustriakab@bslisouth.net Chifs Howelt
Structural Steel - Joist - Decking QBT Industrial Fabrication 13‘3;: J;ze;%’;f“ Chris Howell 4782754900 | 4782721448 |  gbtundustriafab@belsouth.net Chris Howell
ool ey e st Dva | aspzameoss | Lo i T R
Frefmuth Drywall .- Wicwood, FLa47es | M PR, | oy ey ki gas | S2T40AMS | smithlake@aoleom . o [ CanFremutn ) 7684800
R ~B467. NE.44th Drive .. . oy B | o 23527488086 - jp RN T oA e e o
‘Frefmuth Drywall. Wildwood, FL 34785 | ComEreImut | s -} 3827484115 | . jbramithlake@aol.com | Carl Freimuth’. - ncluded in Bwall
. 6515 Anno Avenue
Casewark Glenco Industries Orlando, FL 32809 Rager Rulio A07-888-0651 407-888-8257 rogerglenco@belisouth net Roger Rullo
Membrane Roof System " 4830 NE 35th St .
. g -236- - :
Asphalt Shingles A+All Pro Roofing Ocala, FL 34479 Jeffrey Tackett 352-236-2719 352-236-6067 btmetalwork@hotmail. com Jeffrey Tackett
e T R R 8467 NE 44th Drive - § | iy 352-748-2066 PR . . B ) B L L
S _._Bu_:_ldmg_lnsulatipn_ Frem'_!ut_l'_l Drywall - Wildwood, FL. 34785 Qad _F.remu_th Cell: ‘352.572.8415 352-748-4115 brsmlthlake aol com : __C_a_rl_ Fre_?_nj_u_th_ ; in_cl_u_t_ie_c_i iqual_i___
TR RO Do Ul e A3 NE 88rd R s o ] sEa Tas-1gan g PurchasedandrnstalledbyEmmett DR
. [yampproofing | Waterproofing - Emmett Sapp Bulldars. . | od FL34785 Emmett Sapp § -n 0o oes iny | 3027481085 -:Sapp Builders Shelton Crow
Guiters & Downspouts A+All Pro Roofing éii?ﬁgf;ﬂ% Jeffrey Tackett 352-236-2719 352-236-6067 nimetalwork@hotmall.com Jeffrey Tackett
" 2721 Regent 5t . 407-208-5600 .
Doors, Frames, Hardware Mills & Nebraska Orlandio, FL 32804 Brian Foster Cell: 3212311472 AQ7-578-2881 bfoster@milisnebraska. com Brian Foster

Storefront Windows Glass & Glazing Service Glass of Ocala Ed Lutz 352-629-9080 352-828-8181 servicealass@embargmall.com Ed Luiz

3660 NE 42nd Ln |
Ccala, FL 54479 |

Specialty Doors 777 South Park Av. . 407-884-5955

Spec 8300 Flarida Door Solutions Apopka, FL 32703 Rendy Goodwin | "0 2 eog | 407-884-7587 | randygoodwin@fladoor.com Randy Goodwin
Overhead Duurs
R D s Sl 8467 .NE 4dth Diive i - ’ LBE2-TAB-9066 i : ; o ot ! TR - T g
Drywall . ~.-.Fretmuth Drywall Wildwood, FL 34766 Carl Freujnu_th_ Cel: 352.579.5415 352-748-4115 brsmithlake@aol com Carl Freimuth. included in D'wall
. . - Acousti Engtneering Co of 14100 NV 126 Ter .
Acoustical Tile Ceilings Florida Alachua, FL 32615 Robert Carter Jr. 386-462-9900 bobearter@acousti.com Boh Carter
“Flooring - | Gréat Lakes Carpet & Tile , | - MVINESIAR o o T asavsarsns darren@areatiakescarpet.com | Darenilearms . | . <. . 30,896.00
REtsahet Lo e TR AR Y v Wildwood, Fl. 34785 RN T R L - N . R L ) PR
— PO Box 166 ST B - T - T K AT TSI RATSTE EERTRETRTRE
. Painting AT ‘Royal Décor Wildwood, FL 34785~ _Mike Peck . 392-504-7510 .|- 362-385-0767 i Mike Pack " L N B £1,142.00
- 5675 Mew Tampa Hwy. #3 . . .
Toilet Accessories Rolling Oak Supply, Inc. Lekeland, FL 33815 Ken Rosi 863-688-0077 863-638-9855 ken_rosi@tampabay.rr.com Ken Rosi
[nterior/Exterior Signage & Plagues TBD
Elre Extinguishers & Cabinets Rolling Oak Supply, Inc, | 5070 New Tampa by #3 | oo 863 6689077 863-688-9855 ]  ken rosi@tampabay.ir.com ¥en Rosi

Lakeland, FL 33815

37338 Leontine Wiliams

Fire Suppression Piping Savage Fire Protection Road Shelton Savage 352-728-2877 352-787-1202 Shelton Savage
Leesburg, FL 34788
o . . £66 E. Overdiive Circle Tom . .
Plumhmg Mike Scott Plumbing Hemando, FL 34442 Lc\ngenecker 352-237-2888 352-237-0836 lom@mikescettplimbing.com Tom Longennecker
; S 8279 W US Hwy 307. R .l L O i e [T e
il 2 : B - - -7 48-; - -748-05 g . X T . 3
. HVAC ; 3 VJI!:agg Air & Electric . \WEdwood, FL 34785 Char[le Roark o B52-748-5744 352 748-0547 _pmérk@vwllageaa cem . (.:_har”e Roark . S n 298,278.00
LP GasSystem  Bubinban Bronans - | 11412 Bouth Main Street ‘ T iaEn A e o ae L Rt
Pmpa“e - Buburhan Propane By “Widwood. FL 34785 - A_H:en _M_c:Alnstepr_ 352-748-2101 i 352-748-2306 | - amcalllster@suburbangrugane com ' f . A_!Ign McAlister
._Ele_:_ctr!c_@l u “ Millage Rir & Bectric . [ 8279 W LIS Hwy 301 1 Jamiezito | 2527486744 . | 3527480547 | * " Jamie Zl0@VilERE-AT.00m e

B Widwoad, L 34785

- - peaughey@village-air.com .

Jamie zito@village-air.com -

szmwus Hwy301 : o
- peaughey@vilage-aircom .

StandbyPowerSystemGenerator e e R & s S Lo P i
Specte2s . Vilage Alv B Blectic . .| ‘yigwood, FLaa7ss | - JEMiedito [ 627486744 | 552-748-0547 sdamis Zio . . 13374000

9073 S Hwy 301 ~-Oxford,] o - | 352-748-5737 ~Calt

- Central Flesida Fire & Sound. FL 34785 ° Kenny Miller 1L sann - - | 3627485731 o lynettef@ctfirecom T - Kenny Mitter - |-~ . “inc.n Eles

: '.':_'FireArarr.r'l System -




