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OWNER CHANGE ORDER 

PROJECT NAME: 

West Wildwood Fire Station #33
7650 Spring Flow Ave
Wildwood, FL 34785

OWNER: 

Sumter County Board of County Commissioners
7375 Powell Road
Wildwood, FL 34785

CHANGE ORDER NUMBER: 03 

DATE OF CHANGE ORDER: 15 April 2020 

PROJECT#: 9118076 

CONTRACT FOR: Construction Services 

CONTRACT DATE: 10 December 2019 

DESCRIPTION OF CHANGE (Attach additional pages if required) ADD 

Reduce the Contract of Owner provided Purchase Orders associated with the
Owner Direct Purchase Program {DPO) requested as of 4/15/20 and not
included in previous Contract Change Orders. Deductive amount of
($237,615.20.00) includes the actual amount of Owner issued Purchase
Orders. This amount is approximate and will be reconciled by additive or
deductive change orders as each purchase order is fulfilled. See Attachment A
dated 4/15/20 for further clarification

Electrical Change Order - Per RFI 03 Dated 2/12/20 - Electrical service $7,717.00 

provided by Duke Energy was relocated from the location on the drawings to
a service pole at the corner of SR 44 and Spring Flow Road. The building
electrical service was relocated from the SE corner of the building to the NW
corner. See Attachment B for the breakdown cost for SRE Electrical to
relocate this service.

Original Contract Sum $2,425,000.00 CONTRACT TIME DAYS 

Previously Approved Change Orders ($67,814.15} 

Present Contract Amount $2,357,185.85 Original Contract Time 300 

This Change Order Add (Deduct) ($229,898.20) This Change Add (Deduct) 2 

New Contract Sum $2,127,287.65 New Contract Time 302 

DEDUCT 

($237,615.20) 

SUBSTANTIAL 

COMPLETION DATE 

11/17/2020

11/19/2020

This Change Order is an amendment to the Contract Agreement between the Contractor and the Owner, and all contract provisions shall apply unless 

specifically exempted. The amount and time change designated are the maximum agreed to by both Owner and the Contractor for this change. 

Inconsideration for the foregoing adjustments in contract time and contract sum, the Contractor hereby releases the Owner from all claims, demands or 

cause for action arising out of the transactions, events and occurrences giving rise to this Change Order. This written Change Order is the entire agreement 

between the Owner and Contractor with respect to the Changer Order. No other agreements or modifications shall apply to this contract agreement unless 

expressly provided herein. 

Odyssey International dba Odyssev Global Inc.
Contractor

720 Crown Point Cross Road

L Blaine Hoopes, Regional Manager
Prin d Name & Title 

/ /2020 YrlC Date

Sumter County Board of County Commissioners
Owner

7375 Powell Road
Wildwood, Florida 34785
Address

Signature

Steve Printz. Chairman
Printed Name & Title
-----------

Date
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ATTACHMENT “A” to Change Order 03 

15 April 2020 
West Wildwood Fire Station #33, Wildwood FL 

 
This Change Order is a reduction in the construction contract value for the Owner Direct Purchase 
Program (ODP). See the attached Change Order Request 03 dated 15 April 2020 and the associated ODP 
log dated 15 April 2020 for tracking.  
 

• Total ODP’s PO’s approved as of 04/14/2020 BOCC Board Mtg $63,815.00 
• Anticipated Tax Savings      $  3,999.15 
• Total Invoices submitted to be paid to date    $          0.00 
• Balance remaining on ODP PO’s to date    $63,815.00 

 
This change order includes all anticipated costs for the initial Owner Direct Purchase Order requisitions 
submitted as of 15 April 2020 and all anticipated tax savings. 
 
Should any balance exist on a Purchase Order after all purchases have been made and paid for, the 
remaining balance shall be returned to the Regional Manager, including the applicable sales tax for 
distribution to the applicable subcontractor(s). 
 
The Regional Manager shall submit a detailed ODP/Sales Tax savings account summary monthly to the 
Sumter County Board of County Commissioners. 
 
CONTRACT SUMMARY TRACKING 
 
Base Bid     $2,425,000.00 
 
CO# 01 ODP     $    (49,290.00) 
CO# 02 ODP     $    (18,524.15) 
CO# 03 ODP & Elect CO   $  (229,898.20) 
 
Total Current Overall Contract Cost  $2,127,287.65  
 
 
 

http://odysseyglobal.com/
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DIRECT PURCHASE ORDER LOG 0.00
PO# 9118076 - West Wildwood Fire Station #33 Last Updated: 4/16/2020

LINKED DATA TO INDIVIDUAL TABS. DO NOT TYPE VALUES IN!

SHIPPING ORIGINALLY 
Quote Rc'vd From DATE PO  RC'VD OG 

COST 
ORIGINAL Sumter PO CURRENT ANTICIPATED TAX SAVINGS ORIGINAL SUB CO 

Sub SUBMTTED FROM SC OG CO# FILE CODE
CODE

SUBCONTRACTOR SUPPLIER ITEMS Sumter PO # PO's ISSUED TO DATE AMOUNT (INC IN DIRECT PURCHASE TO DATE ANTICIPATED TAX AMOUNT REMAINING
TO SC AMOUNT TAX SAVINGS TO DATE AMOUNTPO) SAVINGS

3/18/20 3/18/20 001 American Roll Up Door American Roll Up Door OH Doors Pending 49,290.00 49,290.00 0.00 0.00 2,982.40 2,982.40 49,290.00 52,272.40
3/18/20 3/31/20 002 Southern Construction WINCO Window Co Windows Pending 14,525.00 14,525.00 0.00 0.00 1,016.75 1,016.75 14,525.00 15,541.75
4/6/20 4/15/20 003 Batterbee Roofing Gulf Coast Supply Roofing Materials Pending 37,130.84 37,130.84 0.00 0.00 2,599.16 2,599.16 37,130.84 39,730.00
4/6/20 4/15/20 003 Holiday Enterprises CaptiveAire Hood Pending 6,418.52 6,618.52 200.00 0.00 449.30 449.30 6,618.52 7,067.82

4/6/2020 4/15/20 003 Holiday Enterprises Carrier HVAC Equipment Pending 29,629.00 29,629.00 0.00 0.00 2,074.03 2,074.03 29,629.00 31,703.03
4/6/20 4/15/20 003 Holiday Enterprises Tom Barrow Co Ductwork Pending 45,605.00 45,605.00 0.00 0.00 3,192.35 3,192.35 45,605.00 48,797.35
4/8/20 4/15/20 003 SRE Electrical CED/Raybro Electric Concrete Pending 51,500.00 51,500.00 0.00 0.00 3,605.00 3,605.00 51,500.00 55,105.00
4/8/20 4/15/20 003 SRE Electrical City Electric Generator/Transfer Sw Pending 51,600.00 51,600.00 0.00 0.00 3,612.00 3,612.00 51,600.00 55,212.00

0.00 0.00 0.00 0 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0 0.00 0.00 0.00 0.00
0.00 Nucor 0.00 0 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0 0.00 0.00 0.00 0.00

TOTALS 285,698.36 285,898.36 0.00 19,530.99 19,530.99 0.00 285,898.36 305,429.35

email  invoices to administrator.services@sumtercountyfl.gov

mailto:administrator.services@sumtercountyfl.gov


Odyssey International Inc. dba Odyssey Global

Contract Number 9118076

Change Proposal Summary - Attachment B

West Wildwood Fire Station #33 - Change Order #03

Description

Odyssey Global Mat'l/Equip/Labor

Cost of Work Markups Total

Matl/Equip/Labor Self Performed Work Cost

Material Total Direct Cost 

Equipment Total Direct Cost 

Labor Total Direct Cost

Subtotal $                  -

1st Tier Subcontractor Cost of Work Subtotal

SRE Electrical and Consulting $              6,618 $                  6,618

$                      -

Subtotal $              6,618 $                  6,618

Subtotal of Above $              6,618 $                  6,618

Prime Contractor's Overhead/Profit/Commission

Overhead 6.00% $                   397 $             7,015.08

Profit 10.00% $                   702 $             7,716.59

Total Prime Contractor Cost with OH, Profit $               7,717

Total Number of Requested Additional Days 2



SRE Electrical and Consulting Services 2501 SW 57 AVE. unit 803/804 Ocala Fl. 34474

Phone # (352) 236-3840

DATE 4/15/2020

Project: West Wildwood Fire Station #33

Contract #:9118076                                 CO - #03

Subject: Electrical Service Relocation

Original SOW 

Original SOW Labor 36 hrs.

Original SOW Material # Conductors Per Conduit Length of each Conductor Total Footage - 350 cu Conduit and Fittings

Transformer to CT Cabinet 6 85 510 170

CT Cabinet to Transfer Switch 6 66 396 132

Transfer Switch to Generator 6 71 426 142

Original SOW Equipment 1 backhoe 1 day

Original SOW Subtotal (Credit) $               (7,900.00)

 New SOW

New SOW Labor 60 hrs.

New SOW Material # Conductors Per Conduit Length of each Conductor Total Footage - 350 cu Conduit and Fittings

Transformer to CT Cabinet 6 275 1650 550

CT Cabinet to Transfer Switch 6 60 360 120

Transfer Switch to Generator 6 71 426 142

Original SOW Equipment 1 backhoe 2 Days

New SOW Subtotal (Cost) $             14,518.00

Total Cost $               6,618.00



 
 

WEST WILDWOOD FIRE STATION 33 
SERVICE CREDIT AND NEW CHANGE ORDER BREAK DOWN 

 
 

The following breakdown includes credit for “old”  service entrance and the 
“new” proposed location for the service entrance. Please keep in mind that wire prices 
vary from day to day. From the time we quoted this till now it has went up $.25 per foot. 
Break down is as follows: 

Old proposed service location 
 

• 85’x 6 runs of 350 cu from transformer to ct cabinet. (2 runs at 85’= 3 
runs of 350 cu) 

• 66’ x 6 runs of 350 cu from ct cabinet to automatic transfer switch. 
• 71’ x 6 runs of 350 cu from automatic transfer switch to generator. (this 

did not change) 
• Includes 1 day of tractor. 
• Includes 3 guys for 1.5 days labor. (this includes conduit installation, 

digging and back filling and wire pulling.) 
•  

*all runs include conduit, conduit sweeps and all fittings. These are 
parallel runs which mean there are 2- 3” conduits with 4 wires each in 
them. 

Total-$7,900 (credit) 

 

NEW PROPOSED SERVICE LOCATION 

 



 
 

• 275’ x 6 runs of 350 cu from transformer to ct cabinet. (2 runs at 275’=3 runs of 
350 cu) 

• 60’ x 6 runs of 350 cu from ct cabinet to automatic transfer switch. 
• 71’ x 6 runs of 350 cu from automatic transfer switch to generator. ( this did not 

change) 
• Includes 2 days of tractor work. 
• Includes 3 guys for 2.5 days labor. (this includes conduit installation, digging and 

backfilling and wire pulling) 

* all runs include conduit, conduit sweeps and all fittings. These are parallel runs which 
mean there are 2- 3” conduits with 3 wires each in them. 

 

Total- $14,518 

 

Total difference between both service - $6,618 
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