

## Change Order

No. 1

Date of Issuance: 09/18/2012 Effective Date: 09/18/2012

Project: <u>John C. Parker Brook Joint Mills</u>	Owner: <u>Sutton County</u>	Owner's Contract No.: <u>ITB # 016-0-212</u>
Contract:		Date of Contract:
Contractor: <u>TIDEM CONSTRUCTION MANAGEMENT</u>		Engineer's Project No.: <u>142109031</u>

**The Contract Documents are modified as follows upon execution of this Change Order:**

Description: ADJUSTMENT TO ACTUAL QUANTITIES

Attachments (list documents supporting change):

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price: <u>\$ 39,900.00</u>	Original Contract Times: <input type="checkbox"/> Working days <input type="checkbox"/> Calendar days Substantial completion (days or date): _____ Ready for final payment (days or date): _____
[Increase] [Decrease] from previously approved Change Orders No. _____ to No. _____: \$ <u>          -</u>	[Increase] [Decrease] from previously approved Change Orders No. _____ to No. _____: Substantial completion (days): _____ Ready for final payment (days): _____
Contract Price prior to this Change Order: <u>\$ 39,900.00</u>	Contract Times prior to this Change Order: Substantial completion (days or date): _____ Ready for final payment (days or date): _____
[Increase] [ <u>Decrease</u> ] of this Change Order: <u>\$ -3,990.00</u>	[Increase] [Decrease] of this Change Order: Substantial completion (days or date): _____ Ready for final payment (days or date): _____
Contract Price incorporating this Change Order: <u>\$ 35,910.00</u>	Contract Times with all approved Change Orders: Substantial completion (days or date): _____ Ready for final payment (days or date): _____

<p><b>RECOMMENDED:</b> By: <u>[Signature]</u> Engineer (Authorized Signature)</p> <p>Date: _____</p>	<p><b>ACCEPTED:</b> By: <u>[Signature]</u> Owner (Authorized Signature)</p> <p>Date: <u>9-20-2012</u></p>	<p><b>ACCEPTED:</b> By: _____ Contractor (Authorized Signature)</p> <p>Date: _____</p>
Approved by Funding Agency (if applicable): _____		Date: _____