

STATE FINANCIAL ASSISTANCE AGREEMENT  
DEP AGREEMENT NO. LP6785  
SUMTER COUNTY  
AMENDMENT NO. 2

THIS AGREEMENT as entered into on the 7<sup>th</sup> day of December, 2007, and amended on the 5<sup>th</sup> day of January, 2009, between the FLORIDA DEPARTMENT OF ENVIRONMENTAL PROTECTION (hereinafter referred to as the "Department") and SUMTER COUNTY (hereinafter referred to as the "Grantee" or "Recipient") is hereby amended.

WHEREAS, the Grantee has requested an extension of the term of the Agreement in order to complete the project as planned; and,

WHEREAS, it has been determined that an extension of time to complete the project would be in the best interest of the State; and,

WHEREAS, the Grantee understands that certification forward of State Fiscal Year 2006-2007 funds supporting this Amendment beyond June 30<sup>th</sup> of each year is subject to the approval of the Governor's Office; and,

WHEREAS, the Grantee has requested an end date that extends beyond the current authorized funding period; and,

WHEREAS, the Grantee understands that if the Governor's Office does not approve the Department's request to certify the funds forward, the Grantee will not be eligible for reimbursement for the activities covered by the remaining unpaid State Fiscal Year 2006-2007 funds; and,

WHEREAS, it is necessary to reinstate this Agreement and extend it in order to allow the Grantee to complete the project; and,

WHEREAS, additional changes to the Agreement are necessary.

NOW, THEREFORE, the parties hereto agree as follows:

1. Section 2. is hereby revised to change the completion date of the Agreement from January 31, 2010, to January 31, 2011, and to include the following language as a separate paragraph.

The Grantee understands and agrees that certification forward of the State Fiscal Year 2006-2007 funds supporting this Agreement beyond June 30<sup>th</sup> of each year is subject to the approval of the Governor's Office.

2. **Attachment A**, Project Work Plan, and **Attachment A-1**, Revised Project Work Plan are hereby amended to extend the date of completion to January 31, 2011.

In all other respects, the Agreement of which this is an Amendment, and attachments relative thereto, shall remain in full force and effect.

REMAINDER OF PAGE INTENTIONALLY LEFT BLANK

This Amendment 2 to State Financial Assistance Agreement LP6785 shall be executed in two or more counterparts, either of which shall be regarded as an original and all of which constitute but one and the same instrument.

IN WITNESS WHEREOF, the Department has caused this amendment to the State Financial Assistance Agreement to be executed on its behalf by the Deputy Director of the Department and the Grantee has caused this amendment to be executed on its behalf by its Authorized Representative. The effective date of this amendment shall be as set forth below by the Deputy Director of the Department of Environmental Protection, Division of Water Resource Management.

SUMTER COUNTY

FLORIDA DEPARTMENT OF ENVIRONMENTAL PROTECTION

By: \_\_\_\_\_  
Chairman

By: \_\_\_\_\_  
Deputy Director  
Division of Water Resource Management

Date: \_\_\_\_\_

Date: \_\_\_\_\_

\_\_\_\_\_  
Tommy Williams, DEP Grant Manager

\*For Agreements with governmental boards/commissions: If someone other than the Chairman signs this Amendment, a resolution, statement or other document authorizing that person to sign the Amendment on behalf of the Grantee must accompany the Amendment.