

**SUMTER COUNTY BOARD OF COMMISSIONERS  
EXECUTIVE SUMMARY**

**SUBJECT:** ITB # 143-0-2009/AT: C-470N Sidewalk Contract Time Extension (Staff recommends approval).

---

**REQUESTED ACTION:** **Board Approval**

Work Session (Report Only)    **DATE OF MEETING:** 4/13/2010  
 Regular Meeting                       Special Meeting

**CONTRACT:**     N/A    Vendor/Entity: Croft Contracting, Inc.  
Effective Date: \_\_\_\_\_                                      Termination Date: 4/26/2010  
Managing Division / Dept:                      Public Works / Road and Bridge

**BUDGET IMPACT:**                      No Impact.  
 Annual                      **FUNDING SOURCE:** \_\_\_\_\_  
 Capital                      **EXPENDITURE ACCOUNT:** \_\_\_\_\_  
 N/A

---

**HISTORY/FACTS/ISSUES:**

Croft Construction Incorporated has request a sixteen day time extension for the C-470N Sidewalk project due to inclement weather. Both the Engineer of Record (Volkert and Associates, Inc.) and Public Works staff support this request. As a result, attached for Board consideration and execution is the necessary change order to modify the contract end date from April 10, 2010 to April 26, 2010.

---