







Task Name	August 1	August 11	August 21	September	September	September	October 1	October 1	October 21	Nove				
	8/1	8/8	8/15	8/22	8/29	9/5	9/12	9/19	9/26	10/3	10/10	10/17	10/24	10/31
August 24 BOCC Meeting				◆ 8/24										
Public Hearing - Clean Up Ordinance				◆ 8/24										
Public Hearing - EAR Again gone tomorrow				◆ 8/24										
September 13 First Public Hearing Adoption of Tentative Budget and Millage Rate							◆ 9/13							
September 27 Final Public Hearing Adoption of Final Budget and Millage Rate									◆ 9/27					
September 30 Last Day of COPCN for LSEMS									◆ 9/30					

Project: Project 2.10.09 Date: Thu 8/5/10	Task		Milestone	◆	External Tasks	
	Split		Summary		External Milestone	◆
	Progress		Project Summary		Deadline	↓