

**SUMTER COUNTY BOARD OF COMMISSIONERS
EXECUTIVE SUMMARY**

SUBJECT: Ratify County Administrators signature on Change Order No. 2 with CW Roberts
REQUESTED ACTION: Staff recommends approval

Work Session (Report Only) **DATE OF MEETING:** 8/24/10
 Regular Meeting Special Meeting

CONTRACT: N/A Vendor/Entity: _____
Effective Date: _____ Termination Date: _____
Managing Division / Dept: _____

BUDGET IMPACT: _____
 Annual **FUNDING SOURCE:** _____
 Capital **EXPENDITURE ACCOUNT:** _____
 N/A

HISTORY/FACTS/ISSUES:
CW Roberts Contracting, Inc. submitted Change Order No. 2. The purpose of the change order is to request to use a Warm Mix Asphalt in lieu of Hot Mix Asphalt for a portion of the shoulder asphalt and friction course called for in the contract APT44&APT46, for C 470 from Lake Panasoffkee Outfall Canal to SR 44 and CR 476 E from US 301 to SR 471.

CW Roberts Recommendation is to approve the Warm Mix Asphalt replacement as a no cost Change order to these contracts.

Bradley Arnold, County Administrator executed the change orders and is requesting the Board to ratify his signature.
