

Task Name	September 1		September 11		September 21		October 1		October 11		October 21		November 1	
	8/29	9/5	9/12	9/19	9/26	10/3	10/10	10/17	10/24	10/31	11/7	11/14	11/21	11/28
September 11 Memorial Ceremony and Croom Fire Station Anniversary			◆ 9/11											
September 13 First Public Hearing Adoption of Tentative Budget and Millage Rate			◆ 9/13											
September 14 BOCC Meeting			◆ 9/14											
Hearing - Appeal to Staff Vesting Determination			◆ 9/14											
Public Hearing - Sumter County Fire Assessment Rate			◆ 9/14											
Public Hearing - The Villages Fire Assessment Rate			◆ 9/14											
Ribbon Cutting - CR 528 Reconstruction			◆ 9/14											
September 27 Final Public Hearing Adoption of Final Budget and Millage Rate					◆ 9/27									
September 28 BOCC Meeting					◆ 9/28									
COPCN Extension for LSEMS					◆ 9/28									
Ribbon Cutting - Powell Road					◆ 9/28									
October 12 BOCC Meeting							◆ 10/12							
Public Hearing - Vacate Portion of R/W of CR 647N							◆ 10/12							
Ribbon Cutting - C 476E (US 301 - SR 471)							◆ 10/12							
Ribbon Cutting - Security Vestibule							◆ 10/12							
Ribbon Cutting - C 470 (Outlet to SR 44)							◆ 10/12							
Ribbon Cutting - Marsh Bend Outlet Park Boat Dock							◆ 10/12							
October 26 BOCC Meeting											◆ 10/26			
Ribbon Cutting - The Villages Sumter County Service Center (Admin Portion)											◆ 10/26			
Ribbon Cutting - Right Turn Lane Buena Vista and C 466											◆ 10/26			

Project: Project 2.10.09

Date: Thu 8/19/10

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Page 1