

City of
Wildwood,
Florida

Printed name

Date



City Hall

wildwood-fl.gov
Area Code: 352
Zip Code: 34785

CITY HALL
100 N. Main Street
330-1330 Phone
330-1338 Fax

CITY MANAGER
Extension 109

CITY CLERK/FINANCE
Extension 100

HUMAN RESOURCES
Extension 103
330-1339 Fax

CUSTOMER SERVICE
(Utility Accounts/TDD)
Extension 130

BUILDING SERVICES
Code/Inspections/Permits
Extension 119
330-1334 Fax

DEVELOPMENT SERVICES
Planning/Zoning/Concurrency
Extension 118
330-1334 Fax

**PARKS & RECREATION
COMMUNITY CENTER**
Reservations:
Extension 114

POLICE
100 E. Huey Street
330-1355
330-1358 Fax

WOODWASTE
601 W. Gulf-Atlantic Hwy.
330-1345

REFUSE / STREETS
410 Grey Street
330-1343
330-1353 Fax

WASTEWATER
1290 Industrial Drive
330-1349
330-1350 Fax

WATER
801 E. Huey Street
330-1346
330-1347 Fax

September 24, 2010

Bradley Arnold
Sumter County Administrator
7375 Powell Road
Wildwood, FL 34785

Re: Utility Construction

Dear Brad,

Our construction project to supply water and wastewater to the new Sumter County Office Complex is now complete and all lines have been cleared by FDEP.

I am pleased to inform you that the final construction costs have come in under budget. The original cost estimate was \$225,365.25 and the final cost for the project is \$189,242.10, a savings of \$36,123.15. I have attached a complete breakdown of the project costs in addition to a final invoice.

It is my hope that the City of Wildwood has met or exceeded your expectations in our performance of this project.

Please feel free to contact me if you have any questions.

Regards,

David Grimm
Projects Planner

**CR 466A and CR 139 Utility Extensions for
New Sumter County Building**

K-H Engineering and Design	\$ 34,102.20
FDEP Permitting	\$ 200.00
R.M Barrineau - Survey	\$ 3,100.00
Farner-Barley - Survey	\$ 1,600.00
Plant Technicians, Inc. - Clearances	\$ 120.00
HD Supply - Materials	\$ 11,175.37
Ferguson Enterprises - Materials	\$ 73,715.93
Xpress Materials - Asphalt	\$ 140.00
Materials taken from stock	\$ 4,475.00
Ace Hardware - Misc. Materials	\$ 49.90
B&M Equipment - Mini Excavator	\$ 1,629.90
Harris Tree Service	\$ 400.00
Ciraco Underground	\$ 500.00
Trackhoe 60 hrs @ 95.00	\$ 5,700.00
Backhoe 71 hrs @ \$50.00	\$ 3,550.00
City staff field labor 1,885 hrs @ \$25.88	\$ 48,783.80

Total Cost of Construction \$ **189,242.10**

Previously received \$ 112,682.63

Balance due of Construction Costs \$ **76,559.47**

Additional Fees due:

Water Connection Fees - balance due	\$ 4,659.80
Waste Water Connection Fees - balance due	\$ 10,750.00
1-1/2" Water Meter	\$ 399.87
5/8" Water Meter	\$ 189.50

Total due from Sumter County \$ **92,558.64**

City of Wildwood
100 North Main Street
Wildwood, FL 34785

INVOICE

To: Bradley Arnold
Sumter County Administrator
7375 Powell Rd.
Wildwood, FL 34785

Date: September 24, 2010

Project: Utility lines to new Sumter County Office Complex

Balance of Construction costs:	\$76,559.47
Water Connection Fee (final 50%)	4,659.80
Wastewater Connection Fee (final 50%)	10,750.00
1-1/2" Water Meter	399.87
5/8" Water Meter	<u>189.50</u>
Total Due	\$92,558.64