









Task Name	emb	October 9/26	October 10/3	October 10/10	October 10/17	October 2 10/24	November 10/31	November 11/7	November 11/14	November 11/21	November 11/28	December 12/5	December 12/12	December 12/19	December 12/26	January 1/2	January 1/9	January 1/16	January 2 1/23	February 1/30	February 2/6	February 2/13	February 2/20	February 2/27
November 9 BOCC Meeting								◆ 11/9																
Ribbon Cutting - 470 Resurfacing from the Outlet to SR 44								◆ 11/9																
Ribbon Cutting - Security Vestibule								◆ 11/9																
Set Public Hearing for Development Order Format Change to Ordinance								◆ 11/9																
Set Public Hearing for Bushnell ISBA-JPA Ordinance								◆ 11/9																
Set Public Hearing for Coleman ISBA-JPA Ordinance (Pending)								◆ 11/9																
Landstone Proportionate Share Agreement								◆ 11/9																
Wildwood Springs Proportionate Share Agreement								◆ 11/9																
Wildwood Springs Road Impact Fee Credit Agreement								◆ 11/9																
November 23 BOCC Meeting										◆ 11/23														
Public Hearing for Development Order Format Change to Ordinance										◆ 11/23														
CivicPlus Agreement										◆ 11/23														
Public Safety Radio Consultant Agreement										◆ 11/23														
December 14 BOCC Meeting													◆ 12/14											
Public Hearing for Bushnell ISBA-JPA Ordinance													◆ 12/14											
Public Hearing for Coleman ISBA-JPA Ordinance													◆ 12/14											
December 21 BOCC Workshop														◆ 12/21										
Withlacoochee Regional Water Supply Authority Planning Efforts Update														◆ 12/21										
Teen Court Presentation														◆ 12/21										
Ribbon Cutting - The Villages Sumter County Library at Pinellas Plaza																			◆ 1/25					

Project: Project 2.10.09 Date: Thu 10/21/10	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	