

**SUMTER COUNTY BOARD OF COMMISSIONERS  
EXECUTIVE SUMMARY**

**SUBJECT:** Contract Change Order 3-Coleman FS #33 with Emmett Sapp Builders

**REQUESTED ACTION:** Approve

Work Session (Report Only)

Regular Meeting

**DATE OF MEETING:** 2/22/2011

Special Meeting

**CONTRACT:**  N/A

Effective Date: 10/12/2010

Managing Division / Dept:

Vendor/Entity: Emmett Sapp Builders

Termination Date: \_\_\_\_\_

Facilities Development

**BUDGET IMPACT:** -\$104,295.56

Annual

Capital

N/A

**FUNDING SOURCE:** ARRA and Capital Outlay Fund Revenue

**EXPENDITURE ACCOUNT:** 305-182-522-6202

---

**HISTORY/FACTS/ISSUES:**

This deduction in contract amount for the Coleman Fire Station #33 is to release the funds necessary for Sumter County to prepare Owner Direct Purchase Orders to vendors for tax savings.

---