

**SUMTER COUNTY BOCC**  
**CHANGE ORDER FORM**

<b>PROJECT:</b> Coleman Fire Station #33	<b>CHANGE ORDER NUMBER:</b> 3- Coleman FS #33
	<b>DATE:</b> 2.22.2011
	<b>ARCHITECT'S PROJECT NO.:</b>
<b>TO CONTRACTOR:</b> Emmett Sapp Builders Inc	<b>CONTRACT DATE:</b> 10.12.2010
4430 NE 83rd Rd	<b>CONTRACT FOR:</b> \$2,150,272.00
Wildwood FL 34785	

The Contract is changed as follows:  
This deduction is required to free the funds necessary for Sumter County to prepare Owner Direct Purchase Orders to vendors for tax savings. Proposals are attached for the following items:  
Besco \$19,992.00 & \$3,853.00, Bradco \$16,685.70, Carrier \$6,992.00, Ferguson \$7,058.84, Florida Door \$13,631.00, HD Supply \$23,732.02 & \$2,670.00, Stan Weaver \$8,758.00 and Tech Services \$24,768.00.

Not valid until signed by the Owner, Architect.

The original (Contract Sum) (Guaranteed maximum Price) was	\$2,150,272.00
Net change by previously authorized Change orders	(\$150,738.76)
The (Contract Sum) (Guaranteed maximum Price) prior to this Change order was	\$1,999,533.24
The (Contract Sum) (Guaranteed maximum price) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	(\$104,295.56)
The new (Contract Sum) (Guaranteed maximum Price) including this Change order will be	\$1,895,237.68

The Contract Time will be (increased) decreased) (unchanged) by 0 Days  
The date of Substantial Completion as of the date of this Change Order therefore is

Bacon Group Inc.  
ARCHITECT  
2641 Sunset Point Rd  
Address  
Clearwater FL 33759

BY

Rick Bacon

DATE

Emmett Sapp Builders Inc.  
CONTRACTOR  
4430 NE 83rd Rd  
Address  
Wildwood FL 34785

BY

Emmett Sapp

DATE

Sumter County BOCC  
OWNER

Address

BY

Don Burgess - Chairman

DATE