

**SUMTER COUNTY BOARD OF COMMISSIONERS**  
**EXECUTIVE SUMMARY**

**SUBJECT:** Contract Change Order 5-Emmett Sapp Builders for Fire Station Projects

**REQUESTED ACTION:** Approve

☐ Work Session (Report Only)

☒ Regular Meeting

**DATE OF MEETING:** 3/8/2011

☐ Special Meeting

**CONTRACT:** ☐ N/A

Effective Date: 10/12/2010

Managing Division / Dept:

Vendor/Entity: Emmett Sapp Builders

Termination Date:

Facilities Development

**BUDGET IMPACT:** \$0

☐ Annual

☒ Capital

☐ N/A

**FUNDING SOURCE:** ARRA and Capital Outlay Fund Revenue

**EXPENDITURE ACCOUNT:** 305-182-522-6215

---

**HISTORY/FACTS/ISSUES:**

These projects are funded through the Federal American Recovery and Reinvestment Act. One of the provisions of this grant is that all contractors will comply with the Davis-Bacon Act specifically the prevailing wages requirements. Therefore, this contract needs to be amended to include the Davis-Bacon Wage Determination Sheet.

---