

**SUMTER COUNTY BOCC
CHANGE ORDER FORM**

PROJECT: Fire Station Projects to include West Bushnell, Coleman and Wildwood	CHANGE ORDER NUMBER: 5
	DATE: 3.8.2011
	ARCHITECT'S PROJECT NO.:
TO CONTRACTOR: Emmett Sapp Builders Inc	CONTRACT DATE: 10.12.2010
4430 NE 83rd Rd	CONTRACT FOR: \$2,150,272.00
Wildwood FL 34785	

The Contract is changed as follows:

These projects are funded through the Federal American Recovery and Reinvestment Act. One of the provisions of this grant is that all contractors will comply with the Davis-Bacon Act specifically the prevailing wages requirements. Therefore, this contract needs to be amended to include the Davis-Bacon

Not valid until signed by the Owner, Architect.

The original (Contract Sum) (Guaranteed maximum Price) was	<u>\$2,150,272.00</u>
Net change by previously authorized Change orders	<u>(\$206,462.36)</u>
The (Contract Sum) (Guaranteed maximum Price) prior to this Change order was	<u>\$1,943,809.64</u>
The (Contract Sum) (Guaranteed maximum price) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	<u>\$0.00</u>
The new (Contract Sum) (Guaranteed maximum Price) including this Change order will be	<u>\$1,943,809.64</u>

The Contract Time will be (increased) decreased) (unchanged) by	0 Days
The date of Substantial Completion as of the date of this Change Order therefore is	

Bacon Group Inc.

 ARCHITECT
 2641 Sunset Point Rd

 Address
 Clearwater FL 33759

Emmett Sapp Builders Inc.

 CONTRACTOR
 4430 NE 83rd Rd

 Address
 Wildwood FL 34785

Sumter County BOCC

 OWNER

 Address

BY

 Rick Bacon

BY

 Emmett Sapp

BY

 Don Burgess - Chairman

DATE

DATE

DATE
