

SUMTER COUNTY BOARD OF COMMISSIONERS
EXECUTIVE SUMMARY

SUBJECT: Contract Change Order 7-Coleman FS #33 with Emmett Sapp Builders

REQUESTED ACTION: Approve

☐ Work Session (Report Only)

DATE OF MEETING: 3/22/2011

☒ Regular Meeting

☐ Special Meeting

CONTRACT: ☐ N/A

Vendor/Entity: Emmett Sapp Builders

Effective Date: 10/12/2010

Termination Date: _____

Managing Division / Dept: _____

Facilities Development

BUDGET IMPACT: -\$23,845.90

☐ Annual

FUNDING SOURCE:

ARRA and Capital Outlay Fund Revenue

☒ Capital

EXPENDITURE ACCOUNT:

305-182-522-6202

☐ N/A

HISTORY/FACTS/ISSUES:

This deduction is required to free the funds necessary for Sumter County to prepare Owner Direct Purchase Orders to vendors for tax savings. Proposals are attached for the following items: Besco \$19,992.90 & \$3853.00.

These two purchase orders were referenced in the narrative on Change Order 3, approved by the Board on 2-22-2011, but the dollar amounts were not reflected on the line of the Change Order Form that reads "The (Contract Sum) (Guaranteed maximum price) wil be (increased) (dereased) (unchanged) by this Change Order in the amount of."
