

SUMTER COUNTY BOARD OF COMMISSIONERS
EXECUTIVE SUMMARY

SUBJECT: Contract Change Order 8-Coleman FS #33 with Emmett Sapp Builders

REQUESTED ACTION: Approve

☐ Work Session (Report Only)

DATE OF MEETING: 3/22/2011

☒ Regular Meeting

☐ Special Meeting

CONTRACT: ☒ N/A

Vendor/Entity: Emmett Sapp Builders

Effective Date: 10/12/2010

Termination Date: _____

Managing Division / Dept: _____

Facilities Development

BUDGET IMPACT: -\$26,347.30

☐ Annual

FUNDING SOURCE:

ARRA and Capital Outlay Fund Revenue

☒ Capital

EXPENDITURE ACCOUNT:

305-182-522-6215

☐ N/A

HISTORY/FACTS/ISSUES:

This deduction in contract amount for the Coleman Fire Station #33 is to free the funds necessary for Sumter County to prepare Owner Direct Purchase Orders to vendors for tax savings.

HD Supply Electrical PO#54694 for electrical rough-in materials \$22,597.30

ROSI LLC PO# 54696 for toilet compartments \$1,900.00

ROSI LLC PO# 54697 for bath/shower accessories \$1,850.00
