

**SUMTER COUNTY BOCC  
CHANGE ORDER FORM**

<b>PROJECT:</b> Coleman Fire Station #33	<b>CHANGE ORDER NUMBER:</b> 9- West Bushnell FS #22
	<b>DATE:</b> 3.22.2011
	<b>ARCHITECT'S PROJECT NO.:</b>
<b>TO CONTRACTOR:</b> Emmett Sapp Builders Inc	<b>CONTRACT DATE:</b> 10.12.2010
4430 NE 83rd Rd	<b>CONTRACT FOR:</b> \$2,150,272.00
Wildwood FL 34785	

The Contract is changed as follows:

This deduction in contract amount for the West Bushnell Fire Station #22 is to free the funds necessary for Sumter County to prepare Owner Direct Purchase Order to West Coast Associates for tax savings.

West Coast Associates PO# 54628 for fire protection materials \$4,101.25

ROSI PO# 54698 for toilet compartments \$1,900.00

ROSI PO# 54699 for bath/shower accessories \$1,850.00

**Not valid until signed by the Owner, Architect.**

The original (Contract Sum) (Guaranteed maximum Price) was	<u>\$2,150,272.00</u>
Net change by previously authorized Change orders	<u>\$397,846.83</u>
The (Contract Sum) (Guaranteed maximum Price) prior to this Change order was	<u>\$2,548,118.83</u>
The (Contract Sum) (Guaranteed maximum price) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	<u>(\$7,851.25)</u>
The new (Contract Sum) (Guaranteed maximum Price) including this Change order will be	<u>\$2,540,267.58</u>

The Contract Time will be (increased) decreased) (unchanged) by 0 Days

The date of Substantial Completion as of the date of this Change Order therefore is

Bacon Group Inc.  
 \_\_\_\_\_  
 ARCHITECT  
 2641 Sunset Point Rd  
 \_\_\_\_\_  
 Address  
 Clearwater FL 33759  
 \_\_\_\_\_

Emmett Sapp Builders Inc.  
 \_\_\_\_\_  
 CONTRACTOR  
 4430 NE 83rd Rd  
 \_\_\_\_\_  
 Address  
 Wildwood FL 34785  
 \_\_\_\_\_

Sumter County BOCC  
 \_\_\_\_\_  
 OWNER  
 \_\_\_\_\_  
 Address  
 \_\_\_\_\_

BY  
 \_\_\_\_\_

BY  
 \_\_\_\_\_

BY  
 \_\_\_\_\_

Rick Bacon  
 \_\_\_\_\_

Emmett Sapp  
 \_\_\_\_\_

Don Burgess - Chairman  
 \_\_\_\_\_

DATE  
 \_\_\_\_\_

DATE  
 \_\_\_\_\_

DATE  
 \_\_\_\_\_