

**Board of Sumter County Commissioners
Sumter County Housing Department**

CHANGE ORDER # 1

Owner: Elaine Britt

Contractor: Lewis Brothers Inc

Job Address: 8844 W CR 476 Bushnell, FL 33513

The contract for Rehabilitation Work entered into on 1/13/2011, by and between the above Owner and Contractor and approved by the Sumter County Board of Commissioners as Agent for the Owner, is hereby amended to include the following changes, additions and/or deletions to the work (attach additional sheets if necessary):

Item #	Spec #	Description of Work	Location	Price
		Septic tank		\$1050.00
		Drainfield		\$3000.00
		Tightline		\$ 900.00
		2" deep well system with packer system		
		Repack and set up for house		\$ 950.00
			TOTAL	\$5900.00

This Change Order hereby becomes an integral part of the Contract between the above Owner and Contractor dated the 11 day of May, 11. The Contract amount is hereby amended by \$ 5900.00 for a new total of \$ 53,471.00.

The additional cost will be covered by \$ _____ of _____ funds, and \$ _____ of CDBG funds.

The work completion deadline is: not extended; extended to 6/7/11

Occupancy of the structure will be as originally contracted.

The structure will be vacant for an additional 7 days.

P.J. Lewis
(Typed or legibly printed Name of Contractor)

[Signature]
(Signature of Contractor or Representative)

5-11-11
(Date)

ELAINE BRITT
(Typed or legibly printed Name of Owner)

[Signature]
(Signature of Owner)

5-11-11
(Date)

Steve Wilcox
(Typed or legibly printed Name of Housing Rehabilitation Specialist)

[Signature]
(Signature of Housing Rehabilitation Specialist)

5-13-11
(Date)

Kathy Young
(Typed or legibly printed Name of Housing Dept. Representative)

[Signature]
(Signature of Housing Dept. Representative)

5/12/11
(Date)